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INTRODUCTION

This appendix presents the Contractor Data Package (Data Item Matrix, Data Requirement
Descriptions, User Flow Diagram, Document Relationship Tree, and Frequency and Phasing
Charts) for overall Management (MA), Scheduling (SC), and Manning and Financial, which

are defined as follows:

a. Overall Management. These data include those required to plan, review, and
control Voyager activities from an overall management standpoint.

b. Scheduling., These data define and specify all major milestones, key events and
schedules. PERT and SARP documents are included.

c. Manning and Financial. These data include those used to plan, review, control,
and report manpower and financial resources in support of Voyager.

The complete list of Contractor Data Package appendixes is as follows:

Appendix A - Technical Description and System Engineering (SE)
Appendix B - Planetary Quarantine (PQ)

Appendix C - Manufacturing (MG)

Appendix D - Configuration Management (CM)

Appendix E - Quality Assurance (QA)

Appendix F - Test (TE) and Mission Operations (MP)

Appendix G - Reliability Assurance (RA)

Appendix H - Logistics and Support (LS)

Appendix I - Overall Management (MA); Scheduling (SC); and Manning and Financial (MF)
Appendix J - Procurement and Contracting (PC)

Appendix K - Data Management (DM)

Appendix L* - Facilities (FA)

Appendix M* - Safety (SA)

Appendix N* - Site Activation for Launch (AL)

Appendix O* - Science (S])

Appendix P* - Related Project Interfaces (RP)

Appendix Q* - Advanced Missions (AM)

* Appendixes L through Q prepared under Contract NAS7-584. -
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DATA
ITEM DATA ITEM DESCRIPTION
NUMBER
OVERALL MANAGEMENT
DIRECTIVES
MA- *Project Change Notice In-house comn.umlc.atmn of customer/GE managemer
001 management direction.
MA- . . . In-house allocation of tasks thru cost account level,
%
002 Project Funding Instruction (PF) effort, schedule, manpower, cost, performing oper
MA- Project Policies, Procedures, File of policies, procedures, and directives pertain
003 and Directives Voyager Project.
MA- *Department Policies, Procedures, | File of policies, proecdures, and directives pertain
004 and Directives administration.
|
LISTS j
MA- al establishment, betw tomer and GE,
List, Priority Action Items Form .es ! . o een cus * G ‘1
005 for required actions.
MA- |
006 *List, Action Items Detailed action items required to assure meeting of
PLANS
MA- . . . . : ?
007 Plan, Project Imnlementation Total project plan comprising all functional and ope
MA- . Plan for conducting of project control activities inc
008 Plan, Project Control and reporting of cost, schedule, technical status of
MA- e . Defines GE management and operational organizatif
009 Plan, Organization responsibilities established and maintained to meef

* KEY INFORMAL DATA
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DATA ITEM LIST/USER MATRIX

APPLICABILITY TO FUNCTIONAL USERS
AT CONTRACTOR LEVEL

SE {PQ{MG|CM ! QA |TE | RA|LS |MA | SC | PC| MF | MP DM | FA | SA

t changes or vijvulv|u|juju|U|lUlA|jU|lU|U|U|U|U|U
identifies technical viv|vu|u|lu|u|Uu|U|A|U|U|R|U|U|U|T
ition, etc.

ng to conducting of vilvulvululu|lujulupM|{Uujujuo|u|uo| Uiy
ng to company v|u|Uu|lu|lujujujupMjUlUjU|U|U|UT

f project priorities

subtask milestones. UIU|U|U|IU|U|UlUIAlUIRIU|lUIUIlU Ui

rating plans. U|{ujuvjuiju|uju Uvu/PM U UlUlU|UlU|U

ading planning, monitoring,
all project elements.

n, including key personnel, | y|y| y|ylyu|u|Uu| u/PM U|U|R|{U|U|U|U
project objectives. ‘

U - USE R - REVIEW AUTHORITY A - APPROVAL AUTHORITY PM - PROJECT MANAGER APPROVAL ‘
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DATA
ITEM DATA ITEM DESCRIPTION

NUMBER

OVERALL MANAGEMENT

PLANS (Cont'd)
MA- Plan, Project Communications Defifles 'appr(?ach’to assure rapid and accurate for:
010 munication with GE and across customer and subcc
MA- . . .
o011 Plan, Security Defines plan for meeting both government and indu
MA- -
012 Plan, Facility
MA- Plan, Facility Peﬁnes total facility requirements and the Plan to. 1
012 in order to meet spacecraft contractor project obje
MA- . . Plan for contingency project operations in the even

Plan, Cont ti
025 ontingency Operation (e.g., serious fire, earthquake.)
MA- . . Final report prepared at completion of work summ:
013 Report, Final Project accomplishment under the contract. |
014 Report, Project Review Report summarizing activities and results of perio
MA- Report, Project Problem/ Communication alerting customer and GE projeca
015 Action (Red Flag) serious problems (with proposed solutions) that wil

progress unless resolving action is taken promptly
MA- . Provides monthly documentation for customer infoi
016 Report, Project Progress (Monthly) significant project activity during the reporting pe1l
MA- Report, Project Review Schedule Used to obtain customer concurrence on dates a.nd‘i
017 and Agenda formal project review meetings.
MA- . . . ‘
018 Report, Film Film report covering overall program status for tl
_ 1 . .

m Report, Qu rly, Written Formal documentation of overall project status foa

quarterly summation of project progress (from the
Reports'). |

¥ KEY INFORMAL DATA

|
2-3 |



-DATA ITEM

LIST/USER

MATRIX

APPLICABILITY TO FUNCTIONAL USERS

AT CONTRACTOR LEVEL

g SE PQ {MG { CM | QA | TE | RA | LS MA ! SC | PC | MF | MP | DM FA | SA
Lﬁal and informal com-
! U (U |U U UiPMU |U UIR|- | -
ntractor interfaces. viv v M R
itrial security requirements. |[U |U |U |U|U U |U |U{PMU R |U [ U|U|U U
vivijvuiju|u|ulju|UA|[UR|U|U{U|R | U
latisfy them - |-Jul|-|-|ul-|-|pPMU|U|U |-|-|U| T
ctives.
t of a disaster
arizing total
vivjvulujulu|julUl/A |U{U|U|U|U U ]| -
dic project reviews. viv|u|lu|UulUujUu|U|A|{U|U|U|UtU|U| -
nanagement of
1 delay project UIU|U|UJU|U|U|UPMIR|IR|U | U|U|U| -
emati f all
e vlvlvu|vl|luvlu|lu|vulpmr|R|U|U|U|- | -
bjects for
su) vlviv|vlv|lvliu|vp R|R|U|U|lU|-] 1
e specified period. S o T P T 7 U B e e e I e
'the period. A
wProject Progress U{(U|U|U|U|U|U|UPMR|R|U|U|U|U| -

U - USE R - REVIEW AUTHORITY

-4~

A

A - APPROVAL AUTHORITY

PM - PROJECT MANAGER APPROVAL
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DATA
ITEM DATA ITEM DESCRIPTION
NUMBER

OVERALL MANAGEMENT

REPORTS (Cont'd)
MA- Report, Resources Requirements/ Comparison report of resource requirements ver
020 Availability availability and possible solutions.
MA- . TWX report to customer of week's accomplishme
021 Report, Weekly Activity significant project action items.
MA- Report, Schedule/Cost Coupling
022 S ary (Monthly) Summary at the task and subtask level.
1(;’[21;_ *Report, Schedule/Cost Coupling Details at the work package and cost account leve
MA- Documentation of significant meetings, conversat
024 Report, Contact communications with customer. Functional appr

as appropriate.

* KEY INFORMAL DATA



.DATA ITEM LIST/USER MATRIX

APPLICABILITY TO FUNCTIONAL USERS

AT CONTRACTOR LEVEL

SE|PQ MG {CM|QA | TE RAI LS | MA ! SC | PC | MF | MP | DM FA | SA
us
F vl-lul-|u|u|-|uPMR|R|U|-|-]|R]|-
1
L\tsandother
¢ vlvlv|ululu|v|luPpM/R|R|U U |U |- |-
|
| ul-lul-|u|ul-|- PMR|R|R |- |-]|-]-
1s. vivlv|v|Uu|U|Uu|U|A|R|R|R|U|U]|- |-
ﬁons,
|
bval (A) -{-]-1-l-1{-|-|-lUul-|U|l-|-jU}-]|-
-
i
|
|
|

U - USE R - REVIEW AUTHORITY A - APPROVAL AUTHORITY PM - PROJECT MANAGER APPROVAL
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|
?#;3 DATA ITEM DESCRIPTION |
NUMBER
SCHEDULING |
]
DIRECTIVES
sC- . A schedule change notice documents a schedule c
001 *Schedule Change Request/Notice is approved. Until approval, it is a schedule ¢
all critical path schedule changes. |
|
LISTS
SC- Lists special-purpose schedules used throughout pr
014 *List, Special Schedule Printouts obtained through printouts based on milestone and F
on work package and cost account levels.
REPORTS
(S)((;; Report, Project Level PERT Biweekly report giving status of PERT events.
(S)g; Report, Project Level Milestones Biweekly report indicating status of key milestones
SC- Report, Task and Sub-Task 3. .
010 Level PERT Biweekly report giving status of PERT events.
—
SC- Report, Task and Sub-Task . g L. . |
011 Level Milestones Biweekly report indicating milestone status.
SC- *Report, Detail PERT Fragnet .
012 Stat Weekly analysis of status.
SC- *Report, Work Package and . .
013 Account Level Milestones Blweek].y ana.lySlS of status.

* KEY INFORMAL DATA



DATA ITEM

LIST/USER MATRIX

APPLICABILITY TO FUNCTIONAL USERS
AT CONTRACTOR LEVEL

SE{PQ|{MG|CM| QA | TE|RA|LS [MA] SC | PC | MF |MP|DM | FA |SA

mge request when latter
ye request. Required for

pject. Schedules will be
' ERT reports accumulated

U - USE R - REVIEW AUTHORITY A - APPROVAL AUTHORITY PM - PROJECT MANAGER APPROVAL

A¥
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DATA

ITEM DATA ITEM DESCRIPTION
NUMBER

SCHEDULING
SCHEDULES
SC- A top-level PERT network showing the key spacec
002 Schedule, Project Level (PERT) and interface milestones. Used for project mana;
& customer interface planning.

SC- Schedule, Project Level (Mile- A top-level bar chart schedule indicating the key :
003 stone) system and interface milestones.

SC- Schedule, Task and Sub-Task Presentation of all PERT details required to inte:
004 Level (PERT) customer level PERT.

SC- Schedule, Task and Sub-Task Presentation of all milestone information requiret
005 Level (Milestone) with customer level milestones.

SC- % . Presents interrelationship of all activities necess

D P

006 Schedule, Detail PERT Fragnets pletion of a given task. Prepared for critical acti
SC- *Schedule, Work Package and R . .

007 Cost Account Level (Milestone) Detailed milestones for internal control.

* KEY INFORMAL DATA



DATA ITEM LIST/USER

MATRIX

APPLICABILITY TO FUNCTIONAL USERS
AT CONTRACTOR LEVEL

SA

SE | PQ { MG [CM QA | TE|RA| LS |MA]|SC ]| PC MF | MP | DM FA
raft system
ement (GE) vl-|u|-|U|lu|u|~-|R|A|R|U|-|U]|-]|-
pacecraft vl-|u|-|u|lu|lu|-|PMR|R|U|-|U|-]|-
face with v|l-|uvlv|v|lu|lu|u|r|A|R|U|U|U|-]| -
to interface vlvjv|vu|lvlu|lu|Uulr|A|lR|U|UjU|-]|-
iry to the com-
rities. v|lv|vu|vu|lvu|u|u|u|lula|lu|u|Ujul-]|-
viv|lv|uv|lu|u|u|u|lulalulu|ulul-]|-

U - USE

R - REVIEW AUTHORITY A - APPROVAL AUTHORITY PM - PROJECT MANAGER APPROVAL

210~
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il DATA ITEM DESCRIPTION
NUMBER
MANNING AND FINANCIAL
REPORTS
MF- . . A weekly and monthly report listing new material c
001 *Report, Material Commitment progress of commitment, and comparison to plan d
MF- Report, Contractor Financial
002 Management (Form 533)
1
MF- . |
R |
003 eport, Overtime ]
MF- *Report, Vouchered Hours Weekly tabular listing(at all WBS levels) of actual ]
004
planned and trend data.
ME- *Report, Project Financial Monthly summation (at all WBS levels) of labor and‘
005 Performance month ITD, and final costs per CBL, PFI, and techy
MP- *Report, Manpower Weekly tabular listings (at all WBS levels) of actual
006 mmanpower arrayed against planned and trend data.

% KEY INFORMAL DATA

A1



- -DATA ITEM LIST/USER MATRIX

APPLICABILITY TO FUNCTIONAL USERS
AT CONTRACTOR LEVEL

’ [

SE |PQ {MG |CM | QA | TE|RA|{LS | MA| SC | PC | MF | MP | DM FA
pmmitments,
rta Ui-|U|l-|UvjUu|lu|-|Uul-|lulal-]|-]-
f
{ -t -t=-1-!1-/-PmM-{R{R|[-] -} -
)’ U|-|U|-{U0|jU|U|-PMU|U|R |- | ~|-
Lborhoursarrayedagainst U|-|{U|-|UJU{U}|-|U|U|UJA|-|-}|-
»‘
| aterial dollars. Current U
nical progress rate. -|U|-|U|U|U|-|U|U|U|A|-|-]-
| et .

ivalent applied

{equ PP vU|-|ju|-|Uuju|u|-|UjU|U|A|-]|-]R
|
|
|

U - USE R - REVIEW AUTHORITY A - APPROVAL AUTHORITY PM ~ PROJECT MANAGER APPROVAL

A2 -)
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USER FLOW DIAGRAMS

Project Control is viewed here as an essentially procedural function rather than as an evolu-
tionary one. The activities which take place and the data items which are significant are
independent of the point in the product development cycle which is considered. For this
reason the project control user flow diagrams differ from those representing the other
functional areas.

Detailed drawings and a summary drawing appear on the following pages of this section.

The detailed drawings show the periodic activities of the reporting and control loop. Actions
are associated with individuals (Cognizant Engineer) and organizations (Functional Operations,
Finance, Project Control). The data items required for decision making and for record

are indicated.

The summary drawing depicts a view of the process, which has been simplified by aggregating
closely related activities.
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Overall Management (MA), Scheduling (SC), Manning and Financial (MF) data items
have been included in the Project Control user flow diagram shown inthis section.




Figure Number

Project Control User Flow Diagrams

I-1

I-2

Title
Project Control User Flow Diagram - Summary

Project Control User Flow Diagram (4 sheets)

3-3/4
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Overall Management Data Requirement Descriptions

DRD Number Title
’; MA-001 *Project Change Notice
MA-002 *Project Funding Instruction (PFI)
MA-003- Project Policies, Procedures, and Directives
MA-004 - = *Department Policies, Procedures, and Directives s
MA-005. - List, Priority Action Items
MA-006 *List, Action Items
f MA-007 Plan, Project Implementation
| MA-008 Plan, Project Control
MA-009 Plan, Organization
MA-010 Plan, Project Communications
' Plan, Security
Plah, Facility

. *Beport, Pro}ect Review : ‘
Report, Project Problem/Action (Red Flag)

EY R e I - T T T
! i - R L i s
E . 8 ]
. ! H P

MA-016 Report, Project Progress (Monthly)
I MA-017 Report, Project Review Schedule and Agenda
[ MA-018 ' Report, Film
[ MA-019 | Report, Quarterly, Written
MA-020  Report, Resources Beqmrements/Avmlabﬂﬁy
MA-021 - ' Report, Weekly Activity
MA-022 . Report, Sebedule/Cost Coupling Summary (Monihiy)
: MA-023 - “*Report, Schedule/Cost Coupling
MA—-024 Report, Contact
MA-025 | Plan, Contingency Operation
* Key Informal Data




GE EXHIBIT DRD MA-001

Provides rapid communication to the customer verifying
receipt of direction, plus preliminary information as to
effect on the Project.

: DATE: DATA
DRD APPROVED BY:
VOYAGER DATA REQUIREMENT DESCRIPTION CATEGORY.
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD:|CODE| DRD PREPARED BY. DATE: cov:“guc*r DRD NO..
REQUIREMENT: N
MA R. Ginsberg 7/28/67 MA-00}
N
TITLE OF DOCUMENT: ORGANIZATION RESPONSIBLE ] 7TASK OR JORL ITEM)
FOR DOCUMENT PREPARATION. | SUBTASK: NO.:
Project Control
* ORGANIZATION RESPONSIBLE | DRL NO. |LEVEL NO!
PROJECT CHANGE NOTICE FOR DOCUMENT REPRODUCTION:
ORGANIZATION RESPONSIBLE | DDL NO.. | FILE NO..
FOR DOCUMENT DISTRIBUTION:
TYPE OF DOCUMENT.  coNTROL ~ BSACTION  OREFERENCE O INFORMATION
USE OF DOCUMENT. | . . . ORGANIZATION RESPONSIBLE NO. OF COPIES.
Provides rapid in-house communication to cognizant FOR DOCUMENT STOWAGE:
management of customer directed changes in scope. 50

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

INFORMATION CUTOFF
DATE OR MILESTONE:

ESTIMATED COST ($)

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS!:
DM-008, Plan, Contractor Data Acquisition Flow

MA-002, *Project Funding Instruction

FOR SINGLE PREPARATION.

DATE DATA DUE
TO USER!

FREQUENCY OF {ISSUE:

PUBLICATION DATE:

* Key Informal Data

MA-003, Project Policies, Procedures, and Directives O ANNUALLY
MA-008, Plan, Project Control O TRy LY SDR
0O Bi-MONTHLY UPDATE (FREQUENCY
O MONTHLY OR MILESTONE):
CLASS IFICATION: 0 GROUP | D SEMI-MONTHLY )
O SECRET O GROUP 2 O SPECIAL HaNDLING | O 3"‘255"”’ Not applicable
o ggg;éosngsl:L CTED DATA 0O GROUP 3 gNASADDISSCREEE:; owfu..;u ESTIMATED
a T RESTRI A 0 GROUP 4 JPL DISCRE XPIRATION DATE
0 CONFIDENTIAL RESTRICTED DATA O PROPRIETARY D PROJECT DISCREET OTHERWISE,AS SPECIFIED | EXPIRATION D
TLUNCLASSIFIED D PUBLIC DOMAIN 0 NOFORN As required
FORM OF DATA! KIND OF DATA: REFERENCE DOCUMENTS:
I{ PRINTED DOCUMENT O ABSTRACT O INSTRUCTION
0O CHART O BROCHURE O LETTER
O DIAGRAM O BULLETIN 0 usy
O DRAWING O CATALOG o w6
O FILM {STATIC OR MOTION) D CONTRACT O MANUAL
O ILLUSTRATION I DIRECTIVE D MEMORANDUM
DO MODEL O DISCLOSURE O MINUTES
{) RECORDING (TAPE OR DISC) [ ENGINEERING CHANGE 0O PLAN APPLICABLE STANDARDS!
D COMPUTER CARD ORDER 0 PROCEDURE
0 COMPUTER TAPE O REQUEST FOR ENGINEER- O REGULATION
O MICROFILM (W/OR W/0 CARD) ING CHANGE PROPOSAL [0 REPORY
O OTHER O ENGINEERING CHANGE ) SCHEDULE
PROPOSAL O SPECIFICATION
O HANDBOOK DO STANDARD
O INDEX D VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
{LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE
SUBMIT FOR REVIEW TO
By 8Y
SUBMIT FOR - oy T
APPROVAL TO' Manager, Project Control o
PAGE | OF_9 JPL 2568 OCT 65



GE EXHIBIT DRD MA-001 ' .

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS!:

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DOL WRITE IN DISTRIBUTION BELOW)

OQUTLINE OF CONTENTS!:

The Project Change Notice shall provide all the pertinent information regarding customer
directed scope changes, including preliminary effects on technical, cost and schedule per-
formance as indicated on the attached sample form.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD}

-9 JPL 2568-1 oCT €5
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GE EXHIBIT DRD MA-001

CONTRACT # , DATE

PROGRAM CHANGE #

Attached is a Program Change initiated by the Technical Officer D ,

Project Office E] , in response to a request from Marketing [:l .

It is requestad that the Change be submitted to NASA as soon as possible

for Change Order approval.

A proposal will be prepared and submitted to you within 30 days [:]

45 days ‘:] 60 days [:] ’ [:] days.

-3-

FORM 10863Vt (5-63) — PROGRAM CHANGE NOTICE



GE EXHIBIT DRD MA-001
PROGRAM CHANGE # CONTRACT #
DATE:

TITLE:

DESCRIPTION:

Basis for Program Change Request: (Reference T.O. direction if applicable).

i
i
\
!
J

Justification for Scope Change (Relate Program Change to contractual requirements

Estimate of Costs (Budgetary)

Effect on Performance-_(f{_eg;e effect to contract work statement re: power,
weight, etc.)

o - R 1

Effect on Schedule (Budgetary)

FORM 10863V2 (5—63) ~ PROGRAM CHANGE NOT|CE -4~
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GE EXHIBIT DRD MA-001

REMARKS:

.

- O =

APPROVED: APPROVED:

- e

FORM 10863V3 (5-63) ~ PROGRAM CHANGE NOTICE =5~
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GE EXHIBIT DRD MA-002

account level; identifies technical effort, sch e,
manpower, cost, performing operation. Reviewed and
updated on a monthly basis as applicable.

DRD APPROVED BY: DATE: DATA
VOYAGER DATA REQUIREMENT DESCRIPTION CATEGORY.
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR ORD:[CODE:| DRD PREPARED BY: DATE. | CONTRACT | DRD NO..
REQUIREMENT: _ . NO.
MA R. Ginsberg 7/28/67 MA-00
TITLE OF DOCUMENT: ORGANIZATION RESPONSIBLE ] TASK OR [DRL ITEM
FOR DOCUMENT PREPARATION: | SUBTASK: NO.:
. Project Control
PROJECT FUNDING INSTRUCTION (PFI) ORGANIZATION RESPONSIBLE | DRL NO.. | LEVEL NO.
FOR DOCUMENT REPRODUCTION.
ORGANIZATION RESPONSIBLE | DDL NO.. | FILE NO..
FOR DOCUMENT DISTRIBUTION;
TYPE OF DOCUMENT.  conTRoL  MACTION  DREFERENCE () INFORMATION
USE OF DOCUMENT. L. . ORGANIZATION RESPONSIBLE NO. OF COPIES:
Provides authorization and funding to performing FOR DOCUMENT STOWAGE:
operations to begin work. Allocates tasks through cost 25

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

INFORMATION CUTOFF
DATE OR MILESTONE:

ESTIMATED COST ($)

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS!.

MA-003,
MA-007,

Project Policies, Procedures, and Directives
Plan, Project Implementation

FOR SINGLE PREPARATION:

DATE DATA DUE
TO USER!

FREQUENCY OF ISSUE:

O ANNUALLY

DO SEMI-ANNUALLY

O QUARTERLY
BI-MONTHLY
MONTHLY

O PROJECT DISCREET
0O NOFORN

O CONFIDENTIAL RESTRICTED DATA
OXUNCLASSIFIED

O PROPRIETARY
O PUBLIC DOMAIN

CLASSIFICATION: 0 GROUP |
0O SECRET 0O GROUP 2 {1 SPECIAL HANDLING
D CONFIDENTIAL O GROUP 3 0 NASA DISCREET
O SECRET RESTRICTED DATA O GROUP 4 DO JPL DISCREET

O SEMI-MONTHLY

O Bi-WEEKLY

O WEEKLY

QO DALY

0O OTHERWISE,AS SPECIFIED

PUBLICATION DATE:

SDR

UPDATE (FREQUENCY
OR MILESTONE)

As required -

~ ESTIMATED
EXPIRATION DATE:

REFERENCE DOCUMENTS.

* Key Informal Data

FORM OF DATA: KIND OF DATA!

K PRINTED DOCUMENT 0O ABSTRACT M INSTRUCTION

D CHART D BROCHURE O LETTER

0 DIAGRAM 0O BULLETIN O usT

O DRAWING O CATALOG 0 LoG

0O FILM (STATIC OR MOTION) O CONTRACT O MANUAL

0 ILLUSTRATION O DIRECTIVE 0O MEMORANDUM

0 MODEL O DISCLOSURE 0O MINUTES

O RECORDING (TAPE OR DISC) O ENGINEERING CHANGE O PLAN APPLICABLE STANDARDS:

D) COMPUTER CARD ORDER O PROCEDURE

0 COMPUTER TAPE [0 REQUEST FOR ENGINEER- O REGULATION

O MICROFILM (W/OR W/0 CARD) ING CHANGE PROPOSAL O REPORT

0O OTHER O ENGINEERING CHANGE O SCHEDULE

PROPOSAL 0O SPECIFICATION
O HANDBOOK O STANDARD
D INDEX D VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
(LIST IN ORDER OF SUBMITTAL)
DRAFY DATE PREPUBLICATION PROOF DATE
SUBMIT FOR REVIEW TO: —_— —_—
BY BY
SUBMIT FOR —
approvaL To. Manager, Project Control ®Y v _
PAGE1OF 3 JPL 2568 OCT 65




GE EXHIBIT DRD MA-002

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

DRD NO..
SPECIAL INSTRUCTIONS:
-002

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

a e ey .S

OUTLINE OF CONTENTS!

Work authorizations will be issued to performing operations by Project Control by means

of the Project Funding Instruction (PFI). One PFI will be issued by PC and one to each of the
performing organizations listed funding for each of the work packages to be worked on by that
particular organization. Each PFI will show all the following information by work package and
by designated responsible individual in the performing operation per the attached sample form:

1. Funding for equivalent manpower (man-months)

2. Material (in thousands of dollars)

3. Past effort (inception-to-date), in equivalent man-months and material dollars expended
and committed.

4. Future estimated effort (expressed in man-months and material dollars to be expended
and committed.)

5. Event numbers and milestones to be completed.

am e &=

LU

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD)

-2- JPL 2568-1 OCT 65
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GE EXHIBIT DRD MA-003

: DATE: DAYA
DRD APPROVED BY.
VOYAGER DATA REQUIREMENT DESCRIPTION CATEGORY.
ORGANIZATION ORIGINATING CODE: ] OFFICE RESPONSIBLE FOR DRD:|CODE:| DRD PREPARED BY: DATE: coo:‘T:Acr DRD NO.
REQUIREMENT! »
MA R. Ginsberg 7/28/67 MA-003
TITLE OF DOCUMENT! ORGANIZATION RESPONSIBLE TASK OR JORL ITEMW
FOR DOCUMENT PREPARATION. SUBTASK: NO.:
Project Control
ORGANIZATION RESPONSIBLE DRL NO.. |LEVEL NO.
PROJECT POLICIES, PROCEDURES, R R o
AND DIRECTIVES
ORGANIZATION RESPONSIBLE DDL NO.. FILE NO..
FOR DOCUMENT DISTRIBUTION.
TYPE OF DOCUMENT.  HcoNTROL DACTION  DREFERENCE O INFORMATION
USE OF DOCUMENT: . ORGANIZATION RESPONSIBLE NO. OF COPIES!
Provides uniform policies and procedures for all Project FOR DOCUMENT STOWAGE.
personnel to accomplish required routines and achieve 50

Project objectives. Provides guidance in interpreting and
satisfying contractual requirements on functional levels
below that of Department. Scope and application limited tof

ESTIMATED MANKOURS
FOR SINGLE PREPARATION!

INFORMATION CUTOFF
DATE OR MILESTONE:

a specific or izati

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS'

ESTIMATED COST($)
FOR SINGLE PREPARATION:

DATE DATA DUE

TO USER!

MA-004, *Department Policies, Procedures, and
Directives
MA-007, Plan, Project Implementation
CLASSIFICATION! O GROUP |
O SECRET 0 GROUP 2 [0 SPECIAL HANDLING
D CONFIDENTIAL 0 GROUP 3 D NASA DISCREET
O SECRET RESTRICTED DATA 0O GROUP 4 D JPL DISCREET

O CONFIDENTIAL RESTRICTED DATA 0O PROPRIETARY 0 PROJECT DISCREET

FREQUENCY OF ISSUE:

O ANNUALLY

O SEMI-ANNUALLY

D QUARTERLY

O BI-MONTHLY

X MONTHLY

D SEMI-MONTHLY

O BI-WEEKLY

0O WEEKLY

O DAILY

D OTHERWISE,AS SPECIFIED

PUBLICATION DATE:

SDR

up

OR MILESTONE).
As required

DATE (FREQUENCY

EXPIRATION DATE:

ESTIMATED

* Key Informal Data

XUNCLASSIFIED O PUBLIC DOMAIN 0 NOFORN
FORM OF DATA KIND OF DATA! REFERENCE DOCUMENTS!

X PRINTED DOCUMENT O ABSTRACT O INSTRUCTION

D CHART 0 BROCHURE O LETTER

0 DIAGRAM O BULLETIN O usT

D DRAWING O CATALOG 0 o6

O FILM (STATIC OR MOTION) 0 CONTRACT D MANUAL

DO ILLUSTRATION 0O DIRECTIVE O MEMORANDUM

0O MODEL O DiISCLOSURE O MINUTES

D RECORDING (TAPE OR DISC) O ENGINEERING CHANGE O PLAN APPLICABLE STANDARDS'

O COMPUTER CARD ORDER XPROCEDURE

O COMPUTER TAPE 0O REQUEST FOR ENGINEER- O REGULATION

O MICROFILM (W/0OR W70 CARD) ING CHANGE PROPOSAL [0 REPORT

O OTHER [0 ENGINEERING CHANGE () SCHEDULE

PROPOSAL O SPECIFICATION
0O HANDBOOK O STANDARD
O INDEX 0 VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
(LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE
SUBMIT FOR REVIEW TO.
BY BY
SUBMIT FOR
- BY
APPROVAL YO Project Manager 8Y
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GE EXHIBIT DRD MA-003

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS!

DRD NO..

MA-003

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DOL WRITE IN DISTRIBUTION BELOW)

oo-qcacn:hoomb—l

)
N O
o &8

OUTLINE OF CONTENTS!

Project policies, procedures and directives will be classified by function rather than by
organization structure in accordance with the following categories:

General and Administrative
Financial

Engineering

Manufacturing

Facilities

Marketing and Contracts

Employee and Community Relations
Reliability

Quality Assurance

Legal

Security, Safety, and Plant Protection
Program Management

Each instruction will include the following major paragraphs or sections.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD)
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GE EXHIBIT DRD MA-003

Purpose - The purpose or need for the instruction should be developed so that there is no
question in the mind of the reader.

Definition - Significant items should be defined when there might be some question of
their meaning,

Policy - The policy statement should be made in concise and understandable language.

Responsibilities ~ Specific responsibilities of the organizational elements involved in
implementing the instruction will be identified.

Procedure - Procedural details should be briefly but clearly stated in chronological
order. When possible, responsibilities and procedure may be combined

in one major section/ paragraph, to avoid repetition and to keep the instruction
concise and clear.



.

GE EXHIBIT DRD MA-004

requirements.

achieve Department objectives. Implements/defines
Company or Division policies to assure Department com-
pliance. Documents procedural subjects involving two or
more sections. Provides guidance in satisfying contractua

DRD APPROVED BY DATE: c ;?rgzm'
VOYAGER DATA REQUIREMENT DESCRIPTION '
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD:]CODE.| DRD PREPARED BY: DATE: | CONTRACT § DRD NO..
REQUIREMENT: j NO..
MA R. Gins 7/28/6 A-
TITLE OF DOCUMENT: ORGANIZATION RESPONSIBLE | TAsk OR JDRL ITEM|
FOR DOCUMENT PREPARATION: | SUBTASK: NO..
Project Control
*DEPARTMENT POLIC PR
IES, OCEDURES, ORGANIZATION RESPONSIBLE | DRL NO.. |LEVEL NO |
AND DIRECTIVES FOR DOCUMENT REPRODUCTION
ORGANIZATION RESPONSIBLE | DDL NO.. | FILE NO.
FOR DOCUMENT DISTRIBUTION;
TYPE OF DOCUMENT.  BfCONTROL [DIACTION  DREFERENCE D INFORMATION
USE OF DOCUMENT. Provides unifor ici ORGANIZATION RESPONSIBLE NO OF COPIES
all Proiject 1t m policies and rocedures for| ™. oo ment stowace:
ject personnel to accomplish required routines and 9
50

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

INFORMATION CUTOFF
DATE OR MILESTONE.

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS!:

ESTIMATED COST (%)
FOR SINGLE PREPARATION:

DATE DATA DUE
TO USER:

*Key Informal Data

MA-003, Project Policies, Procedures, and Directives FREQUENCY OF ISSUE! PUBLICATION DATE’
DO ANNUALLY
O SEMI-ANNUALLY SDR
O QUARTERLY
D BI-MONTHLY UPDATE (FREQUENCY
O MONTHLY OR MILESTONE).
CLASSIFICATION: 0 GROUP | O SEMI-MONTHLY .
O SECRET O GROUP 2 D SPECIAL HANDLING | D avégse;m As required
0) CONFIDENTIAL . D GROUP 3 D NASA DISCREET O oyt ESTIMATED
D SECRET RESTRICTED DATA D GROUP 4 JPL DISCREET EXPIRATION DATE'
O CONFIDENTIAL RESTRICTED DATA [ PROPRIETARY DO PROJECT DISCREET | X OTHERWISE,AS SPECIFIED
0] UNCLASSIFIED O PUBLIC DOMAIN [ NOFORN As required
FORM OF DATA! KIND OF DATA REFERENCE DOCUMENTS:
OXPRINTED DOCUMENT D ABSTRACT O INSTRUCTION 1. Introduction of the Company
O CHART O BROCHURE O LETTER Organization and Policy Guide
O DIAGRAM O BULLETIN g ust 2. Company Directive Policy
L
O DRAWING O CATALOG D L6 No. 20.1
O FILM (STATIC OR MOTION) O CONTRACT D MaNuaL 3. Missile and Space Division
O ILLUSTRATION O DIRECTIVE O MEMORANDUM . > pa
01 MODEL O DISCLOSURE O MINUTES Policies
O RECORDING (TAPE OR DISC) O ENGINEERING CHANGE O PLAN APPLICABLE STANDARDS.
O COMPUTER CARD ORDER DM PROCEDURE
O COMPUTER TAPE D REQUEST FOR ENGINEER- O REGULATION
0O MICROFILM (W/0OR W/0 CARD) ING CHANGE PROPOSAL O REPORT
D OTHER O ENGINEERING CHANGE O SCHEDULE
PROPOSAL O SPECIFICATION
D HANDBOOK O STANDARD
D INDEX D VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
(LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE
SUBMIT FOR REVIEW TO:
BY BY
SUBMIT FOR
- BY
APPROVAL TO: Project Manager e
PAGE | OF_3 JPL 256F OCT €5



GE EXHIBIT DRD MA-004

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS!:

DRD NO..

MA-004]

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS!:

Department policies, procedures and directives will be classified by function rather than by

organization structure in accordance with the following categories:

General and Administrative
Financial
Engineering
Manufacturing
Facilities
Marketing and Contracts
Employee and Community Relations
Reliability
9. Quality Assurance
10, Legal
11. Security, Safety; and Plant Protection
12, Program Management

Each instruction will include the following major paragraphs or sections:

(CONTINUE ON THIRD SHEET, {F NECESSARY, AND AFFiX TO THIS DRO)

.
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GE EXHIBIT DRD MA-004

Purpose - The purpose or need for the instruction should be developed so that there is
no question in the mind of the reader.

Definition - Significant items should be defined when there might be some question of
their meaning,
Policy - The policy statement should be made in concise and understandable language.

Responsibilities - Specific responsibilities of the organizational elements involved in
implementing the instruction will be identified.

Procedure - Procedural details should be briefly but clearly stated in chronological
order. When possible, responsibilities and procedure may be combined

in one major section/ paragraph to avoid repetition and to keep the instruction
concise and clear.
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GE EXHIBIT DRD MA-005

’ DRD APPROVED BY: DATE. | Ry,
VOYAGER DATA REQUIREMENT DESCRIPTION ’
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD:|CODE | DRD PREPARED BY: DATE: CONTRACT | DRO NO--
REQUIREMENT! NO..
A R. Ginsberg 7/2

TITLE OF DOCUMENT!

LIST, PRIORITY ACTION ITEMS

ORGANIZATION RESPONSIBLE

[MA-00
TASK OR JDRL ITEM

TYPE OF DOCUMENT!

O CONTROL

OACTION

DOREFERENCE  (XINFORMATION

FOR DOCUMENT PREPARATION. SUBTASK: NO..
Project Control

ORGANIZATION RESPONSIBLE DRL NO.. [LEVELNO

FOR DOCUMENT REPRODUCTION

ORGANIZATION RESPONSIBLE DDL NO.. | FILE NO

FOR DOCUMENT DISTRIBUTION:

USE OF DOCUMENT!

Formally establishes project priorities for required
actions between customer and contractor.

ORGANIZATION RESPONSIBLE 1

FOR DOCUMENY STOWAGE

NO OF COPIES

50

ESTIMATED MANHOURS
FOR SINGLE PREPARATION

INTORMATION CUTCFF
DATE CR MILESTONE

MA-003,

and Directives

MA-008,
MA-015,

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS:

Plan, Project Control
Report, Project Problem/Action (Red Flag)

Project Policies, Procedures,

ESTIMATED COST($)
FOR SINGLE PREPARATION

DATE DATA DUE
TO USER

CLASSIFICATION.

0O SECRET
O CONFIDENTIAL
0 SECRET RESTRICTED DATA

3 CONFIDENTIAL RESTRICTED DATA

X UNCLASSIFIED

0 GROUP
0O GROUP 2
D GROUP 3
O GROUP 4

0O PROPRIETARY
0 PUBLIC DOMAIN

0 SPECIAL HANDLING
0 NASA DISCREET

D JPL DISCREEY

0O PROJECT DISCREET
0 NOFORN

FREQUENCY OF ISSUE

O ANNUALLY
O SEMI-ANNUALLY
O QUARTERLY
BI-MONTHLY
MONTHLY
D SEMI-MONTMLY
O Bi-WEEKLY
O WEEKLY
0O DAy
0O OTHERWISE AS SPECIFIED

PUBLICATION DATE

SDR

UPDATE (FREGUENCY
OR MILESTONE]

Not applicable

ESTIMATED
EXPIRATION DATE

REFERENCE DOCUMENTS:

FORM OF DATA: KIND OF DATA!

X PRINTED DOCUMENT O ABSTRACT O INSTRUCTION

O CHART O BROCHURE O LETTER

O DIAGRAM D BULLETIN W usT

00 DRAWING 0O CATALOG 0 Lo6

O FILM (STATIC OR MOTION) O CONTRACT 0O MANUAL

O ILLUSTRATION 0O DIRECTIVE 0 MEMORANDUM

D MODEL . O DISCLOSURE O MINUTES

O RECORDING (TAPE OR DISC) DO ENGINEERING CHANGE 0O PLAN APPLICABLE STANDARDS

O COMPUTER CARD ORDER 0O PROCEDURE

O COMPUTER TAPE O REQUEST FOR ENGINEER- 0 REGULATION

01 MICROFILM {W/OR W/0 CARD) ING CHANGE PROPOSAL D) REPORT

00 OTHER D ENGINEERING CHANGE 0O SCHEDULE

PROPOSAL D SPECIFICATION
O HANDBOOK O STANDARD
O INDEX O VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
{LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE
SUBMIT FOR REVIEW TO:
BY BY

SUBMIT FOR
APPROVAL TO: Project Manpager 8y BY

PAGE | OF_2
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GE EXHIBIT DRD MA-005

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

DRD NO.:
SPECIAL INSTRUCTIONS:
A-005

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS!

The Priority Action Item List shall delineate all problem areas which have a significant
effect on Project progress and for which specific actions are required of either the

customer or the contractor to effect resolution. The following data shall be shown for each
action item listed

. Applicable reference to the Project Problem Report
. The schedule date for completion
. The individual (s) customer and/or contractor assigned to complete the action

The interfacing activities or milestones affected

.

The severity category into which the problem currently falls

ODU‘I:PW[\’))—‘

. The possible effects of a slippage in meeting the date

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD)
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GE EXHIBIT DRD MA-006

’ DRD APPROVED BY DaTE. 1} . A’T‘g&,
VOYAGER DATA REQUIREMENT DESCRIPTION :
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD:|CODE | DRD PREPARED BY. DATE CONTRACT § DRD NO..
REQUIREMENT: ) NO.
MA R. Ginsberg 7/28/67 006
TITLE OF DOCUMENT: ORGANIZATION RESPONSIBLE ] TASK OR JORL I(TEM
FOR DOCUMENT PREPARATION. | SuBTASK NO

Project Control

ORGANIZATION RESPONSIBLE | DRL NO | LEVEL NO
* LIST, ACTION ITEMS FOR DOCUMENT REPRODUCTION.

ORGANIZATION RESPONSIBLE DDL NO. | FILE NO
FOR DOCUMENT DISTRIBUTION

TYPE OF DOCUMENT:  nconTROL ~ DACTION  DIREFERENCE K INFORMATION

USE OF DOCUMENT: ORGANIZATION RESPONSIBLE NO OF COPIES
Provides in-house direction and establishes individual FOR DOCUMENT STOWAGE
responsibility for completing action items required to 50
resolve problems significant to meeting Proje ESTIMATED MANHOURS INTRMATION ~JT6F
. p g J Ct FOR SINGLE PREPARATION DATE CR M ESTONE
milestones.
ESTIMATED COST (%) DAYt UAT4 DUE
INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS: FOR SINGLE PREPARATION TO UNEWR
MA-003, Project Policies, Procedures and Directives
MA-005, List, Priority Action Items FREQUENCY OF ISSUE PUBLICATION DATE
MA-008, Plan, Project Control O ANNUALLY
. . 0 SEMI-ANNUALLY N
MA-015, Report, Project Problem/Action (Red Flag) O QUARTERLY 51()1{
- Ivi 0O BI-MONTHLY UPDATE {FREQUENCY
MA-021, Report, Weekly Activity O MONTHLY OR MILE STONE)
CLASSIFICATION: O GROUP 1 D SEMI-MONTHLY )
0 SECRET 0O GROUP 2 0 SPECIAL MANDLING | D B1-WEEKLY As required
o cggré E_ERNET;% CTED DATA D GROUP 3 O NASA DISCREET % gf&'v‘” ESTIMATED
O SECR ' A O GROUP 4 O JPL DISCREET .
D CONFIDENTIAL RESTRICTED DATA O PROPRIETARY O PROJECT DISCREET | O OTHERWISE AS SPECIFIED | EXPIRATION DATE
xUNCLASSIFIED 0O PUBLIC DOMAIN {0 NOFORN
FORM OF DATA! KIND OF DATA REFERENCE DOCUMENTS
KPRINTED DOCUMENT 0O ABSTRACT O INSTRUCTION
O CHART O BROCHURE O LETTER
O DIAGRAM O BULLETIN xLIST
D DRAWING O CATALOG 0 Lo6
0 FiLM (STATIC OR MOTION) 0O CONTRACT O MANUAL
0O ILLUSTRATION O DIRECTIVE O MEMORANDUM
O MODEL O DISCLOSURE O MINUTES
0D RECORDING (TAPE OR DISC) D ENGINEERING CHANGE Q PLAN APPLICABLE STANDARDS
0O COMPUTER CARD ORDER DO PROCEDURE
D COMPUTER TAPE ) REQUEST FOR ENGINEER- O REGULATION
0O MICROFILM (W/OR W/O CARD) ING CHANGE PROPOSAL 0 REPORT
O OTHER O ENGINEERING CHANGE [) SCHEDULE
PROPOSAL 0O SPECIFICATION
D HANDBOOK O STANDARD
O INDEX 0O VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
{LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE
SUBMIT FOR REVIEW TO:
BY BY
SUBMIT FOR BY BY
APPROVAL TO' Manager,
Project Control

T 2567 oot €
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GE EXHIBIT DRD MA-006

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS

UKD NO
A-006

SPECIAL DISTRIBUTION {IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DODL WRITE IN DISTRIBUTION BELOW)

QUTLINE OF CONTENTS

The Action Item List shall delincate at subtask level all problem arcas which have
significant effect on P’roject progress, and for which specific actions are required of

contractor personnel to effect resolution. The following data shall be shown for cach

action item listed:

Cr e QO 1y =~

D

Applicable reference to the Priority Action Item List (or other reference)
The scheduled date for completion

The individual assigned to complete the action

The interfacing activities or milestones affected

Participating Project organizations

The proposed solution and/or actions required, if determined

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD)

a
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CGE EXHIBIL DRD MAS

pOZ

PLAN, PROJECT IMPLEMENTATION

DRD APPROVED BY: DaTE: DATA
. VOYAGER DATA REQUIREMENT DESCRIPTION CATEGORY.
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD:|CODE | DRD PREPARED BY. DATE: CONTRACT ] DRD NO..
REQUIREMENT! NO.
MA H. H. 7{28/ 87 A-00T}
TITLE OF DOCUMENT: . ORGANIZATION RESPONSIBLE Task OR JORL 1TEM]
FOR DOCUMENT PREPARATION. | SUBTASK: NO.

Project Control

ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION

DRL NO.. | LEVEL NO.

ORGANIZATION RESPONS!BLE
FOR DOCUMENT DISTRIBUTION!

TYPE OF DOCUMENT!

HCONTROL  DACTION  DREFERENCE [ INFORMATION

DDL NO.. | FILE NO.:

USE OF DOCUMENT!
Provides formal overall direction to all persomnel

assigned to the Project. Defines for the customer and
the contractor all Project objectives, requirements,
procedures, and policies and indicates how they will be
implemented to achieve the project goals.

ORGANIZATION RESPONSIBLE
FOR DOCUMENT STOWAGE:

NO. OF COPIES!

30

ESTIMATED MANHOURS
FOR SINGLE PREPARATION!

INFORMATION CUTOFF
DATE OR MILESTONE!

ESTIMATED COST (%)

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS!

None

FOR SINGLE PREPARATION.

DATE DATA DUE
TO USER!

FREQUENCY OF I(SSUE!

O ANNUALLY
] SEMI~ANNUALLY
X quarTERLY
BI-MONTHLY
MONTHLY

CLASSIFICATION: O GROUP 1
O SECRET D GROUP 2 O SPECIAL HANDLING
0 CONFIDENTIAL O GROUP 3 O NASA DISCREET
0 SECRET RESTRICTED DATA O GROUP 4 0 JPL DISCREET

0 CONFIDENTIAL RESTRICTED DATA O PROPRIETARY 0 PROJECT DISCREET

SEMI-MONTHLY
Bl-WEEKLY

WEEKLY

DAILY

OTHERWISE AS SPECIFIED

oooooon

PUBLICATION DATE!:

SDR

UPDATE (FREQUENCY
ATLEHR
through FACI

ESTIMATED
EXPIRATION DATE!

K UNCLASSIFIED D PUBLIC DOMAIN O NOFORN
FORM OF DATA! KIND OF DATA! REFERENCE DOCUMENTS!
I PRINTED DOCUMENT 0 ABSTRACT 0 INSTRUCTION
D CHART D BROCHURE O LETTER
0 DIAGRAM D BULLETIN 0O usT
0 DRAWING 0 CATALOG 0 Lo6
O FILM (STATIC OR MOTION) O CONTRACT 0O MANUAL
O ILLUSTRATION O DIRECTIVE D MEMORANDUM
00 MODEL 0O DISCLOSURE O MINUTES
0 RECORDING (TAPE OR DISC) ) ENGINEERING CHANGE X PLAN APPLICABLE STANDARDS!:
0O COMPUTER CARD ORDER D PROCEDURE
00 COMPUTER TAPE O REQUEST FOR ENGINEER- O REGULATION
O MICROFILM (W/0OR W/0 CARD)} ING CHANGE PROPOSAL OO0 REPORT
{3 OTHER O ENGINEERING CHANGE [ SCHEDULE
PROPOSAL O SPECIFICATION
O HANDBOOK ) STANDARD
O INDEX 0O VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
(LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE
SUBMIT FOR REVIEW TO! —_—— —_—
BY B8Y
SUBMIT FOR
APPROVAL TO: 8y BY
Project Manager
PAGE | OF 3 TPL 2568 OoCT 65




GE EXHIBIT DRD MA-Q07

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

DRD NO.:

IMA-007

SPECIAL INSTRUCTIONS.

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DOL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

1. This document defines the overall Project plan established to meet the contract objectives
by implementing and integrating all the salient plans and other planning documents that cover
the Project management, operations, and control functions.

2. The plan shall include:

a. An introductory section consisting of a brief narration of the project, its objectives,
its major milestones and their timing schedules. It may, as applicable, include the project
interface with other projects or systems of the overall Voyager Program.

b. Reference to and a brief outline of the objectives and purpose of the major plans
developed for the project effort including, as a minimum, the following plans:

Organization . Quality Assurance

Project Control Inspection

Configuration Management Subcontractor/Vendor Quality Assurance
Data Management Safety

Manufacturing Integrated Test

Procurement Communications

Facilities Handling and Transportation

Logistic Support Contingency Operations

Mission Operations Master Financial

Reliability

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)
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GE EXHIBIT DRD MA-007

c. A narrative description that briefly correlates and integrates the efforts covered by

the plans listed in b. to present an overall project management plan defining the project
operations and controls, both administratively and technically.




GE EXHIBIT DRD MA-008

DRD APPROVED BY.
VOYAGER DATA REQUIREMENT DESCRIPTION

DATE! DATA
CATEGORY.

ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD:|CODE | DRD PREPARED BY: DATE’ CONTRACT | DRD NO..
REQUIREMENT! NO..
A R. Ginsperg 7/28/67 MA-00
TITLE OF DOCUMENT! ORGANIZATION RESPONSIBLE TASK OR JDRL ITEM
FOR DOCUMENT PREPARATION. SUBTASK! NO..

Project Control

0 ZATION RESPONSIBLE
PLAN’ PROJECT CONTROL Fo?asggc'uuslur REPRODUCTION

DRL NO.. | LEVEL NO.

ORGANIZATION RESPONSIBLE
FOR DOCUMENT DISTRIBUTION.

TYPE OF DOCUMENT.  WrcoNTROL ~ DACTION  DOREFERENCE DO INFORMATION

DDL NO.. | FILE NO..

USE OF DOCUMENT! ORGANIZATION nespousnel_sf NO. OF COPIES:

FOR DOCUMENT STOWAGE.
Defines for the customer and the contractor the plan for

50

conducting of all project control activities,including S TIMATED MANTo
planning, monitoring, control, and reporting of cost, FOR SINGLE PREPARATION:
schedule and technical status of all Project elements.

INFORMATION CUTOFF
DATE OR MILESTONE:

ESTIMATED COST ($)

DATE DATA DUE

SUBMIT FOR REVIEW TO:

BY

SUBMIT FOR

APPROVAL TO: Project Manager BY

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS: FOR SINGLE PREPARATION: TO USER!
MA-009, Plan, Organization
MA-010, Plan, Project Communications FREQUENCY OF 1SSUE. PUBLICATION DATE.
MG-009, Plan, Manufacturing O ANNUALLY
PC-015, Plan, Project Procurement SEMI-ANNUALLY SDR
SE-001, Plan, System Development D Y GPDATE (FREQUENCY
| _TE-001, Plan, Integrated Test D MONTHLY OR MILESTONE):
CLASS!FICATION: - i
O SECRET g GRoUP 2 O SPECIAL HANDLING g z’E:EE:U As required
O CONFIDENTIAL O GROUP 3 O NASA DISCREET 0 oAy ESTIMATED
B ENFIOENTIAL MESTRICTED DATA D PROPRIETARY g::aggcgﬁsgsﬂ D OTHERWISE,AS SPECIFIED | EXPIRATION DATE.
IXUNCLASSIFIED 0 PUBLIC DOMAIN O NOFORN
FORM OF DATA: KIND OF DATA: REFERENCE DOCUMENTS!
X PRINTED DOCUMENT O ABSTRACT D INSTRUCTION
O CHART O BROCHURE D LETTER
D DIAGRAM O BULLETIN O usT
0] DRAWING D CATALOG D Lo
O FiLM (STATIC OR MOTION) O CONTRACT D MANUAL
O ILLUSTRATION O DIRECTIVE O MEMORANDUM
0O MODEL D DISCLOSURE O MINUTES .
D RECORDING {TAPE OR DISC) O ENGINEERING CHANGE I PLAN APPLICABLE STANDARDS.
O COMPUTER CARD ORDER O PROCEDURE
D COMPUTER TAPE 0 REQUEST FOR ENGINEER- O REGULATION
O MICROFILM {W/OR W/0 CARD) ING CHANGE PROPOSAL D REPORT
O OTHER O ENGINEERING CHANGE [ SCHEDULE
PROPOSAL D SPECIFICATION
0] HANDBOOK O STANDARD
O INDEX O VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
(LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE

B8Y

BY

PAGE | OF 3
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GE EXHIBIT DRD MA-008

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS!

DRD NO.:

MA-008

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DOL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS!.

The Project Control Plan shall define the organization, procedures and communication
methods proposed to perform the internal control functions of management.

It shall define

the critical problem areas of control and proposed solutions and control features, including
the following:

SR

The

sHwhE

Control emphasis tailored to project phases

Use of technical performance monitoring as one basic control function
Use of integrated work performance/resources and schedule evaluation
Dynamic control center with customer repeater display

Computerized data bank with direct customer access

Emphasis on early problem detection and correction capability
Corporate executive participation

plan shall include, as a minimum, the project approach to the following subjects:

Project Control Requirements
Problems/Critical Areas
Organization/Responsibilities
Project Control Center

Technical Performance Monitoring4
(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD)
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GE EXHIBIT DRD MA-008

Resource Monitoring and Control

PERT Planning and Operation

Work Performance Assessment (including Schedule/Cost Coupling system)
Subcontractor Monitoring and Control

Project Control Reviews/Reports



GE EXHIBIT DRD MA-009

N DRD APPROVED 8Y. DATE: DATA
VOYAGER DATA REQUIREMENT DESCRIPTION CATEGORY.
ORGANIZATION ORIGINATING CODE. | OFFICE RESPONSIBLE FOR DRD:|CODE.| DRD PREPARED 8Y. DATE! CONTRACT § DRD NO..
REQUIREMENT: . NO..
MA R. Ginsberg 7/28/67 MA-00
TITLE OF DOCUMENT: 'ORGANIZATION RESPONSIBLE | TASK OR DRL I(TEM
FOR DOCUMENT PREPARATION: SUBTASK: NO..
N Project Control
ORGANIZATION RESPONSIBLE | DRL NO.. |LEVEL NO.
PLAN, ORGANIZATION FOR DOCUMENT REPRODUCTION:
ORGANIZATION RESPONSIBLE DDL NO.. | FILE NO..
FOR DOCUMENT DISTRIBUTION:
TYPE OF DOCUMENT.  wrcONTROL ~ DACTION  OREFERENCE O INFORMATION
USE OF DOCUMENT: ORGANIZATION RESPONSIBLE NO. OF COPIES!
Defines management and operational organization esta- FOR DOCUMENT STOWAGE:
blished to meet Project objectives. Provides customer 50

with names and qualification data of key personnel

assigned to manage and direct the Project at contractor
and subcontractor levels.

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

INFORMATION CUTOFF
DATE OR MILESTONE!

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS!:

ESTIMATED COST ($)
FOR SINGLE PREPARATION:

DATE DATA DUE
TO USER:

DM-008, Plan, Contractor Data Acquisition Flow FREQUENCY OF ISSUE! PUBLICATION DATE:
MA-007, Plan, Project Implementation O ANNUALLY
O SEMI-ANNUALLY SDR
0O QUARTERLY
0O Bi-MONTHLY UPDATE (FREQUENCY
O MONTHLY OR MILESTONE).
CLASSIFICATION; 0 GROUP 1 O SEMI-MONTHLY .
O SECRET O GROUP 2 O SPECIAL HANDLING g :"&‘E'.ff:u As required
Qlwten ey SEED  SgumeEr | G
0 SECRET R D GROUP JPL DI IRAT e
O CONFIDENTIAL RESTRICTED DATA O PROPRIETARY D PROUECT DISCReET | X OTHERWISE,AS SPECIFIED | EXPIRATION DATE
UNCLASSIFIED O PUBLIC DOMAIN [0 NOFORN As required
FORM OF DATA: KIND OF DATA REFERENCE DOCUMENTS!
S PRINTED DOCUMENT D ABSTRACT DO INSTRUCTION
DO CHART O BROCHURE O LETTER
O DIAGRAM D BULLETIN O usT
O DRAWING O CATALOG 0 L6
O FILM (STATIC OR MOTION) O CONTRACT O MANUAL
O ILLUSTRATION D DIRECTIVE D MEMORANDUM
O MODEL D DISCLOSURE 0O MINUTES
D RECORDING (TAPE OR DISC) O ENGINEERING CHANGE T PLAN APPLICABLE STANDARDS!
0O COMPUTER CARD ORDER DO PROCEDURE
O COMPUTER TAPE O REQUEST FOR ENGINEER- O REGULATION
O MICROFILM (W/0OR W/0 CARD) ING CHANGE PROPOSAL ) REPORT
O OTHER D ENGINEERING CHANGE 0 SCHEDULE
PROPOSAL O SPECIFICATION
O HANDBOOK O STANDARD
O INDEX O VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
(LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE
SUBMIT FOR REVIEW TO:
ay BY
sSuUBMIT FOR
APPROVAL TO: _Project Manager o o
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GE EXHIBIT DRD MA-009

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS:

DRD NO.:

MA-009

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING ODL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

The plan shall include, but not be limited to, the following:

l'

g o o

(e B o Re SN B e )
* & e

-

11,

Outline of Project requirements affecting organization
Management approach
Organization approach, including analyses and alternatives
Corporate position of the project
Contractor Project organization
Authorities and responsibilities of key contractor positions
Role of principal subcontractors
Authorities and responsibilities of key subcontractor positions
Project boards and working groups
Organizational relationships

a. Customer/GE

b. Customer/GE/GE (other than Voyager)

c. Customer/GE/subcontractors
Key personnel resumes - contractor and subcontractor

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)
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SE EXHUIBILDRD MAZ010

accurate formal and informal communication within
GE and across customer and subcontractor interfaces.

, DATE: DATA
DRD APPROVED BY: ,
VOYAGER DATA REQUIREMENT DESCRIPTION CATEGORY.
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD:|CODE:| DRD PREPARED BY: DATE Coh’l‘T‘;MCT DRD NO..
REQUIREMENT. .l
MA R. Ginsberg 7/28/61 MA-010
TITLE OF DOCUMENT: ORGANIZATION RESPONSIBLE § TASK OR JDRL nsm’
FOR DOCUMENT PREPARATION: | SuBTASK: NO.:
Project Control
ORGANIZATION RESPONSIBLE | DRL NO. | LEVEL NO.
PLAN, PROJECT COMMUNICATIONS FOR DOCUMENT REPRODUCTION.
ORGANIZATION RESPONSIBLE DDL NO.: FILE NO.:
FOR DOCUMENT DISTRIBUTION:
TYPE OF DOCUMENT:  B{CONTROL DACTION OREFERENCE D INFORMATION
USE OF DOCUMENT: ORGANIZATION RESPONSIBLE NO. OF COPIES.
FOR DOCUMENT STOWAGE
Provides uniform approach to assure rapid and 50

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

INFORMATION CUTOFF
DATE OR MILESTONE:

INTERRELATIONSHIP WIiTH OTHER DATA REQUIREMENTS:

ESTIMATED COST ($)
FOR SINGLE PREPARATION:

DATE DATA DUE
TO USER!

MA-003, Project Policies, Procedures and Directives
MA"'OOS, P].an, Pr0]ect Control FREQUENCY OF ISSUE: PUBLICATION DATE"
MA-009, Plan, Organization O ANNUALLY SDR
- O SEMI-ANNUALLY
MA-024, Report, Contact O QUARTERLY
D BI-MONTHLY UPDATE (FREQUENCY
O MONTHLY OR MILE STONE):
CLASSIFICATION. O GROUP 1 O SEMI-MONTHLY .
O SECRET O GROUP 2 O SPECIAL HANDLING 8 B1-WEEKLY As required
D CONFIDENTIAL CTED DATA O GROUP 3 O NASA DISCREEEET 2 g’gf_‘;”’ ESTIMATED
O SECRET RESTRI A D GROUP 4 O JPL DISCREET -
D CONFIDENTIAL RESTRICTED DATA O PROPRIETARY O PROJECT DISCREET | R OTHERWISEAS SPECIFIED | EXPIRATION DATE:
X UNCLASSIFIED O PUBLIC DOMAIN O NOFORN One time

FORM OF DATA' KIND OF DATA REFERENCE DOCUMENTS:
K PRINTED DOCUMENT D ABSTRACT O INSTRUCTION
O CHART O BROCHURE O LETTER
O DIAGRAM O BULLETIN O uIsT
O DRAWING 0O CATALOG 0 LoG . L.
Customer Organization Plan
O FILM (STATIC OR MOTION) O CONTRACT O MANUAL
O ILLUSTRATION O DIRECTIVE O MEMORANDUM
0O MODEL O DISCLOSURE O MINUTES
D) RECORDING {TAPE OR DISC) [ ENGINEERING CHANGE JJ PLAN APPLICABLE STANDARDS'
O COMPUTER CARD ORDER O PROCEDURE
O COMPUTER TAPE O REQUEST FOR ENGINEER- O REGULATION
D MICROFILM (W/OR W70 CARD) ING CHANGE PROPOSAL O REPORT
O OTHER D ENGINEERING CHANGE O SCHEDULE
PROPOSAL O SPECIFICATION
O MANDBOOK O STANDARD
O INDEX D VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
{LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE
SUBMIT FOR REVIEW TO' —_
8y BY
SUBMIT FOR
APPROVAL TO: Project Manager o o EE—
PAGE | OF_3 JPL 2568 OCT 65




GE EXHIBIT DRD MA-010

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

DRD NO.;

MA-010|

SPECIAL INSTRUCTIONS!

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:
The plan will provide procedures for meeting the Project need for complete visibility of the

GE effort, timely response to customer direction, and efficiency in maintaining rapid com-

munication among all Project elements. The plan shall include, but not be limited to, the
following:

1. Definition of the customer areas which will provide direction to the contractor

2. Definition of the primary communication channels between the customer, contractor
and subcontrators

a. Top management channel
b. Overall Project direction channel
c. Customer cognizant engineer/contractor cog engineer channel

d. Customer cog engineer/contractor project engineer channel
e. Project control center channel

f. Contracts/business management channel

3. Procedures to assure direct accessibility of contractor engineers at all levels to the
customer,

4. Identification of channels for direct and rapid access to any element of the project
by the customer.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD)
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GE EXHIBIT DRD MA-010

Procedures that assure proper integration of all customer direction from a

contractual and technical standpoint

Policies for establishment of customer liaison offices at contractor and sub-

contractor plants

Definition of the role of the satellite Engineering Offices
Definition of the hardwire communication system (customer, contractor and

a.
b.
c.

d.

subcontractor)

TWX

Leased telephone
Datafax

Desk-side computer

Procedures for operation of the high-speed parcel delivery system




—GE EXHIRIT DRD MA-q11
- DATE: DATA
DRD APPROVED BY: ‘
VOYAGER DATA REQUIREMENT DESCRIPTION CATEGORY
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD:|CODE | DRD PREPARED BY. DATE CONTRACT DRD NO.
REQUIREMENT. ..
MA R. Ginsberg 7/28/61 MA-01
TITLE OF DOCUMENT! ORGANIZATION RESPONSIBLE TASK OR JDRL ITEM
FOR DOCUMENT PREPARATION: § suBTAsK: NO.:
Project Control
ORGANIZATION RESPONSIBLE | DRL NO.. | LEVEL NO.
FOR DOCUMENT REPRODUCTION:
PLAN, SECURITY
ORGANIZATION RESPONSIBLE DDL NO.: FILE NO..
FOR DOCUMENT DISTRIBUTION;
TYPE OF DOCUMENT.  mIcONTROL  DACTION  OREFERENCE O INFORMATION
USE OF DOCUMENT: ORGANIZATION RESPONSIBLE NO. OF COPIES,
. FOR DOCUMENT STOWAGE:
Provide overall plan to be implemented by Project 100

personnel in satisfying the security requirements set
forth in the contract.

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

INFORMATION CUTQOFF
DATE OR MILESTONE

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS:

MA-003,
MA-012,

Project Policies, Procedures and Directives
Plan, Facility

ESTIMATED COST ($)
FOR SINGLE PREPARATION:

DATE DAYA DUE
TO USER!:

CLASSIFICATION:

0 GROUP 1|
0O SECRET O GROUP 2 0 SPECIAL HANDLING
DO CONFIDENTIAL 0 GROUP 3 O NASA DISCREET
O SECRET RESTRICTED DATA O GROUP 4 O JPL DISCREET
0J CONFIDENTIAL RESTRICTED DATA O PROPRIETARY O PROJECT DISCREET

FREQUENCY OF 1SSUE:

O ANNUALLY
O SEMI-ANNUALLY
O QUARTERLY

PUBLICATION DATE:

SDR

O BI-MONTHLY

UPDATE (FREQUENCY

B OTHERWISE,AS SPECIFIED

O MONTHLY OR MILESTONE):
O SEMI-MONTHLY .

D BI-WEEKLY As required
g gﬁiﬁ‘x ESTIMATED

EXPIRATION DATE:

I UNCLASSIFIED O PUBLIC DOMAIN O NOFORN One time
FORM OF DATA' KIND OF DATA: REFERENCE DOCUMENTS!
X PRINTED DOCUMENT 0O ABSTRACT O INSTRUCTION Form DD254
O CHART D BROCHURE 0 LETTER Form DD441
[ DIAGRAM 0O BULLETIN D usT
D DRAWING O CATALOG O o6
D FiLM (STATIC OR MOTION) O CONTRACT O MANUAL
O ILLUSTRATION O DIRECTIVE O MEMORANDUM
O MODEL O DISCLOSURE 0O MINUTES
O RECORDING (TAPE OR DISC) [0 ENGINEERING CHANGE IR PLAN APPLICABLE STANDARDS!
O COMPUTER CARD ORDER 0 PROCEDURE
O COMPUTER TAPE O REQUEST FOR ENGINEER- 00 REGULATION
O MICROFILM (W/0OR W/0 CARD) ING CHANGE PROPOSAL O REPORT
O OTHER O ENGINEERING CHANGE DO SCHEDULE
PROPOSAL O SPECIFICATION
0O HANDBOOK 0O STANDARD
O INDEX O VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
(LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE

SUBMIT FOR REVIEW TO:

-2 4

SUBMIT FOR
APPROVAL TO:

. BY
Project Manager —

BY

BY

il
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GE EXHIBIT DRD MA-011

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

DRD NO.:
SPECIAL INSTRUCTIONS!

[MA-011

SPECIAL OISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

QUTLINE OF CONTENTS!

The plan shall be formulated to assure the safeguard of all classified elements of the contract
and to provide and maintain a system of organizational security controls, The plan shall be
in accordance with the Security Agreement and the Industrial Security Manual for Safeguarding

Classified Information in effect on the date of the contract. At a minimum, the plan shall
provide procedures for:

Classification

Protection of classified documents
Personnel education

Personnel and facility clearances
Communications

Area controls

Visitor controls

Transportation and handling

GJ\'IO'J'U'IAOONH

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD)
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GE EXHIBIT DRD MA-012

. DATYE: DATA
DRD APPROVED BY. .
VOYAGER DATA REQUIREMENT DESCRIPTION CATEGORY:
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD:[CODE:| DRD PREPARED BY: DATE: | CONTRACT J DRD NO..
REQUIREMENT: NO..
MA R. Gingperg 1/28/617 MA-0]2
TITLE OF DOCUMENT: ORGANIZATION RESPONSIBLE TASK OR JORL !TEMW
FOR DOCUMENT PREPARATION: | SUBTASK. NO.:
Facilities
ORGANIZATION RESPONSIBLE DRL NO.. |LEVEL NO..
FOR DOCUMENT REPRODUCTION.
PLAN, FACILITY
ORGANIZATION RESPONSIBLE | DDL NO.. | FILE NO..
FOR DOCUMENT DISTRIBUTION:
TYPE OF DOCUMENT.  orcoNTROL ~ DACTION  DREFERENCE O INFORMATION
USE OF DOCUMENT! ORGANIZATION RESPONSIBLE NO. OF COPIES'
To outline the Project facility requirements and to FOR DOCUMENT STOWAGE:
provide the detailed description of contractor, 25

subcontractor and government facilities available
or to be furnished.

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

INFORMATION CUTOFF
DATE OR MILESTONE:

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS!

ESTIMATED COST ($)
FOR®SINGLE PREPARATION:

DATE DATA DUE
TO USER!

MA-007, Plan, Project Implementation FREQUENCY OF ISSUE: PUBLICATION DATE:
O ANNUALLY
O SEMI-ANNUALLY SDR
O QUARTERLY
O BI-MONTHLY UPDATE (FREQUENCY
O MONTHLY OR MILESTONE):
CLASSIFICATION: O GROUP | O SEMI-MONTHLY
0 SECREY 0 GROUP 2 O SPECIAL HANDLING g B81-WEEKLY As required
o fslggFgENE‘ﬂ:lﬁ CTED DATA O GROUP 3 Q NASA DISCREET D NEEKLY ESTIMATED
D SECRET RESTR! O GROUP 4 D JPL DISCREET ATE"
O CONFIDENTIAL RESTRICTED DATA [ PROPRIETARY D PROJECT DISCREET | X OTHERWISEAS SPECIFIED | EXPIRATION DATE
X UNCLASSIFIED D PUBLIC DOMAIN 0 NOFORN One time
FORM OF DATA: KIND OF DATA: REFERENCE DOCUMENTS!
S PRINTED DOCUMENT O ABSTRACT O INSTRUCTION
O CKART O BROCHURE O LETTER
0 DIAGRAM O BULLETIN O usT
D DRAWING O CATALOG 0 Lo6
O FiLM (STATIC OR MOTION) M CONTRACT D MANUAL
O ILLUSTRATION O DIRECTIVE O MEMORANDUM
01 MODEL O DISCLOSURE O MINUTES
D RECORDING (TAPE OR DISC) O ENGINEERING CHANGE W PLAN APPLICABLE STANDARDS!
O COMPUTER CARD ORDER O PROCEDURE
0O COMPUTER TAPE O REQUEST FOR ENGINEER- O REGULATION
D MICROFILM (W/OR W/0 CARD) ING CHANGE PROPOSAL O REPORT
3 OTHER D ENGINEERING CHANGE [ SCHEDULE
PROPOSAL O SPECIFICATION
O HANDBOOK O STANDARD
0O INDEX 0O VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
(LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE

SUBMIT FOR REVIEW TO:

BY

SUBMIT FOR
APPROVAL TO!

BY

Project Manager

BY

BY

PAGE | OF 3
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GE EXHIBIT DRD MA-(Q12

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS:

DRD NO..

MA-01

SPECIAL DISTRIBUTION: (tF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:
The plan shall outline the facility requirements and describe the available and planned
facilities and intended usage for both the contractor and principal/major subcontractors in
the following categories:
Category I - Contractor-Owned Facilities
Category II - Government-Owned Facilities
Category I - Facilities shall include, but not be limited to, the following:
Project Control Center
Parts Lab (including Magnetic Station)
Materials R&D Lab
Standards and Calibration Labs
Quality Assurance Materials and Processes Lab
Receiving,Inspection,and Shipping
Machine and Sheet Metal Shops
Pneumatics Assembly and Clean Environment Facility
Electronics Shop and Harness Fabrication
Manufacturing Engineering Development Lab
Component Environmental Lab
Morgantown Facility
Guidance and Control Lab
Space Power and Battery Lab

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD)
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GE EXHIBIT DRD MA-012

Data Processing Center

Thermal Lab

Structures Lab

Pyro Area

Antenna Range

EMI Lab

Dual C-210 Facility

Portable Multi~Head Facility
Space/Solar Environmental Facility
Thermal Vacuum Facilities

Acoustic Facilities

Clean Assembly and Test Area
Spacecraft Assembly and Test Facility
Spacecraft Magnetic Evaluation Station

Category II-Facilities shall include, but not be limited to the following:
Facilities similar to those described above in Category I
Launch Operations Facilities
Mission Operation Phase Facilities

The plan shall include a loading analysis and usage schedule and shall provide current
and required availability/modification dates.



GE EXHIBIT DRD MA-013

DRD APPROVED BY: DATE! ‘?AT‘ ]
VOYAGER DATA REQUIREMENT DESCRIPTION CATEGORY.
ORGANIZATION ORIGINATING CODE’ | OFFICE RESPONSIBLE FOR DRD:|{CODE:| DRD PREPARED BY: DATE: CONTRACT § DRD NO
REQUIREMENT! NO.:

A H. H,

Dow /28/67

TITLE OF DOCUMENT!

ORGANIZATION RESPONSIBLE
FOR DOCUMENT PREPARATION.

Project Control

TASK OR JDRL :rem‘
SUBTASK NO.:

ORGANIZATION RESPONSIBLE | DRL NO.. |LEVEL NO.
REPORT, FINAL PROJECT FOR DOCUMENT REPRODUCTION;

ORGANIZATION RESPONSIBLE | DDL NO.. | FILE NO..
FOR DOCUMENT DISTRIBUTION:

TYPE OF DOCUMENT.  coNTROL  DACTION  DIREFERENCE  CXINFORMATION

USE OF DOCUMENT: ORGANIZATION RESPONSIBLE NO. OF COPIES:

. . FOR DOCUMENT STOWAGE
To document and summarize the results of the entire 40

contracted Project work for the information and use of
customer and subcontractor Project and corporate
management.

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

INFORMATION CUTOFF
DATE OR MILESTONE:

INTERRELATIONSHIP WiTH OTHER DATA REQUIREMENTS!:

ESTIMATED COST ($)
FOR SINGLE PREPARATION:

DATE DATA DUE
TO USER!

LS-023, Report, Logistics Summary
MA-008, Plan, Project Control FREQUENCY OF ISSUE' | PUBLICATION DATE:
]
0O ANNUALLY End of
TE-166, Report, Test Program Summary O SEMI-ANNUALLY Project
0O QUARTERLY Lojec
0 BI-MONTHLY UPDATE (FREQUENCY
0O MONTHLY OR MILESTONE)
CLASSIFICATION; O GROUP 1 D SEMI-MONTHLY Not applicable
O SECREY O GROUP 2 D SPECIAL HANDLING | O B"z’fﬂ“-‘
o CONFIDENTIALCT . D GROUP 3 g NASA DISCREET D DAL ESTIMATED
O SECRET RESTRICTED DATA 0O GROUP 4 JPL DISCREET N ATE:
CONFIDENTIAL RESTRICTED DATA [ PROPRIETARY D PROJECT DISCREET | DX OTHERWISE,AS SPECIFIED | EXPIRATION DATE:
UNCLASSIFIED O PUBLIC DOMAIN (] NOFORN One time
FORM OF DATA: KIND OF DATA: REFERENCE DOCUMENTS:
K PRINTED DOCUMENT O ABSTRACT O INSTRUCTION
O CHART D BROCHURE O LETTER
O DIAGRAM O BULLETIN O usT
O DRAWING O CATALOG O L6
O FILM (STATIC OR MOTION) O CONTRACT O MANUAL
O JLLUSTRATION O DIRECTIVE O MEMORANDUM
0O MODEL O DISCLOSURE O MINUTES
D RECORDING {TAPE OR DISC) O ENGINEERING CHANGE 0O PLAN APPLICABLE STANDARDS:
0 COMPUTER CARD ORDER O PROCEDURE
O COMPUTER TAPE O REQUEST FOR ENGINEER- 0J REGULATION
D MICROFILM (W/0OR W70 CARD) ING CHANGE PROPOSAL JJ REPORT
O OTHER O ENGINEERING CHANGE [ SCHEDULE
PROPOSAL O SPECIFICATION
O HANDBOOK O STANDARD
DO INDEX O VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
(LIST IN ORDER OF SUBMITTAL)
: DRAFT DATE PREPUBLICATION PROOF DATE
SUBMIT FOR REVIEW TO _—
BY 8y
SUBMIT FOR R 8y 8y
APPROVAL TO: Project Manager
PAGE | OF_2 JPL 2568 OCT 65




GE EXHIBIT DRD MA-013

VOYAGER DATA REQUIREMENT DESCRIPTION — 2ND SHEET

SPECIAL INSTRUCTIONS:

DROD NO.

MA-014

SPECIAL DISTRIBUTION: (IF DISTRIBUTION iS NOT COVERED BY AN EXISTING DOL WRITE IN DISTRIBUTION BELOW)

OUTLINE

1-

This final report shall document and summarize the results of the entire contracted
Project work. The text of the report shall be augmented, as appropriate, with
photographs, drawings, tables, diagrams, sketches, graphs, and curves, in sufficient
detail to describe the results achieved and the conclusions to be drawn from the work

OF CONTENTS!

accomplished.

The report shall provide, at a minimum:

a,

bo

C.

A narrative summary of the items (hardware and software) delivered, including

all major milestones.

Details of all major problem areas encountered, their resolution, and their effect

on the planned effort.

Recommendations and conclusions based on the experiences and results
obtained.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD)
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GE EXHIBIT DRD MA-014

management the results of periodic major Project re-
views, i.e., SDR, PDR, HDR, CDR, FACI, MAR,
Quarterly Reviews, Technical Direction Reviews

DRD APPROVED BY: DATE! DATA
VOYAGER DATA REQUIREMENT DESCRIPTION CATEGORY.
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD:|CODE:| DRD PREPARED BY: DATE. | CONTRACT | DRD NO..
REQUIREMENT. NO..
MA H. H. Dow 7/28/6' MA—OIQ’
TITLE OF DOCUMENT! ORGANIZATION RESPONSIBLE TASK OR JORL ITEM
FOR DOCUMENT PREPARATION: SUBTASK: NO..
Project Control
*REPORT. PR VIE ORGANIZATION RESPONSIBLE [ DRL NO.. |LEVEL NO!
? OJECT RE w FOR DOCUMENT REPRODUCTION.
ORGANIZATION RESPONSIBLE ODL NO.: FILE NO..
FOR DOCUMENT DISTRIBUTION:
TYPE OF DOCUMENT.  ncoNTROL  DACTION  DIREFERENCE  X) INFORMATION
USE OF DOCUMENT! ORGANIZATION RESPONSIBLE NO. OF COPIES:
To document and provide for the information of the FOR DOCUMENT STOWAGE.
cognizant customer agency and of the contractor's Project 20

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

INFORMATION CUTOFF
DATE OR MILESTONE:

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS!:

MA-008, Plan, Project Control

ESTIMATED COST (%)
FOR SINGLE PREPARATION:

DATE DATA DUE
TO USER!

CLASSIFICATION. 0O GROUP 1
0O SECREY O GROUP 2
D CONFIDENTIAL 0O GROUP 3
O SECRET RESTRICTED DATA 0O GROUP 4

O CONFIDENTIAL RESTRICTED DATA
[ UNCLASSIFIED

0O PROPRIETARY
O PUBLIC DOMAIN

0 SPECIAL HANDLING
O NASA DISCREET

O JPL DISCREET

0O PROJECT DISCREET
O NOFORN

FREQUENCY OF ISSUE!

ANNUALLY
SEMI-ANNUALLY
QUARTERLY

Bi-MONTHLY

MONTHLY

SEMI-MONTHLY
BI-WEEKLY

WEEKLY

DAlLY
X OTHERWISE,AS SPECIFIED

As required

oocoooooao

PUBLICATION DATE!
Each major
Project review

UPDATE (FREQUENCY
OR MILESTONE).

Not applicable

ESTIMATED
EXPIRATION DATE!

REFERENCE DOCUMENTS!

*Key Informal Data

FORM OF DATA: KIND OF DATA:

B PRINTED DOCUMENT O ABSTRACT 0O INSTRUCTION

DO CHART O BROCHURE O LETTER

O DIAGRAM O BULLETIN O usT

D DRAWING O CATALOG 0 Lo6

O FILM (STATIC OR MOTION) O CONTRACT D MANUAL

O ILLUSTRATION QO DIRECTIVE O MEMORANDUM

D MODEL O DISCLOSURE O MINUTES

O RECORDING (TAPE OR DISC) D ENGINEERING CHANGE O PLAN APPLICABLE STANDARDS'

O COMPUTER CARD ORDER O PROCEDURE

0O COMPUTER TAPE O REQUEST FOR ENGINEER- O REGULATION

O MICROFILM (W/OR W/0 CARD) ING CHANGE PROPOSAL K] REPORT

O OTHER O ENGINEERING CHANGE [J SCHEDULE

PROPOSAL D SPECIFICATION
O HANDBOOK D STANDARD
D INDEX D VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
(LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE
SUBMIT FOR REVIEW TO — -
ay 8Y
il;i:gv:f RTOi Project Mapager 8y BY
PAGE | OF 2 _ JPL 2568 OCT 65




GE EXHIBIT DRD MA-014

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

DRD NO.:

MA-014

SPECIAL INSTRUCTIONS:

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED B8Y AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS!

1. This report documents and summarizes the results of each periodic project review
meeting.

2. The reports shall include at 2 minimum:
a. All significant events and items discussed.
b. All major project problems discussed and, where applicable, the decision
or action taken on each item.
c. Requests for data along with resultant commitments.
d. Progress ontasks and deliverable products during the period since the
previous project review.

3. Reports documented in accordance with this DRD shall cover those for major

* project reviews such as critical project reviews, quarterly reviews and technical
director reviews,

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DROD)
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GE EXHIBIT DRD MA-015

DATE: DATA
DRD APPROVED BY
VOYAGER DATA REQUIREMENT DESCRIPTION CATEGORY.
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD:|CODE:| DRD PREPARED BY: DATE: CONTRACT DRD NO..
REQUIREMENT! NO.
MA H. H. Dow 7/28/67 MA-j(}lSJ
TITLE OF DOCUMENT: ORGANIZATION RESPONSIBLE TASK OR JDRL 1TEM
FOR DOCUMENT PREPARATION: | SUBTASK: NO..
REPORT, PROJECT PROBLEM (RED FLAG) Project Control
ORGANIZATION RESPONSIBLE | DRL NO. |LEVEL NO:
FOR DOCUMENT REPRODUCTION:
ORGANIZATION RESPONSIBLE | DDL NO.. | FILE NO
FOR DOCUMENT DISTRIBUTION;
TYPE OF DOCUMENT.  [JCONTROL DACTION  OREFERENCE OYNFORMATION
USE OF DOCUMENT! ORGANIZATION RESPONSIBLE NO. OF COPIES!
. FOR DOCUMENT STOWAGE:
To alert customer and contractor Project management of 20

problems that are delaying or will delay project progress
unless appropriate resolving action is taken and to docu-
ment resolved problems.

ESTIMATED MANHOURS
FOR SINGLE PREPARATION'

INFORMATION CUTOFF
DATE OR MILESTONE

INTERRELATIONSH IP WITH OTHER DATA REQUIREMENTS!
MA-008, Plan, Project Control

ESTIMATED COST($)
FOR SINGLE PREPARATION:

DATE DAYTA DUE
TO USER

QA-020. *Report, Failure Analysis
SE-038. Report, System Analysis and Reliability

FREQUENCY OF ISSUE!

0O ANNUALLY

O SEMI-ANNUALLY

0O QUARTERLY

0O BI-MONTHLY
MONTHLY

PUBLICATION DATE

CLASSIFICATION!

O SECRET
O CONFIDENTIAL
) SECRET RESTRICTED DATA

) CONFIDENTIAL RESTRICTED DATA

BUNCLASSIFIED

O GROUP |

0O GROUP 2

O GROUP 3

0 GROUP 4

O PROPRIETARY
O PUBLIC DOMAIN

0 SPECIAL HANDLING
D NASA DISCREET
OJPL DISCREET

D PROJECT DISCREET
0 NOFORN

SEMI-MONTHLY
0O BI-WEEKLY
0O WEEKLY
O DALy
0O OTHERWISE AS SPECIFIED

SDR

UPDATE (FREQUENCY
OR MILESTONE)

Not applicable

ESTIMATED
EXPIRATION DATE

REFERENCE DOCUMENTS!

FORM OF DATA! KIND OF DATA!
K PRINTED DOCUMENT O ABSTRACT 0O INSTRUCTION
O CHART 0O BROCHURE O LETTER
0O DIAGRAM O BULLETIN 0 uisT
) DRAWING O CATALOG O LOG
0O FILM (STATIC OR MOTION] O CONTRACT 0O MANUAL
D ILLUSTRATION 0O DIRECTIVE 0O MEMORANDUM
0 MODEL 0O DISCLOSURE O MINUTES
O RECORDING (TAPE OR DISC) D ENGINEERING CHANGE 0O PLAN APPLICABLE STANDARDS
{3 COMPUTER CARD ORDER 0O PROCEDURE
) COMPUTER TAPE O REQUEST FOR ENGINEER- O REGULATION
O MICROFILM (W/OR W/0 CARD) ING CHANGE PROPOSAL QX REPORT
D OTHER O ENGINEERING CHANGE O SCHEDULE
PROPOSAL {0 SPECIFICATION
O HANDBOOK 0O STANDARD
D INDEX 0O VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
(LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE
SUBMIT FOR REVIEW TO' — -
BY BY -
APPROVAL T0: Y BY
Project Manager
“Key Informal Data PAGE | OF_2 JPL 2565 T £5



GE EXHIBIT DRD MA-015

VOYAGER DATA REQUIREMENT DESCRIPTION —~ 2ND SHEET

DRO NO..

MA-014

SPECIAL INSTRUCTIONS:

1. The report may comprise a Project summary section together with attached
problem reports (prepared in accordance with the outlined format herein) for the
respective functional and performing areas.

2. "Critical" problems shall be reported to the customer by TWX as they arise, when
so identified, and shall be documented in detail in the next issue of the Project problem
report.

SPECIAL DISTRIBUTION. (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

QUTLINE OF CONTENTS!:
1. These problem reports shall provide a current list of project problems categorized in

severity as follows:

a. Critical, requiring immediate action without which resultant work stoppage or
major project milestone slip will occur

b. Urgent, requiring action by a scheduled date, beyond which it will become
critical

c. Routine, requiring resolution, but a scheduled resolution date is not yet needed to
prevent its becoming urgent

d. Resolved, those resolved during the reporting period, and now removed from the
critical, urgent, or routine categories, including reportable problems arising, but already
resolved during the report period

2. The following data shall be shown for each problem item reported:

a. The scheduled date for its resolution

b. The last date beyond which a major project milestone must as a result be
slipped - for its resolution

c. The individual (contractor) assigned responsibility for its resolution

d. The interfacing activities and/or milestones affected by the problem

e. The severity category into which the problem currently falls

f.  The proposed solution, if any, and the required actions and the action organiza-

tion, if determined
(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD)

JPL 2568-1 OCT 65
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GE EXHIBIT DRD MA-016

tion of all significant Project events, both progress and
problem, during the reporting period.

DRD APPROVED BY! DATE: DATA
VOYAGER DATA REQUIREMENT DESCRIPTION CATEGORY.
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD:|CODE:| DRD PREPARED BY: DATE: CONTRACT J DRD NO..
REQUIREMENT:! NO..
MA H. H. Dow 7/28/67 MA-016
TITLE OF DOCUMENT: ORGANIZATION RESPONSIBLE | TASK OR JORL ITEM
FOR DOCUMENT PREPARATION:§ SUBTASK NO..
Project Control
REPORT, PROJECT PROGRE
’ RESS (MONTHLY) ORGANIZATION RESPONSIBLE | DRL NO.. |LEVEL NO..
FOR DOCUMENT REPRODUCTION:
ORGANIZATION RESPONSIBLE DDL NO.. FILE NO..
FOR DOCUMENT DISTRIBUTION:
TYPE OF DOCUMENT.  QcONTROL DACTION  DREFERENCE 18 INFORMATION
USE OF DOCUMENT! ORGANIZATION RESPONSIBLE NO. OF COPIES:
. Lo FOR DOCUMENT STOWAGE:
To provide periodic documentation for customer informa- 20

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

INFORMATION CUTOFF
DATE OR MILESTONE!

INTERRELATIONSH 1P WiTH OTHER DATA REQUIREMENTS!
MA-008, Plan, Project Control

MA-021, Report, Weekly Activity

PC-002, Report, Contract Status

PC-003, Report, Incentive Contract Analysis
SC-009, Report, Project Level Milestones

ESTIMATED COST (%)
FOR SINGLE PREPARATION:

DATE DATA DUE
TO USER.

DLUNCLASSIFIED

0O CONFIDENTIAL RESTRICTED DATA

O PROPRIETARY
O PUBLIC DOMAIN

CLASSIFICATION; O GROUP |
O SECRET D GROUP 2 0 SPECIAL HANDLING
O CONFIDENTIAL D GROUP 3 O NASA DISCREET
D SECRET RESTRICTED DATA O GROUP 4 0 JPL DISCREET

0 PROJECT DISCREET
O NOFORN

FREQUENCY OF ISSUE!.

O ANNUALLY
O SEMI-ANNUALLY
O QUARTERLY
BI-MONTHLY
MONTHLY
0 SEMI-MONTHLY
O Bi-WEEKLY
0O WEEKLY
O DALY
0 OTHERWISE,AS SPECIFIED

PUBLICATION DATE:

SDR

UPDATE (FREQUENCY
OR MILESTONE):

Not applicable

ESTIMATED
EXPIRATION DATE.

REFERENCE DOCUMENTS!:

FORM OF DATA! KIND OF DATA!
X PRINTED DOCUMENT O ABSTRACT O INSTRUCTION
O CHART O BROCHURE D LETTER
O DIAGRAM O BULLETIN O usT
O DRAWING O CATALOG O L6
O FILM (STATIC OR MOTION) O CONTRACT O MANUAL
D ILLUSTRATION O DIRECTIVE O MEMORANDUM
O MODEL O DISCLOSURE O MINUTES
D RECORDING (TAPE OR DISC) 3 ENGINEERING CHANGE O PLAN APPLICABLE STANDARDS:
O COMPUTER CARD ORDER 0O PROCEDURE
O COMPUTER TAPE O REQUEST FOR ENGINEER- O REGULATION
O MICROFILM (W/OR W/0 CARD) ING CHANGE PROPOSAL [X'REPORT
O OTHER O ENGINEERING CHANGE (O SCHEDULE
PROPOSAL O SPECIFICATION
0O HANDBOOK O STANDARD
O INDEX O VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
(LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE
SUBMIT FOR REVIEW TO: —_— —_—
8Y BY
APPROVAL 10" oY BY
Project Manager

PAGE | OF _2
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GE EXHIBIT DRD MA-016

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

DRD NO..

MA-016

SPECIAL INSTRUCTIONS!

The report may comprise a project summary section together with attached progress
reports for the respective functional and performing areas.

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS!

1. These periodic progress reports shall provide a detailed description of the significant
progress accomplished in all major project areas, as compared to that forecasted, for the
reporting period.

2. The reports shall highlight the significant events, detail all notable accomplishments
in the performing areas, discuss current problems that may delay planned performance along
with proposed corrective actions, and include a forecast of tasks to be continued, to be
started, and to be completed in each functional and performing area.

3. The report shall be categorized to provide the progress of all Project areas such as:

a. Project management (configuration, technical, administration, data,
subcontractor)
Design (for each subsystem)
Manufacturing
Procurement
Quality Assurance
Reliability Assurance
Testing
Facilities

PR o A0y

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD)
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GE EXHIBIT DRD MA-017

DATE . DATA
DRD APPROVED BY ,
VOYAGER DATA REQUIREMENT DESCRIPTION CATEGORY'
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD;{CODE | DRD PREPARED BY. DATE: CONTRACT § DRD NO.C
REGQUIREMENT: ) NO.
MA R. Ginsberg 7/28/67 MA-017
TITLE OF DOCUMENT: ORGANIZATION RESPONSIBLE J| TASK OR JDRL ITEM}
FOR DOCUMENT PREPARATION. ] SUBTASK: NO..
Project Control
REPORT, PROJECT REVIEW SCHEDULE ORGANIZATION RESPONSIBLE | DRL NO.. |LEVEL NO:
F ™ P 1ON;
AND AGENDA OR DOCUMENT REPRODUCTION
ORGANIZATION RESPONSIBLE | DOL NO.. | FILE NO..
FOR DOCUMENT DISTRIBUTION:
TYPE OF DOCUMENT'  [conTROL  DACTION  OREFERENCE  BMNFORMATION

USE OF DOCUMENT.
To obtain customer concurrence of date, subject and

personnel for formal Project review meetings. Such re-

FOR DOCUMENT STOWAGE:

ORGANIZATION RESPONSIBLE NO. OF COPIES!

100

views to include critical project reviews, quarterly re-
views, technical direction meetings, PAR, S/C system

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

INFORMATION CUTOFF
DATE OR MILESTONE!

integration meetings, Project reviews and design reviews.

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS!
MA-008, Plan, Project Control

ESTIMATED COST (%)
FOR SINGLE PREPARATION:

DATE DATA DUE
TO USER.

MA-014, Report, Project Review

FREQUENCY OF ISSUE!

D ANNUALLY

O SEMI-ANNUALLY
0O QUARTERLY

O Bi-MONTHLY

PUBLICATION DATE.

SDR

UPDATE (FREQUENCY

PAGE 1 OF_2

O MONTHLY OR MILE STONE):
CLASSIFICATION: 0 GROUP | O SEMI-MONTHLY .
O SECRET O GROUP 2 0 SPECIAL HANDLING g BI-WEEKLY Not applicable
o CONFé?ENETSI¢L 1D DATA D GROUP 3 0 NASA DISCREET o NEERLY ESTIMATED
0 SECRET RESTRI A 0 GROUP 4 0 JPL DISCREET A ATE
O CONFIDENTIAL RESTRICTED DATA O PROPRIETARY O PROJECT DISCREET | BX OTHERWISE,AS SPECIFIED EXPIRATION DATE.
XUNCLASSIFIED 0 PUBLIC DOMAIN O NOFORN As required
FORM OF DATA: KIND OF DATA: REFERENCE DOCUMENTS!
XPRINTED DOCUMENT DO ABSTRACT O INSTRUCTION
O CHART O BROCHURE O LETTER
{1 DIAGRAM 0O BULLETIN 0O usTt
O DRAWING O CATALOG O LoG
O FiLM (STATIC OR MOTION) 0 CONTRACT 0 MANUAL
O ILLUSTRATION O DIRECTIVE O MEMORANDUM
DO MODEL O DISCLOSURE O MINUTES
[) RECORDING (TAPE OR DISC) O ENGINEERING CHANGE O PLAN APPLICABLE STANDARDS.
0 COMPUTER CARD ORDER D PROCEDURE
O COMPUTER TAPE O REQUEST FOR ENGINEER- O REGULATION
0 MICROFILM (W/OR W/0 CARD) ING CHANGE PROPOSAL IX REPORT
0 OTHER O ENGINEERING CHANGE O SCHEDULE
PROPOSAL D SPECIFICATION
O HANDBOOK 0 STANDARD
O INDEX O VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
(LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE
SUBMIT FOR REVIEW TO
BY BY
SUBMIT FOR oy By
APPROVAL TO' Project Manager . -
JPL 2567 20T €5




GE EXHIBIT DRD MA-017

VOYAGER DATA REQUIREMENT DESCRIPTION ~ 2ND SHEET

DRD NO.

MA-017

SPECIAL INSTRUCTIONS:

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING ODL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS!

Project review schedule and agenda reports will be prepared sufficiently in advance of the
scheduled meetings to allow adequate time for review and concurrence by all participants.
The schedule and agenda shall contain, as a minimum, the following:

Subject of meeting

Date, time and place

Summary of items to be covered and actions expected
Personnel to attend

Required preparation

Supporting information or references

Meeting chairman and other contacts

Visit arrangements

@ =3 O U1 W WD

(CONTINUE ON THIRD SHEET, |F NECESSARY, AND AFFIX TO THIS DRD.)
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GE EXHIBIT DRD MA-018

DRD APPROVED BY! DATE: CADTAI;;RY
VOYAGER DATA REQUIREMENT DESCRIPTION EGORY.
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD:{CODE:| DRD PREPARED BY: DATE! CONTRACT | DRD NO..
REQUIREMENT! NO.
MA R. Ginsberg 7/28/67 JMA-018§
TITLE OF DOCUMENT: ORGANIZATION RESPONSIBLE J§ TASK OR JORL nmﬂ
FOR DOCUMENT PREPARATION: ]| SUBTASK: NO..
Project Control
REPORT, FILM ORGANIZATION RESPONSIBLE | DRL NO.. |LEVEL NO:
FOR DOCUMENT REPRODUCTION;
ORGANIZATION RESPONSIBLE | DDL NO.. | FILE NO.
FOR DOCUMENT DISTRIBUTION;
TYPE OF DOCUMENT.  OCcONTROL DACTION  OREFERENCE  EINFORMATION
USE OF DOCUMENT. ORGANIZATION RESPONSIBLE NO. OF COPIES:

and progress.

To provide the customer a visual presentation and
analysis of significant highlights of Project development

FOR DOCUMENT STOWAGE:

2

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

INFORMATION CUTOFF
DATE OR MILESTONE.

INTERRELATIONSH P WITH OTHER DATA REQUIREMENTS!
MA-007, Plan, Project Implementation

MA-019, Report, Quarterly Written

ESTIMATED COST ($)
FOR SINGLE PREPARATION:

DATE DATA DUE
TO USER!

CLASS!FICATION.

0O SECRET
0 CONFIDENTIAL
{J SECRET RESTRICTED DATA

0 CONFIDENTIAL RESTRICTED DATA

O GROUP |
0O GROUP 2
Q GROUP 3
O GROUP 4
0O PROPRIETARY

0 SPECIAL HANDLING
O NASA DISCREET
OJPL DISCREET
O PROJECT DISCREET

FREQUENCY OF

ANNUALLY
SEMI-ANNUALLY
0O QUARTERLY

O BI-MONTHLY

O MONTHLY

O SEMI-MONTHLY
8]

o]

0

n]

ISSUE:

Bi-WEEKLY

WEEKLY

DAILY

OTHERWISE AS SPECIFIED

PUBLICATION DATE.

SDR

UPDATE (FREQUENCY
OR MILESTONE).

Not applicable

ESTIMATED
EXPIRATION DATE:

SUBMIT FOR REVIEW TO:

BY

SUBMIT FOR
APPROVAL TO:

Project Manager

(XUNCLASSIFIED O PUBLIC DOMAIN 0O NOFORN
FORM OF DATA! KIND OF DATA: REFERENCE DOCUMENTS:
0O PRINTED DOCUMENT O ABSTRACT O INSTRUCTION
D CHART 0O BROCHURE O LETTER
1 DIAGRAM O BULLETIN O LisT
O DRAWING 0O CATALOG 0 Lo6
X FILM (STATIC OR MOTION) T CONTRACT 0O maNUaL
O {LLUSTRATION O DIRECTIVE 0O MEMORANDUM
O MODEL 0 DISCLOSURE D MINUTES
D) RECORDING (TAPE OR DISC) [ ENGINEERING CHANGE 0O PLAN APPLICABLE STANDARDS!
O COMPUTER CARD ORDER 0O PROCEDURE
O COMPUTER TAPE O REQUEST FOR ENGINEER- O REGULATION
D MICROFILM (W/0OR W/0 CARD) ING CHANGE PROPOSAL KREPORT
O OTHER O ENGINEERING CHANGE DO SCHEDULE
PROPOSAL D SPECIFICATION
O HANDBOOK D STANDARD
0O INDEX O VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
{LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE

BY

BY

—
————
——————

PAGE | OF_ 9
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GE EXHIBIT DRD MA-018

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

DRD NO.

SPECIAL INSTRUCTIONS! MA-018

SPECIAL DiSTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

i 0 @ mx SR GB Wn Wn NS s OR

OUTLINE OF CONTENTS!.

1.

Motion picture photographic coverage shall consist of, but not be limited to, highlight
aspects of the Project. Subject matter shall consist of, but not be limited to, the
following:

Design and development

Contractor facilities

Mock-up and models during development phases
Hardware fabrication

Testactivities

Project milestones, major events and subjects
Training

Field activities

Project related events and subjects

TEFER e 20 0P

Photographic coverage of functions of principal and major subcontractors shall also be
included.

Subject matter shall include coverage of unsuccessful results and partial successes as
well as successful event coverage.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DROD)
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GE EXHIBIT DRD MA-018

Photography shall be in color, exposed at 24 frames per second, except in
instances where the capability of the color film or the speed of the action
would be detrimental to the accomplishment of the objectives of the photo-
graphic coverage.

Coverage shall be with 16mm Ektachrome commercial film.

The original film exposed in connection with the contract shall not be cut,
except to remove the following:

a. Instrumentation footage such as dial readings and oscillography
b. Excessive footage of one subject from the same camera angle
c. Unsatisfactory '"takes" from a technical photographic standpoint

Input shall normally contain a minimum of 300 to 400 feet of film and shall
consists of the original exposed film.

Each input shall be accompanied by two typewritten ""Shot Lists, " identifying
each scene by length and content and by a ""Subject Description, ' explaining
the subject matter of the input and its relationship to the overall project.

All scenes shall be adequately stated with contractor identification, date
photographed, scene, and take number.
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GE EXHIBIT DRD MA-019

period.

customer information of all significant Project events,
both progress and problem, during the reporting

DATE; DATA
DRD APPROVED BY'
VOYAGER DATA REQUIREMENT DESCRIPTION CATEGORY.
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD:|CODE:| DRD PREPARED BY: DATE: CONTRACT |§ DRD NO..
REQUIREMENT: NO..
MA R. Ginsberg 7/28/67 MA-019]
TITLE OF DOCUMENT: ORGANIZATION RESPONSIBLE ] TASK OR JORL (TEM}
FOR DOCUMENT PREPARATION: | SUBTASK: NO.:
Project Control
REPORT, QUARTERLY, WRITTEN ORGANIZATION RESPONSIBLE | DRL NO.. |LEVEL NO.
FOR DOCUMENT REPRODUCTION:
ORGANIZATION RESPONSIBLE | DDL NO. | FILE NO.
FOR DOCUMENT DISTRIBUTION:
TYPE OF DOCUMENT.  QcoNTROL  DACTION  [IREFERENCE K INFORMATION
USE OF DOCUMENT. ORGANIZATION RESPONSIBLE NO. OF COPIES:
To provide periodic summary documentation for FOR DOCUMENT STOWAGE. 20

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

INFORMATION CUTOFF
DATE OR MILESTONE:

ESTIMATED COST ($)

INTERRELATIONSH P WITH OTHER DATA REQUIREMENTS!
MA-008, Plan, Project Control

MA-016, Report, Project Progress Monthly
MA-020, Report, Resource Requirements /Availability
PC-003, *Report, Incentive Contract Analysis

FOR SINGLE PREPARATION

DATE DATA DUE
TO USER!

FREQUENCY OF ISSUE!

0O ANNUALLY
SEMI-ANNUALLY
QUARTERLY

0O BI-MONTHLY

0O MONTHLY

CLASSIFICATION.

0O SECRET
0 CONFIDENTIAL
0 SECRET RESTRICTED DATA

UNCLASSIFIED

CONFIDENTIAL RESTRICTED DATA

O GROUP |

0O GROUP 2

0O GROUP 3

0O GROUP 4

O PROPRIETARY
0O PUBLIC DOMAIN

0O SPECIAL HANDLING
0 NASA DISCREET
DJPL DISCREET

D PROJECT DISCREET
O NOFORN

D SEMI-MONTHLY

DO BI-WEEKLY

O WEEKLY

D DAILY

D OTHERWISE AS SPECIFIED

PUBLICATION DATE!

SDR

UPDATE (FREQUENCY
OR MILESTONE).

Not applicable

ESTIMATED
EXPIRATION DATE!

REFERENCE DOCUMENTS!

FORM OF DATA: KIND OF DATA:
X PRINTED DOCUMENT O ABSTRACT D INSTRUCTION
O CHART O BROCHURE O LETTER
0O DIAGRAM [ BULLETIN O ust
O DRAWING O CATALOG 0 o6
O FILM (STATIC OR MOTION) O CONTRACT O MANUAL
O ILLUSTRATION O DIRECTIVE O MEMORANDUM
O MODEL O DISCLOSURE O MINUTES
[0 RECORDING (TAPE OR DISC) 0 ENGINEERING CHANGE 0O PLAN APPLICABLE STANDARDS:
00 COMPUTER CARD ORDER D PROCEDURE
D COMPUTER TAPE O REQUEST FOR ENGINEER- O REGULATION
O MICROFILM (W/OR W/0 CARD) ING CHANGE PROPOSAL XX REPORT
D OTHER O ENGINEERING CHANGE [ SCHEDULE
PROPOSAL O SPECIFICATION
0O HANDBOOK O STANDARD
O INDEX D VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
(LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE
SUBMIT FOR REVIEW TO:
BY BY
SUBMIT FOR
APPROVAL TO: BY BY
Project Manager
¥Key Informal Data PAGE | OF_2 JPL 2568 ocT 65




GE EXHIBIT DRD MA-019

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS!

DRD NO.

MA-014

- e = &=

SPECIAL OISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE_ OF CONTENTS:
1.

The Quarterly Written Report shall be a summation for management of the significant items

contained in each of the monthly progress reports for the period covered.

2. These periodic progress reports shall provide a summarized description of the significant
progress accomplished in all major project areas, as compared to that forecasted, for the

reporting period.

3. The reports shall highlight the significant events, summarize all notable accomplishments
in the performing areas, discuss current problems that may delay planned performance
along with proposed corrective actions, and include a forecast of tasks to be continued, to

be started, and to be completed in each functional and performing area.

4. The report shall be categorized to provide the progress of all Project areas such as:

Design (for each subsystem)
Manufacturing

Procurement

Quality Assurance
Reliability Assurance
Testing

Facilities

PR e a0 o

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD)

Project management (configuration, technical, administration, data, subcontractor)

—2-
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GE EXHIBIT DRD MA-020

requirements of manpower, facilities and funds versus
availability. Identifies problem areas and possible
solutions.

DRD APPROVED BY: DATE. DATA
VOYAGER DATA REQUIREMENT DESCRIPTION CATEGORY.
ORGANIZATION ORIGINATING CODE. | OFFICE RESPONSIBLE FOR DRD:|CODE:| DRD PREPARED BY. DATE: CONTRACT § DRD NO..
REQUIREMENT: NO..
MA R. Ginsberg 7 /28/67 MA-0208
TITLE OF DOCUMENT: ORGANIZATION RESPONSIBLE ]| TASK OR JORL TEM]
FOR DOCUMENT PREPARATION; | SUBTASK: NO..
Facilities/Fi
REPORT. RESOURCE REQUIREMENTS/AVAILABILITY |Lcilities/Finance
ORGANIZATION RESPONSIBLE | DRL NO. |LEVEL NO.
FOR DOCUMENT REPRODUCTION;
ORGANIZATION RESPONSIBLE | DODL NO.. | FILE NO..
FOR DOCUMENT DISTRIBUTION;
TYPE OF DOCUMENT.  conTROL  DACTION  OREFERENCE  (XINFORMATION
USE OF DOCUMENT. ORGANIZATION RESPONSIBLE NO OF COPIES’
Provides Project management a comparison of resource FOR DOCUMENT STOWAGE. 20

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

INFORMATION CUTOFF
DATE OR MILESTONE:

ESTIMATED COST ($)

INTERRELATIONSH [P WiTH OTHER DATA REQUIREMENTS! .
MA-007, Plan, Project Implementation

MA-012, Plan, Facility
MG-009, Plan, Manufacturing
PC-002, Report, Contract Status

FOR SINGLE PREPARATION.

DATE DATA DUE
TO USER

FREQUENCY OF ISSUE!

D ANNUALLY
0O SEMI-ANNUALLY
O QUARTERLY

%EONFIDENTIAL RESTRICTED DATA 0O PROPRIETARY 0O PROJECT DISCREET

TE-001, Plan, Integrated Test O BI-MONTHLY
X MONTHLY
CLASSIFICATION O GROUP | D SEMI-MONTHLY
O SECRET O GROUP 2 O SPECIAL HANDLING | 5 Bi-wEEKLY
D CONFIDENTIAL 0O GROUP 3 O NASA DISCREET o \ggszu
O SECRET RESTRICTED DATA O GROUP 4 DJPL DISCREET L

O OTHERWISE AS SPECIFIED

PUBLICATION DATE:

SDR

UPDATE (FREQUENCY
OR MILESTONE).

Not applicable

ESTIMATED
EXPIRATION DATE!

PAGE | OF_S

NCLASSIFIED 0O PUBLIC DOMAIN 0O NOFORN
FORM OF DATA KIND OF DATA: REFERENCE DOCUMENTS:

XK PRINTED DOCUMENT O ABSTRACT O INSTRUCTION

O CHART O BROCHURE O LETTER

0O DIAGRAM O BULLETIN O uisT

O DRAWING O CATALOG D Lo6

O FILM (STATIC OR MOTION) O CONTRACT O MANUAL

O ILLUSTRATION D DIRECTIVE O MEMORANDUM

0O MODEL O DISCLOSURE O MINUTES

{J RECORDING (TAPE OR DiSC) O ENGINEERING CHANGE 0O PLAN APPLICABLE STANDARDS

O COMPUTER CARD ORDER 0O PROCEDURE

0O COMPUTER TAPE O REQUEST FOR ENGINEER- O REGULATION

O MICROFILM {W/OR W/O CARD) ING CHANGE PROPOSAL I REPORT

0O OTHER O ENGINEERING CHANGE 0 SCHEDULE

PROPOSAL O SPECIFICATION
O HANDBOOK O STANDARD
0O INDEX 0O VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:!
(LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE
SUBMIT FOR REVIEW TO:
BY BY
SUBMIT FOR N BY 8Y
APPROVAL TO: Project Manager
JPL 25AF 6T £5



GE EXHIBIT DRD MA-020

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS!

DRD NO.:

MA-02(

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS!
The Resource Requirements/Availability Report will provide resource status data and

identification of problem areas which have a significant effect on Project progress and which
requires action/resolution by Project management. The report shall include, as a minimum,

the following:

1. Comparison of requirements versus availability of the following for the period
covered,

a. Manpower
b. Facilities and equipment
c. Funding
2. A projection of future requirements versus availability as above.
3. A description of current and anticipated problem areas with possible solutions

defined for each. Typical of the problem areas and solutions which may be
derived are as follows:

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)

-2 JPL 2568-1 OCT 65
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GE EXHIBIT DRD MA-020

Conflicting requirements for the same test facility at the same time

will be identified. The solution may involve rescheduling one or more
tests, use of an alternate facility, combining tests, or other arrangements.
Effects of each alternative on technical adequacy, manpower, schedules,
and cost will be evaluated in arriving at the solution.

Planning may indicate a very high level of effort in a particular group
for a short period of time due to several jobs being performed at the
same time. Rescheduling may permit sequential performance of these
jobs without significant overall schedule effect.

Critical paths indicated by PERT planning may be relieved by diverting
effort to paths with ample slack time.

Pacing items will be identified. These might include facility construction,
manpower build-up, training, availability of interface information, or
other factors. Tradeoffs will be made between possible ways to expedite
such items and other scheduling adjustments or alternate approaches
which may compensate for, or circumvent, the limitations they appear

to impose. In each case, technical and cost effects will be evaluated,

as well as schedule effects.

The report shall also highlight similar areas for principal and major subcontractors
as appropriate.
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GE EXHIBIT DRD MA-021

progress and current problems, of a significant nature.
Problems will include those requiring joint customer/
contractor action.

, DATE: DATA
DRD APPROVED BY' : .
VOYAGER DATA REQUIREMENT DESCRIPTION CATEGORY.
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD:|CODE.| DRD PREPARED BY: DATE: CONTRACT | DRD NO.
REQUIREMENT. MA ] NO.:
R. Ginsberg 7/28/67 MA-021]
TITLE OF DOCUMENT: ORGANIZATION RESPONSIBLE § TASK OR JDRL I(TEM]
FOR DOCUMENT PREPARATION. | SUBTASK: NO.:
Project Control
REPORT, WEEKLY ACTIVITY ORGANIZATION RESPONSIBLE | DRL NO.. |LEVEL NO
FOR DOCUMENT REPRODUCTION.
ORGANIZATION RESPONS!BLE | DDL NO.. | FILE NO..
FOR DOCUMENT DISTRIBUTION;
TYPE OF DOCUMENT.  eoNTROL ~ DACTION  DREFERENCE  DKINFORMATION
USE OF pOCUMENTI ORGANIZATION RESPONSIBLE NO. OF COPIES!
Provides a weekly summary to customer of Project FOR DOCUMENT STOWAGE. 20

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

INFORMATION CUTOFF
DATE OR M{LESTONE:

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS!

MA-003, Project Policies, Procedures and Directives
MA-008, Plan, Project Control

MA-015, Report, Project Problem/Action (Red Flag)

ESTIMATED COST ($)
FOR SINGLE PREPARATION:

DATE DATA DUE
TO USER!

CLASSIFICATION: O GROUP 1
O SECRET O GROUP 2 O SPECIAL HANDLING
O CONFIDENTIAL 0 GROUP 3 O NASA DISCREET
0O SECRET RESTRICTED DATA O GROUP 4 O JPL DISCREET

[J CONFIDENTIAL RESTRICTED DATA O PROPRIETARY O PROJECT DISCREET

FREQUENCY OF ISSUE!

D ANNUALLY
1 SEMI-ANNUALLY
0O QUARTERLY
0O BI-MONTHLY
0O MONTHLY
O SEMI-MONTHLY
O BI-WEEKLY
WEEKLY
DAILY
O OTHERWISE AS SPECIFIED

PUBLICATION DATE!.

SDR

UPDATE (FREQUENCY
OR MILESTONE).

Not applicable

ESTIMATED
EXPIRATION DATE:

SUBMIT FOR REVIEW TO!

BY

K UNCLASSIFIED D PUBLIC DOMAIN 0 NOFORN
FORM OF DATA: KIND OF DATA: REFERENCE DOCUMENTS:
O PRINTED DOCUMENT D ABSTRACT O INSTRUCTION
O CHART 00 BROCHURE O LETTER
0O DIAGRAM O BULLETIN O ust
O DRAWING 0O CATALOG a Lo6
O FiLM (STATIC OR MOTION) O CONTRACT O MANUAL
D ILLUSTRATION O DIRECTIVE 0 MEMORANDUM
0O MODEL O DISCLOSURE O MINUTES
0] RECORDING (TAPE OR DISC) O ENGINEERING CHANGE O PLAN APPLICABLE STANDARDS:
0O COMPUTER CARD ORDER O PROCEDURE
O COMPUTER TAPE [ REQUEST FOR ENGINEER- O REGULATION
O MICROFILM (W/OR W/0 CARD) ING CHANGE PROPOSAL X REPORT
X oTHER O ENGINEERING CHANGE [0 SCHEDULE
PROPOSAL 0O SPECIFICATION
0O HANDBOOK D STANDARD
O INDEX O VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
(LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE

|

BY

SUBMIT FOR
APPROVAL TO:

BY

Project Manager

BY

PAGE | OF_2
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GE EXHIBIT DRD MA-021

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

DRD NO.:
SPECIAL INSTRUCTIONS:
MA-021]

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

.
A W O B

OUTLINE OF CONTENTS:

The Weekly Activity Report will be a brief summary report of the weekly status reports
required in-house for each work package. Reports by work package will be at the level
agreed to between the customer and contractor. Particular attention will be paid to
current and anticipated problem areas, potential slips in scheduled dates, and those
significant items which are not available from a routine printout of the Project data bank.
Similar information from principal and major subcontractors will be included in the report

as appropriate.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD)

o s ek o v 6 I W S e W ay 6N .
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GE EXHIBIT DRD MA-022

trend data at the task and subtask level in a single
report. Provides Project management with an overall
perspective of cost/schedule effectiveness.

- DATE; DATA
DRD APPROVED BY: - ,
VOYAGER DATA REQUIREMENT DESCRIPTION CATEGORY.
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD:|CODE:| DRD PREPARED BY: DATE" coogg.gc*r DRD NO..
REQUIREMENT: ¥
MA R. Ginsberg 7/28/67 MA-02
TITLE OF DOCUMENT: ORGANIZATION RESPONSIBLE § TASK OR JORL ITEM
FOR DOCUMENT PREPARATION: | SuBTASK: NO.:
Project Control
REPORT, SCHEDULE/COST COUPLING SUMMARY ORGANIZATION RESPONSIBLE | DRL NO.. |LEVEL NO.
FOR DOCUMENT REPRODUCTION.
ORGANIZATION RESPONSIBLE | DDL NO.. | FILE NO.:
FOR DOCUMENT DISTRIBUTION;
TYPE OF DOCUMENT.  nQconTROL ~ DACTION  DIREFERENCE K INFORMATION
USE OF DOCUMENT: ORGANIZATION RESPONSIBLE NO. OF COPIES!
. . FOR DOCUMENT STOWAGE:
Correlates and summarizes cost, schedule and technical o UMENT STOWAGE 20

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

INFORMATION CUTOFF
DATE OR MILESTONE:

ESTIMATED COST ($)

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS!

MA-008, Plan, Project Control
MA-022, Report, Schedule/Cost Coupling

FOR SINGLE PREPARATION

DATE DATA DUE
TO USER

FREQUENCY OF ISSUE:

DO ANNUALLY
O SEMI-ANNUALLY
O QUARTERLY

O BI-MONTHLY

X MONTHLY

%LCJONFIDENTML RESTRICTED DATA

NCLASSIFIED

O PROPRIETARY
0O PUBLIC DOMAIN

CLASSIFICATION: O GROUP |
O SECRET O GROUP 2 0 SPECIAL HANDLING
O CONFIDENTIAL O GROUP 3 0 NASA DISCREET
O SECRET RESTRICTED DATA O GROUP 4 O JPL DISCREET

O PROJECT DISCREET
O NOFORN

0O SEMI-MONTHLY

DO Bi-WEEKLY

0 WEEKLY

O DAILY

0 OTHERWISE AS SPECIFIED

PUBLICATION DATE!

SDR

UPDATE (FREQUENCY
OR MILESTONE}):

Not applicable

ESTIMATED
EXPIRATION DATE!

REFERENCE DOCUMENTS!.

SUBMIT FOR REVIEW TO:

BY

SUBMIT FOR
APPROVAL TO!

Project Manager

i

FORM OF DATA: KIND OF DATA:
K PRINTED DOCUMENT O ABSTRACT O INSTRUCTION
1 CHART O BROCHURE O LETTER
0O DIAGRAM O BULLETIN O usT
O DRAWING O CATALOG Q LoG
O FILM (STATIC OR MOTION) T CONTRACT O MANUAL
O ILLUSTRATION O DIRECTIVE 0O MEMORANDUM
O MODEL 0O DISCLOSURE D MINUTES
D RECORDING (TAPE OR DISC) O ENGINEERING CHANGE 0O PLAN APPLICABLE STANDARDS:
0O COMPUTER CARD ORDER O PROCEDURE
O COMPUTER TAPE O REQUEST FOR ENGINEER- O REGULATION
00 MICROFILM (W/OR W/0 CARD) ING CHANGE PROPOSAL XI REPORT
0O OTHER [ ENGINEERING CHANGE [0 SCHEDULE
PROPOSAL O SPECIFICATION
0 HANDBOOK O STANDARD
0O INDEX 0 VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
(LIST IN ORDER OF SUBMITTAL)
DRAFTY DATE PREPUBLICATION PROOF DATE

BY

BY

PAGE | OF_2
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GE EXHIBIT DRD MA-022

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS:

DRD NO..
MA-022

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS!:

The Schedule/Cost Coupling Summary Report will be a computerized summation of the
Schedule/Cost Coupling Report using the same format.

phase, Project and by performing operation and section.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)

Summary will be by subtask, task,

-0
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GE EXHIBIT DRD MA-023

level in a single report and from several viewpoints. En-
ables cognizant engineers, component managers and pro-
ject control to anticipate potential trouble areas and

appraise Proj gement

- DATE: DATA
DRD APPROVED BY' _
VOYAGER DATA REQUIREMENT DESCRIPTION CATEGORY.
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD:|CODE.| DRD PREPARED BY. DATE: co'g:gcr DRD NO.
REQUIREMENT:! ..
MA R. Ginsberg 7/28/67 MA-023
TITLE OF DOCUMENT! ORGANIZATION RESPONSIBLE J TASK OR JDRL 1TEM]
FOR DOCUMENT PREPARATION: | SUBTASK: NO.:
Project Control
*REPORT, SCHEDULE/COST COUPLING ORGANIZATION RESPONSIBLE | DRL NO.. |LEVEL NO.
FOR DOCUMENT REPRODUCTION:
ORGANIZATION RESPONSIBLE | DDL NO.. | FILE NO..
FOR DOCUMENT DISTRIBUTION:
TYPE OF DOCUMENT.  conTROL  DACTION  DREFERENCE  DXINFORMATION
use of pocumenT. Correlates cost, schedule and technical ORGANIZATION RESPONSIBLE | NO. OF COPIES,
N Fi DOCUMENT STOWAGE.
trend data at the work package and performing component OR DOCUMENT STOWAGE 20

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

INFORMATION CUTOFF
DATE OR MILESTONE:

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS:
MA-002, Instruction, Project Funding (PFI)
MA-008, Plan, Project Control

MF-001, Report, Material Commitment
MF-004, Report, Vouchered Hours

ESTIMATED COST($)
FOR SINGLE PREPARATION:

DATE DATA DUE
TO USER!

CLASSIFICATION. O GROUP |
O SECRET 0O GROUP 2 D SPECIAL HANDLING
3 CONFIDENTIAL O GROUP 3 0O NASA DISCREET
3 SECRET RESTRICTED DATA O GROUP 4 O JPL DISCREET

O CONFIDENTIAL RESTRICTED DATA 0 PROPRIETARY 0 PROJECT DISCREET

FREQUENCY OF ISSUE!

O ANNUALLY
0 SEMI-ANNUALLY
0O QUARTERLY
00 BI-MONTHLY
0O MONTHLY
0O SEMI-MONTHLY
0O BI-WEEKLY
WEEKLY
DAILY
0O OTHERWISE AS SPECIFIED

PUBLICATION DATE:

SDR

UPDATE (FREQUENCY
OR MILESTONE).

Not applicable

ESTIMATED
EXPIRATION DATE!

*Key Informal Data

BXUNCLASSIFIED O PUBLIC DOMAIN 3 NOFORN
FORM OF DATA: KIND OF DATA: REFERENCE DOCUMENTS!

X PRINTED DOCUMENT O ABSTRACT O INSTRUCTION

O CHART O BROCHURE O LETTER

O DIAGRAM O BULLETIN 0 usT

O DRAWING O CATALOG O 106

T FiLM (STATIC OR MOTION) D CONTRACT O MANUAL

O ILLUSTRATION O DIRECTIVE O MEMORANDUM

O MODEL O DISCLOSURE O MINUTES

D RECORDING {TAPE OR DISC) O ENGINEERING CHANGE O PLAN APPLICABLE STANDARDS.

D COMPUTER CARD ORDER O PROCEDURE

0O COMPUTER TAPE {0 REQUEST FOR ENGINEER- [0 REGULATION

D MICROFILM (W/OR W70 CARD) ING CHANGE PROPOSAL X} REPORT

O OTHER O ENGINEERING CHANGE 0O SCHEDULE

PROPOSAL O SPECIFICATION
O HANDBOOK O STANDARD
O INDEX O VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED
(LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE
SUBMIT FOR REVIEW TO:
BY BY
SUBMIT FOR -
APPROVAL TO: Manager, Project BY BY
Control
PaGE | OF_4 JPL 2568 OCT 65




GE EXHIBIT DRD MA-023

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

DRD NO..
SPECIAL INSTRUCTIONS:
-023]

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS!

The Schedule/Cost Coupling Report will be a computerized summation of current month
expenditures versus those funded, inception-to-date expenditures versus those planned in
the customer base line (CBL), net open commitments, and estimated final cost at
completion according to: (1) the CBL, (2) the latest plan expressed in the PFI, (3) a
calculated value for percent complete and (4) an independent assessment of percent complete

(value) by the cognizant engineer. All of the above will be segregated by work package
and responsible operation.

The report will be prepared in accordance with the attached sample forms.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)
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GE EXHIBIT DRD MA-023
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GE EXHIBIT DRD MA-024

of the results of customer/contractor/subcontractor
informal communications at all levels which affect
Project status or commitments.

DRD APPROVED BY DATE. 1 . BT‘ETG“‘)RY,
VOYAGER DATA REQUIREMENT DESCRIPTION ’
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD|CODE:| DRD PREPARED BY. DATE: CONTRACT || DRD NO.-
REQUIREMENT: NO.
MA R. Ginsberg _ 7/28/67 -024
TITLE OF DOCUMENT: ORGANIZATION RESPONSIBLE | TASK OR JDRL ITEM]
FOR DOCUMENT PREPARATION. | SUBTASK: NO.:
Engineering
REPORT, CONTACT ORGANIZATION RESPONSIBLE { DRL NO.. |LEVEL NO.
FOR DOCUMENT REPRODUCTION:
ORGANIZATION RESPONSIBLE | DDL NO.. | FILE NO..
FOR DOCUMENT DISTRIBUTION;
TYPE OF DOCUMENT.  OCONTROL DOACTION  DREFERENCE ZiNFORMATION
USE OF DOCUMENT. ORGANIZATION RESPONSIBLE NO. OF COPIES!
; . . FOR DDCUMENT STOWAGE:
Provides for management rapid, formal documentation OR DOCUMENT STOWAGE 20

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

INFORMATION CUTOFF
DATE OR MILESTONE!

INTERRELATIONSH IP WiTH OTHER DATA REQUIREMENTS!

DM-005, List, Contact Report
MA-003, Project Policies, Procedures, and Directives
MA-008, Plan, Project Control

ESTIMATED COST (%)
FOR SINGLE PREPARATION:

DATE DATA DUE
TO USER!

UNCLASSIFIED

CONFIDENTIAL RESTRICTED DATA

CLASSIFICATION: 0 GROUP |
O SECRET O GROUP 2 D SPECIAL HANDLING
O CONFIDENTIAL O GROUP 3 O NASA DISCREET
{3 SECRET RESTRICTED DATA O GROUP 4 OJPL DISCREET

0O PROPRIETARY
O PUBLIC DOMAIN

O PROJECT DISCREET
O NOFORN

FREQUENCY OF ISSUE!

DO ANNUALLY
0O SEMI-ANNUALLY
O QUARTERLY
0O BI-MONTHLY
O MONTHLY
O SEMI-MONTHLY
D Bi-WEEKLY
0 WEEKLY
DAILY
OTHERWISE AS SPECIFIED

As required

PUBLICATION DATE!

SDR
UPDATE (FREQUENCY
OR MILESTONE)

Not applicable

ESTIMATED
EXPIRATION DATE!

REFERENCE DOCUMENTS!

FORM OF DATA: KIND OF DATA!
X PRINTED DOCUMENT O ABSTRACT 0O INSTRUCTION
D CHART 00 BROCHURE O LETTER
O DIAGRAM O BULLETIN 0 uisT
1 DRAWING O CATALOG D Lo6
0 FiLM (STATIC OR MOTION) 1 CONTRACT O MANUAL
D ILLUSTRATION O DIRECTIVE 00 MEMORANDUM
O MODEL O DISCLOSURE 0O MINUTES
O RECORDING (TAPE OR DISC) O ENGINEERING CHANGE 0O PLAN APPLICABLE STANDARDS:
0 COMPUTER CARD ORDER O PROCEDURE
0 COMPUTER TAPE O REQUEST FOR ENGINEER- O REGULATION
0 MICROFILM (W/DR W70 CARD) ING CHANGE PROPOSAL DXNREPORT
0 OTHER O ENGINEERING CHANGE O SCHEDULE
PROPOSAL 00 SPECIFICATION
O HANDBOOK O STANDARD
O INDEX O VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED!:
(LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE

SUBMIT FOR REVIEW TO!

BY

BY

111

SUBMIT FOR
APPROVAL TO:

BY

Not applicable

BY

il

PAGE | OF__ =
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GE EXHIBIT DRD MA-024

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS!:

DRD NO.:

MA-024

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DOL WRITE IN DISTRIBUTION BELOW)

QUTLINE OF CONTENTS: . .
Contact reports will be generated as a result of all informal communications with customers

or subcontractors wherein pertinent information is discussed or exchanged. Pertinent
information is defined to include the following:

a.

Contacts where agreement is reached to request a change to cost, schedule, per-
formance or an interface

Contacts where agreement is reached to request a change to approved document/
data (i.e., test plan, CEI list, ete.)

Contacts where action or decisions are required by someone other than those
involved in the contact

Contacts that result in a request for a change in a scheduled milestone
Contacts that result in a change to a previous decision

Contacts that result in the release of GE or a subcontractor from a commitment,
(i.e., action item, information request, meeting attendance, etc.)

Contacts that result in a commitment by the customer (i.e., action items, decision
date, etc.)

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD)
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GE EXHIBIT DRD MA-024

Contacts not considered pertinent include the following:
a. Information only
b. Verification contact (i.e., meeting date, agenda, attendees, etc.)
c. Meetings at which minutes are required

Contact reports will be prepared in accordance with the attached sample form.



GE EXHIBIT DRD MA-024

VOYAGER CONTACT REPORT (RC)

This is a report of a contact made on Report No. vC. . .RC. ..

between

Date of Report
Prepared by

date name of person Ref CEI No.

and

Ref CII No.

and organization - name of person

Ref Work Package
Verification

Report Received

and organization

METHOD OF CONTACT

(O Personal Visit

(JLetter (attach copy)

DISCUSSION

RECOMMENDED ACTION

Reference other telephone calls, TWX's, letters, etc.

STANDARD DISTRIBUTION

Voyager Project Office, Pasadena
VPME

Project Control Office, GE

Telephone TWX (attach copy)

Conference (attach agenda, list of attendees, etc.)

Place Date

(Contact Report Nos.)
ADDITIONAL DISTRIBUTION

Subcontractor Project Control Office

Contract and Resources Management

Subsystem Cognizant Engineer

VOYAGER Contact Report

—4-
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GE EXHIBIT DRD MA-025

personnel in the event of a grave emergency.

DATE. DATA
DRD APPROVED BY
VOYAGER DATA REQUIREMENT DESCRIPTION CATEGORY.
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD:|CODE | DRD PREPARED BY. DATE co':‘rgam DRD NO.:
REQUIREMENT .
R. Ginsherg 7/28/67 MA-025
TITLE OF DOCUMENT ORGANIZATION RESPONSIBLE J TASK OR JORL 1TEMf
FOR DOCUMENT PREPARATION! SUBTASK. NO
PLAN. CONTINGENCY OPERATION Project Control
ORGANI!ZATION RESPONSIBLE DRL NO. LEVEL NO
FOR DOCUMENT REPRODUCTION:
ORGANIZ ATION RESPONSIBLE DDL NO .. FILE NO
FOR DOCUMENT DISTRIBUTION.
TYPE OF DOCUMENT. W cONTROL  DACTION  DIREFERENCE [ INFORMATION
n a
USE OF DOCUMENT: ORGANIZATION RESPONSIBLE NO OF COPIES
. . ) FOR DOCUMENT STOWAGE
Provides overall plan to be implemented by Project 100

ESTIMATED MANHOURS
FOR SINGLE PREPARATION

DATE OR

INFORMATION CUTOFF

MILESTONE

ESTIMATED COST ($)

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS!
DM-009. Plan, Data Management (Contractor)
MA-003. Project Policies, Procedures and Directives

FOR SINGLE PREPARATION

TO

DATE DATA DUE

USER.

FREQUENCY OF 1SSUE.

PUBLICATION DATE

SUBMIT FOR REVIEW TO'

BY

SUBMIT FOR
APPROVAL YO

Project Manager

By

|

MA-012, Plan, Facility O ANNUALLY SDR
O SEMI-ANNUALLY
O QUARTERLY
O BI-MONTHLY UPDATE (FREQUENCY
O MONTHLY OR MILESTONE)
CLASSIFICATION: O GROUP 1 DO SEMI-MONTHLY As require
D SECRET O GROUP 2 O SPECIAL HANDLING | D Bl WEEKLY thru FACI
0O CONFIDENTIAL 0J GROUP 3 D NASA DISCREET o DAILYL ESTIMATED
O SECRET RESTRICTED DATA O GROUP 4 0O JPL DISCREET EXPIRATION DATE:
CONFIDENTIAL RESTRICTED DATA D PROPRIE TARY O PROJECT DISCREET K OTHERWISE AS SPECIFIED
UNCLASSIFIED O PUBLIC DOMAIN O NOFORN One time
FORM OF DATA: KIND OF DATA: REFERENCE DOCUMENTS.
X PRINTED DOCUMENT O ABSTRACT D INSTRUCTION
O CHART O BROCHURE O LETTER
0O DIAGRAM O BULLETIN 0O usT
O DRAWING O CATALOG D LOG
O FiLM {STATIC OR MOTION) O CONTRACT D MANUAL
0O ILLUSTRATION O DIRECTIVE O MEMORANDUM
O MODEL O DISCLOSURE O MINUTES
{1 RECORDING (TAPE OR DISC) O ENGINEERING CHANGE N PLAN APPLICABLE STANDARDS
3 COMPUTER CARD ORDER 0O PROCEDURE
O COMPUTER TAPE O REQUEST FOR ENGINEER- O REGULATION
O MICROFILM (W/0OR Ws0 CARD) ING CHANGE PROPOSAL O REPORT
D OTHER O ENGINEERING CHANGE O SCHEDULE
PROPOSAL 0 SPECIFICATION
) 0O HANDBOOK 0 STANDARD
O INDEX D VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
(LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE

BY

BY

PAGE | OF_4




GE EXHIBIT DRD MA-025

VOYAGER DATA REQUIREMENT DESCRIPTION — 2ND SHEET

SPECIAL INSTRUCTIONS:

DRD NO.:
MA-02]

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS!

The plan shall provide procedures for the protection of all Project property, government
and contractor-owned facilities and equipment, and for the prevention or minimizing

personnel casualties resulting from a grave emergency. Such emergencies shall include
acts of sabotage, labor disturbances, riots, fire, explosions, and acts of God. The plan

shall include, but not be limited to, the following:

The levels of emergency

Methods and procedures for plant protection

Methods and procedures for Project property protection
Methods and procedures for personnel protection
Personnel training and indoctrination

Evacuation routes

Communications

Emergency areas and equipment

O =1 O Ul W W

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRO)
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 *Schedule

Seheduie. Pro;ect Level (PERT)

Sehechﬂe, Project Level (Milestone)

Schedule, Task and Sub-Task Level (PERT)
Schedule, Task and Sub-Task Level (Milestone)
*Schedule, Detail PERT Fragnets

'»Report, ’I‘ask and Sub-Task Level (PERT)

Report, ‘Task and Sub—Task Level Mﬂestones

*Report, Detaﬂ PERT Fragnet Status ‘
*Repart, Work Package and Account Level Milestones
*List, Special Schedule Printouts

2, Work Package and Cost Account Leval (Milestoneh

J
|




.

GE EXHIBIT DRD SC-001

USE OF DOCUMENT!

Used to request and authorize significant contractor
schedule changes.

DATE. DATA
DRD APPROVED BY
VOYAGER DATA REQUIREMENT DESCRIPTION CATEGORY.
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD:|CODE | DRD PREPARED BY: DATE | CONTRACT DRD NO.:
REQUIREMENT. ..
SC F. Pfluger 7/28/67 SC-001
—e
TITLE OF DOCUMENT! ORGANIZATION RESPONSIBLE TASK OR JDRL ITEM}
FOR DOCUMENT PREPARATION. SUBTASK. NO.:
Project Control
REQUEST/NOTICE, SCHEDULE CHANGE ORGANIZATION RESPONSIBLE | DRL NO.. |LEVEL NO
FOR DOCUMENT REPRODUCTION.
ORGANIZATION RESPONSIBLE DDL NO.. FILE NO..
FOR DOCUMENT DISTRIBUTION.
TYPE OF DOCUMENT.  coNTROL  RACTION  OREFERENCE DI INFORMATION
ORGANIZATION RESPONSIBLE NO. OF COPIES:

FOR DOCUMENT STOWAGE!

b}

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

INFORMATION CUTOFF
DATE OR MILESTONE.

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS!:

ESTIMATED COST($)
FOR SINGLE PREPARATION.

DATE DATA DUE
TO USER

FREQUENCY OF ISSUE!

PUBLICATION DATE:

SUBMIT FOR REVIEW TO!

-2 4

MA-008, Plan, Project Control O ANNUALLY SDR
O SEMI-ANNUALLY
O QUARTERLY
O BI-MONTHLY UPDATE (FREQUENCY
O MONTHLY OR MILESTONE).
CLASS IFICATION: O GROUP | O SEMI-MONTHLY As required
O SECRET O GROUP 2 O SPECIAL HANDLING 8 BI-WEEKLY qu
g ggg;égenngg; CrED DATA D GROUP 3 g Nasa DISCREET D MKy ESTIMATED
\ O GROUP 4 JPL DISCREET ATE:
O CONFIDENTIAL RESTRICTED DATA O PROPRIETARY D RS eeT DcreeT | B OTHERWISE,As SPECIFIED | EXPIRATION DATE.
® UNCLASSIFIED O PUBLIC DOMAIN O NOFORN As required
FORM OF DATA: KIND OF DATA! REFERENCE DOCUMENTS!
X1 PRINTED DOCUMENT 0O ABSTRACT O INSTRUCTION
D CHART O BROCHURE O LETTER
O DIAGRAM O BULLETIN 0O usT
00 DRAWING O CATALOG O LoG
O FiLm (STATIC OR MOTION) 0O CONTRACT O MANUAL
O ILLUSTRATION XK DIRECTIVE {1 MEMORANDUM
O MODEL O DISCLOSURE O MINUTES
D RECORDING (TAPE OR DISC) D ENGINEERING CHANGE 0 PLAN APPLICABLE STANDARDS!:
O COMPUTER CARD ORDER O PROCEDURE
O COMPUTER TAPE O REQUEST FOR ENGINEER- O REGULATION
O MICROFILM {W/0OR W70 CARD) ING CHANGE PROPOSAL [) REPORT
D OTHER O ENGINEERING CHANGE O3 SCHEDULE
PROPOSAL O SPECIFICATION
O HANDBOOK DO STANDARD
O INDEX O VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
(LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE

BY

SUBM!IT FOR
APPROVAL TO!:

BY

Manager, Project Control

BY

PAGE 1 OF_2



GE EXHIBIT DRD SC-001

VOYAGER DATA REQUIREMENT DESCRIPTION —~ 2ND SHEET

DRD NO..

SC-001

SPECIAL INSTRUCTIONS.

This form will be used for requesting changes to customer established and/or interface
scheduled dates (i.e., Project Level Milestone Schedule).

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OQUTLINE OF CONTENTS!:

Event(s) for which schedule change is requested
Current and proposed change date

Request Justification for requesting change
Effect of change (i.e., all effected milestones)

Approval of change

Notice

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD)

.

-2- JPL 2568-1 oCT 65




GE EXHIBIT DRD SC-002

: DATE: DATA
DRD APPROVED BY'
VOYAGER DATA REQUIREMENT DESCRIPTION CATEGORY.
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD:[CODE:| DRD PREPARED BY: DATE: CONTRACT | DRD NO..
REQUIREMENT: NO..
SC F. Pfluger 7/28/617 SC-002
TITLE OF DOCUMENT: ORGANIZATION RESPONSIBLE J Task OR JoRL (Tewm]
FOR DOCUMENT PREPARATION: | SUBTASK: NO.:
Project Control
ORGANIZATION RESPONSIBLE | DRL NO.. |LEVEL NO.
SCHEDULE, PROJECT LEVEL (PERT) FOR DOCUMENT REPRODUCTION.
ORGANIZATION RESPONSIBLE | DDL NO.. | FILE NO..
FOR DOCUMENT DISTRIBUTION:
TYPE OF DOCUMENT. B conTROL D ACTION  DREFERENCE D1 INFORMATION
USE OF DOCUMENT: ORGANIZATION RESPONSIBLE NO. OF COPIES'

Used to develop schedule requirements for Project
level events.

FOR DOCUMENT STOWAGE!

5

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

INFORMATION CUTOFF
DATE OR MILESTONE:

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS!
MA-007, Plan, Project Implementation
MA-008, Plan, Project Control
MG-009, Plan, Manufacturing
SE-001, Plan, System Development

TE-001, Plan, Integrated Test

ESTIMATED COST ($)
FOR SINGLE PREPARATION

DATE DATA DUE
TO USER!

R UNCLASSIFIED

O CONFIDENTIAL RESTRICTED DATA

0O PROPRIETARY
0 PUBLIC DOMAIN

CLASS [FICATION: 0 GROUP |
O SECRET O GROUP 2 D SPECIAL HANDLING
0 CONFIDENTIAL O GROUP 3 0 NASA DISCREET
[0 SECRET RESTRICTED DATA O GROUP 4 O JPL DISCREET

0 PROJECT DISCREET
O NOFORN

FREQUENCY OF 1ISSUE:

ANNUALLY
SEMI-ANNUALLY
QUARTERLY

BI-MONTHLY

MONTHLY

SEMI-MONTHLY
Bi-WEEKLY

WEEKLY

DAILY

OTHERWISE AS SPECIFIED

poo®oooooo

PUBLICATION DATE:

SDR

UPDATE (FREQUENCY
OR MILESTONE):

Not applicable

ESTIMATED
EXPIRATION DATE!

REFERENCE DOCUMENTS:

FORM OF DATA: KIND OF DATA;
D PRINTED DOCUMENT O ABSTRACT O INSTRUCTION
O CHART O BROCHURE O LETTER
0O DIAGRAM 0O BULLETIN O usT
{1 DRAWING O CATALOG 0 106
T FiLM (STATIC OR MOTION) O CONTRACT O MANUAL
O ILLUSTRATION O DIRECTIVE 0O MEMORANDUM
O MODEL O DISCLOSURE O MINUTES
D RECORDING (TAPE OR DISC) D ENGINEERING CHANGE O PLAN APPLICABLE STANDARDS:
O COMPUTER CARD ORDER O PROCEDURE
0O COMPUTER TAPE O REQUEST FOR ENGINEER- O REGULATION
DO MICROFILM (W/OR W/0 CARD) ING CHANGE PROPOSAL O REPORT
R OTHER O ENGINEERING CHANGE 18 SCHEDULE
PERT Network PROPOSAL DO SPECIFICATION
0O HANDBOOK O STANDARD
O INDEX O VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
(LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE

SUBMIT FOR REVIEW TO:

BY

SUBMIT FOR

APPROVAL YO BY

Manager, Project Control

By

BY

PAGE | OF_&
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GE EXHIBIT DRD SC-002

VOYAGER DATA REQU!REMENT DESCRIPTION ~ 2ND SHEET

SPECIAL INSTRUCTIONS!:

DRD NO.:
SC-002

SPECIAL DISTRIBUTION. (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS!

A diagram depicting significant contractor project level activities and events, their inter-
relationships, activity time estimates, expected and latest allowable completion dates for
each event, and the slack time. This network and the Project Level (Milestone) Schedule
will be the basis for all lower-level schedules and networks. A Project Level Milestone is
defined as a customer-established milestone plus those additional internal milestones added
by the contractor Project Manager for the purpose of adequate tracking and measuring of the

customer-established milestones.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD)

-2-
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GE EXHIBIT DED SC-003

) DRD APPROVED BY' DATE. | . g’é&v
VOYAGER DATA REQUIREMENT DESCRIPTION :
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD;|CODE:| DRD PREPARED BY: DATE: C%T(?“T DRD NO..
REQUIREMENT! N
SC F. Pfluger 7/28/67 C-003
TITLE OF DOCUMENT: ORGANIZATION RESPONSIBLE § TASK OR JDRL (TEM)
FOR DOCUMENT PREPARATION | suBsTask: NO.:
Project Control
SCH ORGANIZATION RESPONSIBLE | DRL NO.. | LEVEL NO.
CHEDULE, PROJECT LEVEL (MILESTONE) FOR DOCUMENT REPRODUCTION;
ORGANIZATION RESPONSIBLE | DDL NO. | FILE NO.
FOR DOCUMENT DISTRIBUTION;
TYPE OF DOCUMENT.  pconNTROL DO ACTION  DREFERENCE [ INFORMATION
USE OF DOCUMENT! ORGANIZATION RESPONSIBLE NO. OF COPIES:

Used to record planned and actual completion dates
of contractor Project level events (milestones).

FOR DOCUMENT STOWAGE!

5

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

INFORMATION CUTOFF
DATE OR MILESTONE!

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS!:

MA-008, Plan, Project Control
PC-026, *Schedule, Project Procurement
SC-002, Schedule, Project Level (PERT)

ESTIMATED COST ($)
FOR SINGLE PREPARATION:

DATE DATA DUE
TO USER!

FREQUENCY OF 1SSUE:

O ANNUALLY

) SEMI-ANNUALLY

X QUARTERLY
BI-MONTHLY
MONTHLY

CLASSIFICATION. O GROUP
0O SECRET 0O GROUP 2 O SPECIAL HANDLING
D CONFIDENTIAL O GROUP 3 O NASA DISCREET
0O SECRET RESTRICTED DATA 0O GROUP 4 0 JPL DISCREET

0 CONFIDENTIAL RESTRICTED DATA O PROPRIETARY O PROJECT DISCREET

o

0

0 SEMI-MONTHLY

0O Bi-WEEKLY

O WEEKLY

0O DAILY

O OTHERWISE AS SPECIFIED

PUBLICATION DATE!

SDR

UPDATE (FREQUENCY
OR MILESTONE).

Not applicable

ESTIMATED
EXPIRATION DATE:

X UNCLASSIFIED O PUBLIC DOMAIN O NOFORN
FORM OF DATA: KIND OF DATA: REFERENCE DOCUMENTS:
O PRINTED DOCUMENT 0O ABSTRACT O INSTRUCTION
X CHART 0O BROCHURE 0O LETTER
D DIAGRAM 0O BULLETIN O usT
[0 DRAWING O CATALOG 0O LoG
O FILM (STATIC OR MOTION) O CONTRACT O MANUAL
O ILLUSTRATION 0 DIRECTIVE 0O MEMORANDUM
0 MODEL O DISCLOSURE 0 MINUTES
O RECORDING (TAPE OR DISC) 3 ENGINEERING CHANGE O PLAN APPLICABLE STANDARDS:
O COMPUTER CARD ORDER 0 PROCEDURE
O COMPUTER TAPE O REQUEST FOR ENGINEER- O REGULATION
O MICROFILM (W/OR W/0 CARD) iNG CHANGE PROPOSAL [0 REPORT
O OTHER O ENGINEERING CHANGE X SCHEDULE
PROPOSAL O SPECIFICATION
O HANDBOOK O STANDARD
O INDEX O VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
{LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE
SUBMIT FOR REVIEW TO:
BY BY
SUBMIT FOR
APPROVAL TO. BY BY
Project Manager
*Key Informal Data PAGE | OF _2 TPL 2568 o0T 65




GE EXHIBIT DRD SC-003

VOYAGER DATA REQU!REMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS:

Once approved, this schedule cannot be changed without an approved Schedule
Change Notice.

DRD NO.:

SC-003

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

Matrix of Project Level Events (Milestones) and time scale. The planned and actual
completion dates of each event are shown at the appropriate point along the time scale.

This schedule will match the project level PERT but in a form more usable for

management appraisal and review than a network. It will be of the bar chart and
milestone format indicating all project level milestones (as defined in the DRD for

Schedule, Project Level PERT).

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD)

-2-
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GE EXHIBIT DRD SC-004

DRD APPROVED BY: DATE. DATA
VOYAGER DATA REQUIREMENT DESCRIPTION CATEGORY.
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD:|CODE:| DRD PREPARED BY: DATE: CO':‘T(;?ACT DRD NO..
REQUIREMENT: X
SC F. Pfluger 7/28/67 C-004
TITLE OF DOCUMENT: ORGANIZATION RESPONSIBLE ] TASk OR JDRL I1TEM]
FOR DOCUMENT PREPARATION: | SUBTASK: NO..
Project Control
HEDULE. TASK AND SUBTAS ORGANIZATION RESPONSIBLE | DRL NO. | LEVEL NO.
SC ? U K LEVEL (PERT) FOR DOCUMENT REPRODUCTION.
ORGANIZATION RESPONSIBLE | DDL NO. | FILE NO..
FOR DOCUMENT DISTRIBUTION:
TYPE OF DOCUMENT.  gicoNTROL  DOACTION  OREFERENCE O INFORMATION
USE OF DOCUMENT! ORGANIZATION RESPONSIBLE NO. OF COPIES:

Used to develop schedule requirements for task and
subtask level events.

FOR DOCUMENT STOWAGE.

25

ESTIMATED MANHOURS
FOR SINGLE PREPARATION

{NFORMATION CUTOFF
DATE OR MILESTONE.

ESTIMATED COST($)

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS!
MA-008, Plan, Project Control
MA-009, Plan, Manufacturing
QA-009, Plan, Quality Assurance Program
SC-005, Schedule, Task and Subtask Level (Milestone)

TE-001, Plan, Integrated Test

FOR SINGLE PREPARATION:

DATE DATA DUE
TO USER!

FREQUENCY OF ISSUE’

O ANNUALLY

0 SEMI-ANNUALLY
O QUARTERLY

0O BI-MONTHLY

0O MONTHLY

CLASSIFICATION.
O SECRET

O CONFIDENTIAL
D SECRET RESTRICTED DATA

3 CONFIDENTIAL RESTRICTED DATA

R UNCLASSIFIED

0 GROUP |

O GROUP 2

0 GROUP 3

0O GROUP 4

O PROPRIETARY
O PUBLIC DOMAIN

0 SPECIAL HANDLING
O NASA DISCREET

O JPL DISCREET

O PROJECT DISCREET
0O NOFORN

O SEMI-MONTHLY

X BI-WEEKLY

O WEEKLY

0O DAILY

0 OTHERWISE AS SPECIFIED

PUBLICATION DATE!

SDR

UPDATE (FREQUENCY
OR MILESTONE).

INot applicable

ESTIMATED
EXPIRATION DATE:

REFERENCE DOCUMENTS!

FORM OF DATA: KIND OF DATA:
O PRINTED DOCUMENT 0 ABSTRACT 0O INSTRUCTION
O CHART 0O BROCHURE 0 LETTER
O DIAGRAM O BULLETIN O ust
{3 DRAWING O CATALOG 0 LoG
O FiLM {STATIC OR MOTION) O CONTRACT 0O MaNuaL
0O ILLUSTRATION O DIRECTIVE O MEMORANDUM
0 MODEL {1 DISCLOSURE O MINUTES
O RECORDING (TAPE OR DISC) O ENGINEERING CHANGE O PLAN APPLICABLE STANDARDS:
O COMPUTER CARD ORDER O PROCEDURE
O COMPUTER TAPE {3 REQUEST FOR ENGINEER- O REGULATION
00 MICROFILM (W/0R W/0 CARD) ING CHANGE PROPOSAL {0 REPORT
X OTHER D ENGINEERING CHANGE R SCHEDULE
PERT Network PROPOSAL O SPECIFICATION
O HANDBOOK 3 STANDARD
O INDEX 0 VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED!:
(LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE

SUBMIT FOR REVIEW TO.

By

BY

SUBMIT FOR
APPROVAL TO:

BY

BY

Manager, Project Control

PAGE | OF__ 2
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GE EXHIBIT DRD SC-004

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS:

DRD NO.:
SC-004

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

schedule.

Diagrams depicting significant task and subtask level activities and events, their
interrelationships, activity time estimates, expected and latest allowable completion
dates for each event, and slack time. These networks and the task and subtask level
milestone schedules will be based upon the project level network and milestone

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD)

~9- JPL 2568-1 OCT 65
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GE EXHIBIT DRD SC-005

: DATE: DATA
- DRD APPROVED BY:
VOYAGER DATA REQUIREMENT DESCRIPTION CATEGORY.
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD:|CODE:| DRD PREPARED BY: DATE co':‘*rc;mcr DRD NO..
REQUIREMENT: -
SC F. Pfluger 7/28/67 SC-005
TITLE OF DOCUMENT: ORGANIZATION RESPONSIBLE TAsk OR JORL lTEMW
FOR DOCUMENT PREPARATION. J SUBTASK: NO.
Project Control
ORGANIZATION RESPONSIBLE | DRL NO.. | LEVEL NO'
SCHEDULE, TASK AND SUBTASK LEVEL FOR DOCUMENT REPRODUCTION.
(MILESTONE)
ORGANIZATION RESPONSIBLE | DDL NO.. | FILE NO..
FOR DOCUMENT DISTRIBUTION:
TYPE OF DOCUMENT. g eoNTROL  DACTION  DIREFERENCE O INFORMATION
USE OF DOCUMENT: ORGANIZATION RESPONSIBLE NO. OF COPIES:

Used to record planned and actual completion dates of

FOR DOCUMENT STOWAGE:!

25

task and subtask level events (Milestones)

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

INFORMATION CUTOFF
DATE OR MILESTONE:

ESTIMATED COST ($)

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS!

FOR SINGLE PREPARATION:

DATE DATA DUE
TO USER.

MA-008, Plan, Project Control
PC-026, *Schedule, Project Procurement
SC-004, Schedule, Task and Subtask Level, PERT

CLASSIFICATION: O GROUP |
O SECRET O GROUP 2 0O SPECIAL HANDLING
O CONFIDENTIAL O GROUP 3 D NASA DISCREET
0O SECRET RESTRICTED DATA 0O GROUP 4 O JPL DISCREET

0O CONFIDENTIAL RESTRICTED DATA

& UNCLASSIFIED

0 PROPRIETARY
0 PUBLIC DOMAIN

D PROJECT DISCREET
O NOFORN

FREQUENCY OF ISSUE:

ANNUALLY
SEMI-ANNUALLY
QUARTERLY

BI-MONTHLY

MONTHLY

SEMI-MONTHLY
BI-WEEKLY

WEEKLY

DAILY

OTHERWISE AS SPECIFIED

goRpoooao

PUBLICATION DATE!

SDR

UPDATE (FREQUENCY
OR MILESTONE).

[Not applicable

ESTIMATED
EXPIRATION DATE:

REFERENCE DOCUMENTS:

FORM OF DATA: KIND OF DATA:

O PRINTED DOCUMENT D ABSTRACT O INSTRUCTION

X CHART D BROCHURE D LETTER

O DIAGRAM O BULLETIN D usT

O DRAWING O CATALOG O Lo

O FILM (STATIC OR MOTION) D CONTRACT O MANUAL

O ILLUSTRATION O DIRECTIVE O MEMORANDUM

O MODEL O DISCLOSURE O MINUTES

[ RECORDING (TAPE OR DISC) O ENGINEERING CHANGE O PLAN APPLICABLE STANDARDS.

D COMPUTER CARD ORDER O PROCEDURE

O COMPUTER TAPE O REQUEST FOR ENGINEER- [0 REGULATION

O MICROFILM (W/OR W/0 CARD) ING CHANGE PROPOSAL [J REPORT

O OTHER O ENGINEERING CHANGE 1R SCHEDULE

PROPOSAL O SPECIFICATION
O HANDBOOK 0O STANDARD
D INDEX D VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
(LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE
SUBMIT FOR REVIEW TO'
8y BY
SUBMIT FOR
APPROVAL TO' 8y BY
Manager, Project Control
*Key Informal Data PAGE t OF_2 JPL 25AR OCT 65




GE EXHIBIT DRD SC-005

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS!

DRD NO.

SC-005

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS!:

Matrix of task and subtask level events (milestones) and time scale.

actual completion dates of each event are shown at the appropriate point along the time
scale. This schedule will match the task and subtask level PERT but in a form more

usable for management appraisal and review than a network.
chart and milestone format indicating all task and subtask level milestones.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)}

1t will be of the bar

The planned and

92—
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GE _EXHIBIT DRD SC-006

Used to develop schedule requirements for critical

y DRD APPROVED BY: DATE. DATA
VOYAGER DATA REQUIREMENT DESCRIPTION CATEGORY.
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD:[CODE:| DRD PREPARED BY: DATE: cormuu DRD NO..
REQUIREMENT: ¥
sC F. Pfluger 7/28/67 C-006
TITLE OF DOCUMENT: ORGANIZATION RESPONSIBLE § TASk OR JDRL 1TEM]
FOR DOCUMENT PREPARATION. SUBTASK: NO..
*SCHEDULE, DETAIL PERT FRAGNETS Project Control
ORGANIZATION RESPONSIBLE | DRL NO.. |LEVEL NO..
FOR DOCUMENT REPRODUCTION.
ORGANIZATION RESPONSIBLE DDL NO.. FILE NO..
FOR DOCUMENT DISTRIBUTION.
TYPE OF DOCUMENT. g CONTROL  DACTION  DOREFERENCE O INFORMATION
USE OF DOCUMENT! ORGANIZATION RESPONSIBLE T NO. OF COPIES:
FOR DOCUMENT STOWAGE: 25

activities.

ESTIMATED MANHOURS
FOR SINGLE PREPARATION!

INFORMATION CUTOFF
DATE OR MILESTONE!

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS:
MA-007, Plan, Project Implementation

ESTIMATED COST ($)
FOR SINGLE PREPARATION:

DATE DATA DUE
TO USER:

MA-008, Plan, Project Control
MG-009, Plan, Manufacturing
SE-001, Plan, System Development
TE-001, Plan, Integrated Test

0 CONFIDENTIAL RESTRICTED DATA

CLASSIFICATION: O GROUP |
O SECRET O GROUP 2 O SPECIAL HANDLING
O CONFIDENTIAL D GROUP 3 O NASA DISCREET
0 SECRET RESTRICTED DATA 0 GROUP 4 D JPL DISCREET

O PROPRIETARY
O PUBLIC DOMAIN

O PROJECT DISCREET
00 NOFORN

K UNCLASSIFIED

FREQUENCY OF ISSUE!

O ANNUALLY

O SEMI-ANNUALLY

0O QUARTERLY

O BI-MONTHLY

O MONTHLY

DO SEMI-MONTHLY

B 8iI-WEEKLY

O WEEKLY

O DALY

O OTHERWISE AS SPECIFIED

PUBLICATION DATE:

SDR

UPDATE (FREQUENCY
OR MILESTONE).

Not applicable

ESTIMATED
EXPIRATION DATE!

REFERENCE DOCUMENTS!:

FORM OF DATA: KIND OF DATA!
O PRINTED DOCUMENT D ABSTRACT O INSTRUCTION
O CHART 0 BROCHURE 0 LETTER
O DIAGRAM O BULLETIN 0 usT
0O DRAWING O CATALOG O LOG
O FILM {STATIC OR MOTION) O CONTRACT 0O MANUAL
O ILLUSTRATION O DIRECTIVE O MEMORANDUM
0O MODEL O DISCLOSURE O MINUTES
O RECORDING (TAPE OR DISC) (0 ENGINEERING CHANGE O PLAN APPLICABLE STANDARDS:
O COMPUTER CARD ORDER 00 PROCEDURE
) COMPUTER TAPE D REQUEST FOR ENGINEER- O3 REGULATION
[ MICROFILM (W/0OR W/0 CARD) ING CHANGE PROPOSAL O REPORT
£ OTHER D ENGINEERING CHANGE IR SCHEDULE

PERT Network PROPOSAL D SPECIFICATION
O HANDBOOK ) STANDARD
O INDEX D VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
(LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE
SUBMIT FOR REVIEW TO.
BY BY
appROVAL TO" BY oY
Manager, Project Control
*Key Informal Data PAGE 1 OF _2 PL 256f oCT 65



GE EXHIBIT DRD SC-006

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

DRD NO..
SPECIAL INSTRUCTIONS:

SC-006

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS!

Diagram depicting significant activities and events of critical activities, their
interrelationships, activity time estimates, expected and latest allowable completion

dates for each event, and slack time. These networks and the work package and cost
account level milestone schedule will be based upon all higher-level networks and schedules.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)
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GE EXHIBIT DRD SC-007

Used to record planned and actual completion dates
for all detailed milestones.

: . DATE: DATA
DRD APPROVED BY: .
VOYAGER DATA REQUIREMENT DESCRIPTION CATEGORY.
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD:|CODE | DRD PREPARED BY. DATE’ CO':‘TORFCT DRD NO.
REQUIREMENT: X
SC F. Pfluger 7/28/67 SC-007
TITLE OF DOCUMENT: ORGANIZATION RESPONSIBLE ] TASK OR JDRL ITEM
FOR DOCUMENT PREPARATION: | SUBTASK: NO.:
Project Control
ORGANIZATION RESPONSIBLE | DRL NO.. | LEVEL NO..
*SCHEDULE, WORK PACKAGE AND COST ACCOUNT |roR DOCUMENT REPRODUCTION:
LEVEL (MILESTONE)
ORGANIZATION RESPONSIBLE | DDL NO.. | FILE NO..
FOR DOCUMENT DISTRIBUTION:
TYPE OF DOCUMENT. g coNTROL  DACTION  OREFERENCE O INFORMATION
USE OF DOCUMENT. ORGANIZATION RESPONSIBLE NO. OF COPIES.
FOR DOCUMENT STOWAGE:
25

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

INFORMATION CUTOFF
DATE OR MILESTONE:

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS!

MA-008, Plan, Project Control

ESTIMATED COST ($)
FOR SINGLE PREPARATION:

DATE DATA DUE
TO USER!

FREQUENCY OF ISSUE:

PUBLICATION DATE:

. O ANNUALLY
SC-006, Schedule, Detail PERT Fragnets O SEMI-ANNUALLY SDR
O QUARTERLY
O BI-MONTHLY UPDATE (FREQUENCY
O MONTHLY OR M!{LE STONE):
CLASSIFICATION: O GROUP 1 O SEMI-MONTHLY
O SECRET O GROUP 2 O sPECIAL HaNDLING | O BLWEEKLY Weekly
O CONFIDENTIAL 0 GROUP 3 O NASA DISCREET g B‘ML§‘—Y ESTIMATED
O SECRET RESTRICTED DATA O GROUP 4 O JPL DISCREET XPIRAT ATE:
O CONFIDENTIAL RESTRICTED DATA O PROPRIETARY D PROJECT DISCREET | [ OTHERWISEAS SPECIFIED | EXPIRATION DATE.
5 UNCLASSIFIED D PUBLIC DOMAIN I NOFORN
FORM OF DATA: KIND OF DATA REFERENCE DOCUMENTS!
§ PRINTED DOCUMENT O ABSTRACT O INSTRUCTION
O CHART O BROCHURE O LETTER
O DIAGRAM O BULLETIN 0 usT
0 DRAWING D CATALOG 0 LoG
O FILM (STATIC OR MOTION) O CONTRACT 0O MANUAL
0O WLUSTRATION U DIRECTIVE 0 MEMORANDLIM
O MODEL O DISCLOSURE O MINUTES
O RECORDING (TAPE OR DISC) 0O ENGINEERING CHANGE [ PLAN APPLICABLE STANDARDS:
O COMPUTER CARD ORDER O PROCEDURE
0O COMPUTER TAPE {0 REQUEST FOR ENGINEER- [J REGULATION
0 MICROFILM (W/OR W/0 CARD) ING CHANGE PROPOSAL O REPORT
O OTHER O ENGINEERING CHANGE R SCHEDULE
PROPOSAL D SPECIFICATION
O HANDBOOK O STANDARD
O INDEX O VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
(LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE
SUBMIT FOR REVIEW TO:
BY BY
SUBMIT FOR
APPROVAL TO' BY BY
Manager, Project Control
*Key Informal Data PAGE | OF _9_ TP 5547 oor 6




GE EXHIBIT DRD SC-007

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS:

DRD NO..
SC-007

SPECIAL DISTRIBUTION. (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DOL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

Matrix of detailed milestones and time scale. The planned and actual completion
dates of each event are shown at the appropriate point along the time scale.

This schedule will match the detail PERT fragnets but will be in a form more
usable for management appraisal and review than the networks.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)

-2 JPL 2568-1 OCT 65




GE EXHIBIT DRD SC-008

‘ DATE: DATA
DRD APPROVED BY.
VOYAGER DATA REQUIREMENT DESCRIPTION CATEGORY.
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD:|CODE:| DRD PREPARED BY: DATE: CO‘:‘T:ACT DRD NO..
REQUIREMENT: ¥
SC F. Pfluger 7/28/67 SC-008
TITLE OF DOCUMENT: ORGANIZATION RESPONSIBLE J TASK OR JORL (TEM]
FOR DOCUMENT PREPARATION: § SUBTASK NO.:
Project Control
REPORT, PROJECT LEVEL PERT ORGANIZATION RESPONSIBLE | DRL NO.. |LEVEL NO.
FOR DOCUMENT REPRODUCTION;
ORGANIZATION RESPONS!BLE | DDL NO.. | FILE NO..
FOR DOCUMENT DISTRIBUTION;
TYPE OF DOCUMENT.  nconTROL ~ DACTION  DREFERENCE [ INFORMATION
USE OF DOCUMENT! ORGANIZATION RESPONSIBLE NO. OF COPIES:

Used to indicate potential effect of progress to date

upon total effort.

FOR DOCUMENT STOWAGE!

25

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

INFORMATION CUTOFF
DATE OR MILESTONE

ESTIMATED COST ($)

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS!

MA-008, Plan, Project Control
SC-002, Schedule, Project Level (PERT)

FOR SINGLE PREPARATION.

DATE DATA DUE
TO USER!

FREQUENCY OF ISSUE:

O ANNUALLY
O SEMI-ANNUALLY
O QUARTERLY

PUBLICATION DATE!

SDR

O BI-MONTHLY
O MONTHLY

CLASSIFICATION:

0O SECRET
O CONFIDENTIAL
D SECRET RESTRICTED DATA

O CONFIDENTIAL RESTRICTED DATA

X UNCLASSIFIED

O GROUP I

0 GROUP 2

0O GROUP 3

J GROUP 4

0O PROPRIETARY
0 PUBLIC DOMAIN

O SPECIAL HANDLING
0O NASA DISCREET

O JPL DISCREET

O PROJECT DISCREET
O NOFORN

0 SEMI-MONTHLY
R BI-WEEKLY

UPDATE (FREQUENCY
OR MILESTONE).

Not applicable

0 WEEKLY
O DALY
O OTHERWISE AS SPECIFIED

ESTIMATED
EXPIRATION DATE!

REFERENCE DOCUMENTS:

SUBMIT FOR REVIEW TO.

BY

SUBMIT FOR
APPROVAL TO!

BY

Manager, Project Control

FORM OF DATA: KIND OF DATA!
R PRINTED DOCUMENT 0O ABSTRACT O INSTRUCTION
D CHART 0O BROCHURE O LETTER
O DIAGRAM D BULLETIN D usT
O DRAWING O CATALOG O L06
0 FILM (STATIC OR MOTION) 0O CONTRACT D MANUAL
D ILLUSTRATION O DIRECTIVE O MEMORANDUM
00 MODEL O DISCLOSURE O MINUTES
D RECORDING (TAPE OR DISC} O ENGINEERING CHANGE 0O PLAN APPLICABLE STANDARDS:
O COMPUTER CARD ORDER 0O PROCEDURE
O COMPUTER TAPE O REQUESY FOR ENGINEER- D) REGULATION
O MICROFILM (W/OR W/0 CARD) ING CHANGE PROPOSAL R REPORT
D OTHER O ENGINEERING CHANGE [0 SCHEDULE
PROPOSAL O SPECIFICATION
O HANDBOOK O STANDARD
O INDEX O VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
(LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE

8Y

BY
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GE EXHIBIT DRD SC-008

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS!:

DRD NO..

SC-008

SPECIAL DISTRIBUTION. {IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS!

Computer printout containing Project level activity descriptions, current expected
completion dates, latest allowable dates, and slack times.

{CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD)

—9-
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GE EXHIBIT DRD SC-009

- DRD APPROVED BY: DATE! c;?r?n v
VOYAGER DATA REQUIREMENT DESCRIPTION GORY.
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD:|CODE | DRD PREPARED BY. pate: | ConTRACT | ORD NO.
REQUIREMENT’ ¥
sc F. Pfluger 7/28/67 C-009
TITLE OF DOCUMENT! ORGANIZATION RESPONSIBLE ] TASK OR JORL TEM
FOR DOCUMENT PREPARATION: | SUBTASK' NO.:
Project Control
ORGANIZATION RESPONSIBLE | DRL NO. |LEVEL NO-
REPORT, PROJECT LEVEL MILESTONES ORGANIZATION RESPONSIBLE
ORGANIZATION RESPONSIBLE | DDL NO.. | FILE NO..
FOR DOCUMENT DISTRIBUTION:
TYPE OF DOCUMENT:  OCONTROL  DACTION  OREFERENCE R INFORMATION
USE OF DOCUMENT. ORGANIZATION RESPONSIBLE NO. OF COPIES.

Used to report current status of contractor Project

level events.

FOR DOCUMENT STOWAGE:

25

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

INFORMATION CUTOFF
DATE OR MILESTONE:

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS:

MA-008, Plan, Project Control
MA-016, Report, Project Progress Monthly
MA-021, Report, Weekly Activity
PC-002, Report, Contract Status

ESTIMATED COST ($)
FOR SINGLE PREPARATION:

DATE DATA DUE
TO USER:

CLASS!IFICATION:

O SECRET
O CONFIDENTIAL
O SECRET RESTRICTED DATA

O CONFIDENTIAL RESTRICTED DATA

X UNCLASSIFIED

0 GROUP |

00 GROUP 2

O GROUP 3

O GROUP 4

0O PROPRIETARY
0 PUBLIC DOMAIN

O SPECIAL HANDLING
0 NASA DISCREET

O JPL DISCREET

O PROJECT DISCREET
0J NOFORN

FREQUENCY OF ISSUE:

ANNUALLY
SEMI-ANNUALLY

PUBLICATION DATE!

SDR

QUARTERLY
BI-MONTHLY
MONTHLY
SEMI-MONTHLY
BiI-WEEKLY

UPDATE (FREQUENCY
OR MILESTONE):

Not applicable

WEEKLY
DAILY
OTHERWISE AS SPECIFIED

ooopoooxoon

ESTIMATED
EXPIRATION DATE!

REFERENCE DOCUMENTS:

FORM OF DATA: KIND OF DATA:

8 PRINTED DOCUMENT O ABSTRACT O INSTRUCTION

D CHART O BROCHURE O LETTER

0 DIAGRAM O BULLETIN O usT

O DRAWING O CATALOG 0 Lo6

D FILM (STATIC OR MOTION) [ CONTRACT 0O MANUAL

D ILLUSTRATION 0O DIRECTIVE O MEMORANDUM

0O MODEL O DISCLOSURE O MINUTES

O RECORDING (TAPE OR DISC) O ENGINEERING CHANGE 0O PLAN APPLICABLE STANDARDS:

O COMPUTER CARD ORDER O PROCEDURE

O COMPUTER TAPE 0 REQUEST FOR ENGINEER- O REGULATION

O MICROFILM (W/OR W/0 CARD) ING CHANGE PROPOSAL K) REPORT

O OTHER O ENGINEERING CHANGE O SCHEDULE

PROPOSAL D SPECIFICATION
O HANDBOOK D STANDARD
O INDEX O VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
(LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE
SUBMIT FOR REVIEW TO: -—_
BY sy
APPROVAL 10 oy BY
Project Manager
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GE EXHIBIT DRD SC-009

VOYAGER DATA REQUIREMENT DESCRIPTION — 2ND SHEET

DROD NO..

SC-009

SPECIAL INSTRUCTIONS!

SPECIAL DISTRIBUTION. (IF DISTRIBUTION 1S NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS!

This report will indicate the status of the Project Level Milestones in the reporting period
and those in the next several reporting periods. The latter will be indicated as percent
complete as of the end of the reporting period supported by a prediction of the probability
of meeting these future milestones. This prediction will be based upon the status and
analysis of all the sub-project level milestones upon which each of the project level
milestones is dependent. This report will stand by itself as a report but will be the data
to be combined with the data in the project level cost report which will constitute a cost/
schedule coupling report of the project level status.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DROD)
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GE EXHIBIT DRD SC-010

Used to indicate potential effect of progress to date
upon total effort.

DRD APPROVED BY: DATE: DATA
VOYAGER DATA REQUIREMENT DESCRIPTION CATEGORY.
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD:|CODE:| DRD PREPARED BY: DATE: CO':;?;ACT DRD NO..
REQUIREMENT: N
SC F. Pfluger 7/28/67 C-010
TITLE OF DOCUMENT: ORGANIZATION RESPONSIBLE § TASK OR JDRL ITEMf
FOR DOCUMENT PREPARATION:§ SUBTASK NO.:
Project Control
REPORT, TASK AND SUBTASK LEV ORGANIZATION RESPONSIBLE | DRL NO.. |LEVEL NO.
PO ? DS EL PERT FOR DOCUMENT REPRODUCTION:
ORGANIZATION RESPONSIBLE | DDL NO.. | FILE NO.
FOR DOCUMENT DISTRIBUTION:
TYPE OF DOCUMENT.  coNTROL ~ DACTION  OREFERENCE & INFORMATION
USE OF DOCUMENT! ORGANIZATION RESPONSIBLE NO. OF COPIES:
FOR DOCUMENT STOWAGE:
25

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

INFORMATION CUTOFF
DATE OR MILESTONE:

ESTIMATED COST ($)

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS!

MA-021, Report, Weekly Activity
SC-004, Schedule, Task and Subtask Level PERT

FOR SINGLE PREPARATION:

DATE DATA DUE
TO USER:

FREQUENCY OF ISSUE!

ANNUALLY
SEMI-ANNUALLY
QUARTERLY
BI-MONTHLY
MONTHLY

CLASSIFICATION: O GROUP 1
O SECRET O GROUP 2 O SPECIAL HANDLING
0 CONFIDENTIAL O GROUP 3 O NASA DISCREET
O SECRET RESTRICTED DATA O GROUP 4 O JPL DISCREET

D CONFIDENTIAL RESTRICTED DATA O PROPRIETARY 0 PROJECT DISCREET

SEMI-MONTHLY
Bi-WEEKLY

WEEKLY

DAILY

OTHERWISE AS SPECIFIED

poowoooono

PUBLICATION DATE:

SDR

UPDATE (FREQUENCY
OR MILESTONE).

Not applicable

ESTIMATED
EXPIRATION DATE!

APPROVAL TO:

§3 UNCLASSIFIED 0 PUBLIC DOMAIN 0O NOFORN
FORM OF DATA' KIND OF DATA: REFERENCE DOCUMENTS!
X) PRINTED DOCUMENT O ABSTRACT 0O INSTRUCTION
0 CHART O BROCHURE O LETTER
0O DIAGRAM D BULLETIN 0O usT
O DRAWING 0O CATALOG D L0G
T FiLW {STATIC OR MCTION} 0 CONTRACT D MANUAL
3 ILLUSTRATION O DIRECTIVE O MEMORANDUM
D MODEL O DISCLOSURE O MINUTES
O RECORDING (TAPE OR DISC) 0O ENGINEERING CHANGE O PLAN APPLICABLE STANDARDS:
0O COMPUTER CARD ORDER D PROCEDURE
O COMPUTER TAPE O REQUEST FOR ENGINEER- O REGULATION
0O MICROFILM (W/OR W/0 CARD) ING CHANGE PROPOSAL R} REPORT
O OTHER D ENGINEERING CHANGE O SCHEDULE
PROPOSAL O SPECIFICATION
0O HANDBOOK 0O STANDARD
D INDEX O VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
(LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE
SUBMIT FOR REVIEW TO.
BY BY
SUBMIT FOR BY BY

Manager, Project Control
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GE EXHIBIT DRD SC-010

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET )
DRD NO.:
SPECIAL INSTRUCTIONS: SC-010
SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DOL WRITE IN DISTRIBUTION BELOW)
OUTLINE OF CONTENTS:
Computer printout containing task and subtask level activity descriptions, current
expected completion dates, latest allowable dates, and slack times.
{CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD)
-2- JPL 2568-1 oCT 65
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GE EXHIBIT DRD SC-011

VOYAGER DATA REQUIREMENT DESCRIPTION

DRD APPROVED BY:

DATE! DATA
CATEGORY:

REPORT, TASK AND SUBTASK LEVEL MILESTONES

ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD:|CODE:| DRD PREPARED BY: DATE: | CONTRACT DRD NO..
REQUIREMENT: X
SC F. Pfluger [7/28/67 SC-011
——
TITLE OF DOCUMENT: ORGANIZATION RESPONSIBLE J§ TASK OR |DRL ITEM}
FOR DOCUMENT PREPARATION. | SUBTASK. NO

Project Control

ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION:

DRL NO.. |LEVELNO:

Used to report current status of contractor task

ORGANIZATION RESPONSIBLE DDL NO.. | FILE NO..
FOR DOCUMENT DISTRIBUTION:
TYPE OF DOCUMENT.  conTROL ~ DACTION ~ DREFERENCE  §2 INFORMATION
USE OF DOCUMENT. ORGANIZATION RESPONSIBLE NO. OF COPIES.
FOR DOCUMENT STOWAGE:
25

and subtask level events.

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

INFORMATION CUTOFF
DATE OR MILESTONE:

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS:

MA-008, Plan, Project Control

ESTIMATED COST (%)
FOR SINGLE PREPARATION:

DATE DATA DUE
TO USER!

MA-021, Report, Weekly Activity
PC-002, Report, Contract Status
SC-005, Schedule, Task and Subtask Level Milestone

CLASSIFICATION: 0 GROUP |
D SECRET 0 GROUP 2 0 SPECIAL HANDLING
D CONFIDENTIAL O GROUP 3 O NASA DISCREET
3 SECRET RESTRICTED DATA 0 GROUP 4 0 JPL DISCREET

O CONFIDENTIAL RESTRICTED DATA O PROPRIETARY O PROJECT DISCREET

FREQUENCY OF ISSUE:

[0 ANNUALLY

D SEMI-ANNUALLY

) QUARTERLY

0 BI-MONTHLY

D MONTHLY

0O SEMI-MONTHLY

N B1-WEEKLY

O WEEKLY

O DAILY

O OTHERWISE,AS SPECIFIED

PUBLICATION DATE!

SDR

UPDATE (FREQUENCY
OR MILESTONE).

Biweekly

ESTIMATED
EXPIRATION DATE:

£ UNCLASSIFIED O PUBLIC DOMAIN 0 NOFORN

FORM OF DATA: KIND OF DATA: REFERENCE DOCUMENTS!

X PRINTED DOCUMENT D ABSTRACT O INSTRUCTION

O CHART O BROCHURE O LETTER

O DIAGRAM O BULLETIN 0 usT

O DRAWING O CATALOG O Lo6

O FILM (STATIC OR MOTION) O CONTRACT 0O MANUAL

O ILLUSTRATION O DIRECTIVE O MEMORANDUM

0O MODEL 0O DISCLOSURE O MINUTES

D RECORDING (TAPE OR DISC) D ENGINEERING CHANGE 0O PLAN APPLICABLE STANDARDS:

0O COMPUTER CARD ORDER O PROCEDURE

0O COMPUTER TAPE O REQUEST FOR ENGINEER- 00 REGULATION

O MICROFILM (W/OR W/0 CARD) ING CHANGE PROPOSAL {3 REPORT

O OTHER 0 ENGINEERING CHANGE [ SCHEDULE

PROPOSAL D SPECIFICATION
0 HANDBOOK O STANDARD
O INDEX O VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
(LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE

SUBMIT FOR REVIEW TO!

BY

SUBMIT FOR

APPROVAL TO: BY

Manager, Project Control

BY

8y
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GE EXHIBIT DRD SC-011

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS!

DRD NO.:
SC-011

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

\

OUTLINE OF CONTENTS!

This report will indicate the status of task and subtask level milestones in the
current reporting period and those in the next several reporting periods. The
latter will be indicated as percent complete as of the end of the reporting period
and will be supported by a prediction of the probability of meeting these

future milestones.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD)
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GE EXHIBIT DRD SC-012

. DRD APPROVED BY DaTE f“&v
VOYAGER DATA REQUIREMENT DESCRIPTION cate
ORGANIZATION ORIGINATING CODE | OFFICE RESPONSIBLE FOR DRD:[CODE:| DRD PREPARED BY' DATE CoNtRACT DRD NO.
REQUIREMENT: .
SC F. Pfluger 7/28/67 C-012
TITLE OF DOCUMENT" ORGANIZATION RESPONSIBLE TASK OR JDRL u?EhH
FOR DOCUMENT PREPARATION' ] suBTask NO -
Project Control
*REPORT, DETAIL PERT FRAGNET STATUS
ORGANIZATION RESPONSIBLE | DRL NO. |LEVEL NO .
FOR DOCUMENT REPRODUCTION.
ORGANIZATION RESPONSIBLE | DDL NO. | FILE NO .
FOR DOCUMENT DISTRIBUTION:
TYPE OF DOCUMENT.  GcoNTROL  DACTION  DREFERENCE  (RINFORMATION

USE OF DOCUMENT!

Used to indicate potential effect of progress to date
upon total effort.

ORGANIZATION RESPONSIBLE NO OF COPLES

FOR DOCUMENT STOWAGE

25

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

INFORMATION CUTOFF
DATE OR MILESTONE .

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS:

MA-008, Plan, Project Control
MA-021, Report, Weekly Activity

ESTIMATED COST ($)
FOR SINGLE PREPARATION'

DATE DATA DUE
TO USER!

FREQUENCY OF ISSUE.

PUBLICATION DATE!:

N O ANNUALLY
SC-006, Schedule, Detail PERT Fragnets O SEMI-ANNUALLY SDR
0O QUARTERLY
0 BI-MONTHLY UPDATE (FREQUENCY
O MONTHLY OR MILESTONE).
CLASSIFICATION. D GROUP 1| O SEMI-MONTHLY
O SECRET O GROUP 2 O SPECIAL HANDLING lé} B1-WEEKLY |Not_applicable
o conrmsmsu%u. oo O GROUP 3 O NASA DISCREET = g’aﬁfﬁu ESTIMATED
D SECRET RESTRICTED DATA O GROUP 4 O JPL DISCREET ATE"
O CONFIDENTIAL RESTRICTED DATA () PROPRIETARY O PROJECT DISCREET | O OTHERWISEAS SPECIFIED | EXPIRATION DATE
R UNCLASSIFIED D PUBLIC DOMAIN (0 NOFORN
FORM OF DATA: KIND OF DATA REFERENCE DOCUMENTS:
R PRINTED DOCUMENT O ABSTRACT O INSTRUCTION
0O CHART DO BROCHURE O LETTER
O DIAGRAM O BULLETIN 0 uisT
O DRAWING 0O CATALOG O Lo6
O FILM (STATIC OR MOTION) D CONTRACT O MANUAL
O ILLUSTRATION 0O DIRECTIVE O MEMORANDUM
D MODEL O DISCLOSURE O MINUTES
O RECORDING (TAPE OR DISC) O ENGINEERING CHANGE 0O PLAN APPLICABLE STANDARDS.
O COMPUTER CARD ORDER 0O PROCEDURE
O COMPUTER TAPE O REQUEST FOR ENGINEER- O REGULATION
O MICROFILM (W/OR W/0 CARD) ING CHANGE PROPOSAL X REPORT
O OTHER O ENGINEERING CHANGE 0O SCHEDULE
PROPOSAL O SPECIFICATION
O HANDBOOK O STANDARD
O INDEX O VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
(LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE
SUBMIT FOR REVIEW TO: -_—
B8y BY
SUBMIT FOR
APPROVAL TO: BY BY
Manager, Project Coptrol
*Key Informal Data PAGE | OF _ 9 JPL 2568 OCT £5




GE EXHIBIT DRD SC-012

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

DRD NO..

SC-012

SPECIAL INSTRUCTIONS!

SPECIAL DISTRIBUTION: {IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DOL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS!

Computer printout containing activity descriptions, current expected completion dates,
latest allowable completion dates, and slack time.

{CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)
N\
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GE EXHIBIT DRD SC-013

‘ DRD APPROVED BY: DATE! c Bég‘am.
VOYAGER DATA REQUIREMENT DESCRIPTION :
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD:[CODE.| DRD PREPARED BY. DATE. | CONTRACT DRD NO..
REQUIREMENT: ¥
SC F. Pfluger 7/28/67 SC-013
TITLE OF DOCUMENT: ORGANIZATION RESPONSIBLE | Task OR JORL (TeEM]
FOR DOCUMENT PREPARATION: | SUBTASK: NO..
Project Control
*REPORT, WORK-PACKAGE AND ACCOUNT LEVEL )
ORGANIZATION RESPONSIBLE | DRL NO.. |LEVEL NO.
FOR DOCUMENT REPRODUCTION.
ORGANIZATION RESPONSIBLE | DDL NO.. | FILE NO..
FOR DOCUMENT DISTRIBUTION:
TYPE OF DOCUMENT.  cONTROL  [DACTION  DREFERENCE (] INFORMATION
USE OF DOCUMENT! ORGANIZATION RESPONSIBLE NO. OF COPIES!
FOR DOCUMENT STOWAGE:
25

Used to report current status of work package and
account level events

ESTIMATED MANHOURS
FOR SINGLE PREPARATION

INFORMATION CUTOFF
DATE OR MILESTONE.

ESTIMATED COST (%)

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS!
MA-008, Plan, Project Control
MA-021, Report, Weekly Activity
SC-007, *Schedule, Work Package and Cost
Account Level (Milestane)

FOR SINGLE PREPARATION

DATE DATA DUE
TO USER:

FREQUENCY OF ISSUE!

ANNUALLY
SEMI-ANNUALLY
QUARTERLY
BI-MONTHLY
MONTHLY

CLASSIFICATION!

0 GROUP |
0 SECRET O GROUP 2 0 SPECIAL HANDLING
O CONFIDENTIAL 0O GROUP 3 O NASA DISCREET
O SECRET RESTRICTED DATA 0 GROUP 4 O JPL DISCREEY
O CONFIDENTIAL RESTRICTED DATA O PROPRIETARY 0 PROJECT DISCREET

B UNCLASSIFIED

O PUBLIC DOMAIN

O NOFORN

SEMI-MONTHLY
B1-WEEKLY

WEEKLY

DAILY

OTHERWISE,AS SPECIFIED

pooWwoooonoo

PUBLICATION DATE:

SDR

UPDATE (FREQUENCY
OR MILESTONE)

Not applicable

ESTIMAYED
EXPIRATION DATE!

REFERENCE DOCUMENTS!

FORM OF DATA: KIND OF DATA:

X PRINTED DOCUMENT 0O ABSTRACT O INSTRUCTION

O CHART O BROCHURE D LETTER

O DIAGRAM O BULLETIN 0O usT

O DRAWING O CATALOG O LoG

O FILM (STATIC OR MOTION) O CONTRACT O MANUAL

O ILLUSTRATION O DIRECTIVE O MEMORANDUM

O MODEL O DISCLOSURE O MINUTES

0O RECORDING (TAPE OR DISC) O ENGINEERING CHANGE O PLAN APPLICABLE STANDARDS:

0O COMPUTER CARD ORDER O PROCEDURE

0 COMPUTER TAPE 0O REQUEST FOR ENGINEER- O REGULATION

01 MICROFILM (W/OR W/0 CARD) |NG. CHANGE PROPOSAL X) REPORT

0 OTHER D ENGINEERING CHANGE 0O SCHEDULE

PROPOSAL O SPECIFICATION
O HANDBOOK O STANDARD
O INDEX O VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
(LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE
SUBMIT FOR REVIEW TO _— -
BY BY

SUBMIT FOR BY BY

APPROVAL TO!

Manager, Project Contro}
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GE EXHIBIT DRD SC-013

VOYAGER DATA REQUIREMENT DESCRIPTION ~ 2ND SHEET

SPECIAL INSTRUCTIONS:

DRD NO.:
SC-013

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

This report will indicate the status of work package and account level milestones in the
current reporting period and in the next several reporting periods. The latter will be
indicated as percent complete as of the end of the reporting period and will be supported
by a prediction of the probability of meeting these future milestones. This report
constitutes the lowest level of milestone reporting.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD)
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GE EXHIBIT DRD SC-014

. DRD APPROVED BY. DATE! DATA
VOYAGER DATA REQUIREMENT DESCRIPTION CATEGORY.
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD:[CODE:| DRD PREPARED BY: DATE: corﬂ:pm DRD NO..
REQUIREMENT: X
SC F. Pfluger 1/28/67 -014
TITLE OF DOCUMENT: ORGANIZATION RESPONSIBLE J TASK OR JDRL ITEM
FOR DOCUMENT PREPARATION: ]| SUBTASK: NO.: W
Project Control
LIST, SPECIAL LE PRINTOUT ORGANIZATION RESPONSIBLE | DRL NO.. |LEVEL NO..
’ SCHEDU S FOR DOCUMENT REPRODUCTION:
ORGANIZATION RESPONSIBLE | DDL NO.. | FILE NO..
FOR DOCUMENT DISTRIBUTION:
TYPE OF DOCUMENT.  [coNTROL  DACTION  DREFERENCE X INFORMATION
USE OF DOCUMENT: ORGANIZATION RESPONSIBLE NO. OF COPIES:
FOR DOCUMENT STOWAGE:
100

Used to inform contractor personnel of the various
special schedule sorts currently available.

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

INFORMATION CUTOFF
DATE OR MILESTONE:

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS:

MA-008, Plan, Project Control

ESTIMATED COST ($)
FOR SINGLE PREPARATION:

DATE DATA DUE
TO USER:

FREQUENCY OF ISSUE:

ANNUALLY
SEMI-ANNUALLY
QUARTERLY

PUBLICATION DATE:

SDR

BI-MONTHLY
MONTHLY

SEMI-MONTHLY
BI-WEEKLY

CLASSIFICATION: O GROUP 1
O SECRET O GROUP 2 O SPECIAL HANDLING
O CONFIDENTIAL O GROUP 3 D NASA DISCREET
D SECRET RESTRICTED DATA O GROUP 4 OJPL DISCREET

O CONFIDENTIAL RESTRICTED DATA

£ UNCLASSIFIED

00 PROPRIETARY
O PUBLIC DOMAIN

O PROJECT DISCREEY
0O NOFORN

oo®woDooono

WEEKLY
DAILY

OTHERWISE AS SPECIFIED

UPDATE (FREQUENCY
OR MILESTONE).

Not applicable

ESTIMATED
EXPIRATION DATE:

REFERENCE DOCUMENTS:

FORM OF DATA: KIND OF DATA!
8 PRINTED DOCUMENT O ABSTRACT O INSTRUCTION
O CHART 0O BROCHURE O LETTER
0O DIAGRAM O BULLETIN R usT
O DRAWING O CATALOG a Loe
O FILM (STATIC OR MOTION) O CONTRACT 0O MaNUAL
0O ILLUSTRATION 0 DIRECTIVE 0O MEMORANDUM
O MODEL O DISCLOSURE O MINUTES
O RECORDING (TAPE OR DISC) D ENGINEERING CHANGE 0O PLAN APPLICABLE STANDARDS:
O COMPUTER CARD ORDER O PROCEDURE
0 COMPUTER TAPE D REQUEST FOR ENGINEER- 00 REGULATION
0 MICROFILM (W/OR W/0 CARD) ING CHANGE PROPOSAL [J REPORT
0O OTHER O ENGINEERING CHANGE D SCHEDULE
PROPOSAL O SPECIFICATION
0O HANDBOOK 0O STANDARD
O INDEX O VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
(LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE

SUBMIT FOR REVIEW TO:

BY

SUBMIT FOR
APPROVAL TO:

BY

Manager, Project Control

BY

BY
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GE EXHIBIT DRD SC-014

VOYAGER DATA REQUIREMENT ODESCRIPTION - 2ND SHEET

DRD NO.:

SC-014

SPECIAL INSTRUCTIONS!

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING ODL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS!

Alphabetical list of the various schedule sorts available and frequency of issue from the
Project data bank, e.g.:

Engineering Release Schedule
Project Review Schedule
Project Report Schedule
Procurement Schedule

Test Schedule

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD)
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Manning and Financial Data Requirement Descriptions

DRD Number Title
MF-001 '~ *Report, Material Commitment
MF-002 Report, Contractor Financial Management (Form 533)
MF-003 Report, Overtime |
MF-004 3 *Report, Vouchered Hours {
MF-005 *Report Project Financial Performance l

MF-006 . *Report, Manpower

o -




GE EXHIBIT DRD MF-001

Used’by contractor to report, measure and control
direct material costs applicable to the program.

. : DATE: DATA
DRD APPROVED BY: 4
VOYAGER DATA REQUIREMENT DESCRIPTION CATEGORY.
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD.|CODE.| DRD PREPARED BY: DATE: coma@cv DRD NO..
IREMENT. . -
Reau F W. S. Rosowski 7/28/6T F-001
TITLE OF DOCUMENT! ORGANIZATION RESPONSIBLE TASK OR RORL ITEM]
FOR DOCUMENT PREPARATION. SUBTASK. NO.:
Finance
REPORT, MATERIAL COMMITMENT
ORGANIZATION RESPONSIBLE | DRL NO.. |LEVEL NO:
FOR DOCUMENT REPRODUCTION.
ORGANIZATION RESPONSIBLE | DDL NO.. | FILE NO.:
FOR DOCUMENT DISTRIBUTION:
TYPE OF DOCUMENT.  coNTROL  DACTION  DREFERENCE X INFORMATION
USE OF DOCUMENT! ORGANIZATION RESPONSIBLE NO. OF COPIES:
FOR DOCUMENTY STOWAGE: 6

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

INFORMATION CUTOFF
DATE OR MILESTONE!

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS:

Supported by Material Requests (MR's)

ESTIMATED COST ($)
FOR SINGLE PREPARATION:

DATE DATA DUE
TO USER!

FREQUENCY OF ISSUE:

O ANNUALLY
O SEMI-ANNUALLY
O QUARTERLY
% el-MONTHLé
MONTHLY Summary
O SEMI-MONTHLY

PUBLICATION DATE:

SDR

UPDATE (FREQUENCY
OR MiLE STONE).

CLASSIFICATION: .
O SECRET 0 GRoup 2 DSPECIAL HANDLING | O :‘ngf",‘“ Not applicable
O CONFIDENTIAL O GROUP 3 0 NASA DISCREET O OAILY ESTIMATED
3} CONFIDENTIAL RESTRICTED DATA 1 PROPRIETARY DPROJECT DISCREET | B OTHERWISEAS SPECIFIED | EXPIRATION DATE:
X UNCLASSIFIED O PUBLIC DOMAIN  ONOFORN Two reports

FORM OF DATA KIND OF DATA REFERENCE DOCUMENTS!

0 PRINTED DOCUMENT O ABSTRACT O INSTRUCTION
DO CHART D BROCHURE O LETTER
D) DIAGRAM O BULLETIN D uisT
O DRAWING O CATALOG 0 Lo6
D FiLM (STATIC OR MOTION) O CONTRACT O MANUAL
D ILLUSTRATION O DIRECTIVE 0O MEMORANDUM
[ MODEL O DISCLOSURE O MINUTES
D RECORDING (TAPE OR DISC) O ENGINEERING CHANGE O PLAN APPLICABLE STANDARDS:
O COMPUTER CARD ORDER O PROCEDURE
O COMPUTER TAPE O REQUEST FOR ENGINEER- D REGULATION
O MICROFILM (W/0OR W/0 CARD) ING CHANGE PROPOSAL (X REPORT
® OTHER O ENGINEERING CHANGE [ SCHEDULE
Tab listing PROPOSAL D SPECIFICATION
D HANDBOOK O STANDARD
O INDEX 0O VOUCHER

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATION PROOF DATE

SUBMIT FOR REVIEW TO:

By

BY

SUBMIT FOR

APPROVAL TO: BY

BY

Manager, Finance

PAGE 1 OF_2
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GE EXHIBIT DRD MF-001

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

DRD NO..
SPECIAL INSTRUCTIONS: F-001

SPECIAL DISTRIBUTION. (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDOL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS!
The report is issued on a weekly and monthly summary basis and contains the following:

. Period reported

. Shop order number

Purchase order number

Total commitment - dollar value

Amount of invoices paid against the commitment
Balance of commitment still open

U WD

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFiX TO TH!S DROD.)
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GE EXHIBIT DRD MF-002

worked and costs incurred for the customer.

v DRD APPROVED BY: DATE! DATA
VOYAGER DATA REQUIREMENT DESCRIPTION CATEGORY.
ORGANIZATION_ ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD:|CODE:| DRD PREPARED BY: DATE: CO':"I;;?ACT DRO NO..
REQUIREMENT. MF W.S. Rosowski 7/28/67 - MF-ooa
TITLE OF DOCUMENT! ORGANIZATION RESPONSIBLE TASK OR JDRL ITEMI
FOR DOCUMENT PREPARATION. SUBTASK. NO.:
Finance
REPORT, CONTRACTOR FINANCIAL MANAGEMENT ORGANIZATION RESPONSIBLE | DRL NO. |LEVEL NC:
(FORM 533) FOR DOCUMENT REPRODUCTION.
ORGANIZATION RESPONSIBLE DDL NO.. FILE NO..
FOR DOCUMENT DISTRIBUTION.
TYPE OF DOCUMENT.  n[conTROL  DACTION  DREFERENCE K INFORMATION
USE OF DOCUMENT. ORGANIZATION RESPONSIBLE NO. OF COPIES:
. FOR DOCUMENT STOWAGE:
The report is used by the contractor to report hours 925

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

INFORMATION CUTOFF
DATE OR MILESTONE:

INTERRELATIONSH IP WITH OTHER DATA REQUIREMENTS!:

MF-001, Report, Material Commitment
MF-004, Report, Vouchered Hours

ESTIMATED COST ($)
FOR SINGLE PREPARATION.

DATE DATA DUE
TO USER!

X UNCLASSIFIED

[ CONFIDENTIAL RESTRICTED DATA

O PROPRIETARY
O PUBLIC DOMAIN

CLASSIFICATION: O GROUP 1|
O SECRET D GROUP 2 0 SPECIAL HANDLING
D CONFIDENTIAL O GROUP 3 D NASA DISCREET
0O SECRET RESTRICTED DATA O GROUP 4 0JPL DISCREET

O PROJECT DISCREET
O NOFORN

FREQUENCY OF ISSUE!

O ANNUALLY
O SEMI-ANNUALLY

O QUARTERLY

O BI-MONTHLY

& MONTHLY

D SEMi-MONTHLY

O B8I-WEEKLY

O WEEKLY

0 DALY

O OTHERWISE,AS SPECIFIED

PUBLICATION DATE!.

SDR

UPDATE (FREQUENCY
OR MILESTONE):

Not applicable

ESTIMATED
EXPIRATION DATE!

REFERENCE DOCUMENTS:

FORM OF DATA: KIND OF DATA;

X PRINTED DOCUMENT O ABSTRACT O INSTRUCTION

O CHART O BROCHURE D LETTER

0O DIAGRAM O BULLETIN O usT

D DRAWING O CATALOG 0O to6

O FILM (STATIC OR MOTION) O CONTRACT O MANUAL

O ILLUSTRATION 0O DIRECTIVE 0O MEMORANDUM

0O MODEL O DISCLOSURE O MINUTES

D) RECORDING (TAPE OR DiISC) DO ENGINEERING CHANGE O PLAN APPLICABLE STANDARDS:

O COMPUTER CARD ORDER O PROCEDURE

O COMPUTER TAPE O REQUEST FOR ENGINEER- O REGULATION

O MICROFILM (W/OR W/0 CARD) ING CHANGE PROPOSAL K} REPORT

O OTHER O ENGINEERING CHANGE O SCHEDULE

PROPOSAL O SPECIFICATION
O HANDBOOK D STANDARD
O INDEX 0O VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
(LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE
SUBMIT FOR REVIEW TO: —
BY BY
Asxl;i:gv:f Rro: 8y BY
Project Manager
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GE EXHIBIT DRD MF-002

VOYAGER DATA REQUIREMENT DESCRIPTION ~ 2ND SHEET

SPECIAL INSTRUCTIONS!

DRD NO..
F-002

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS!
Information is typed on NASA Form 533 and issued on a monthly basis and contains the

following:

1. NASA Center to whom report is submitted and month being reported

2. Name and address of contractor

3. Contract number and type of contract

4. Brief description of contract work scope

5. Data of preparation and authorized signature

6. Contract value, fund limitation, amount billed, and total payments received

7. Hours worked and cost incurred for current month and year to date by reporting level

8. Estimated hours and costs to complete the contract by month for the next three
months, by quarter for the balance of the fiscal year and by fiscal year after that
period

9. Estimated total hours and costs to complete contract

10. Estimated final costs in hours and costs to complete contract

11. Contract value

12, Estimated completion date

13. Unfilled orders outstanding

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD)
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GE EXHIBIT DRD MF-003

The report is used by the contractor to report and
control overtime hours.

- DRD APPROVED BY. DATE! DATA -
VOYAGER DATA REQUIREMENT DESCRIPTION CATEGORY.
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD:|CODE'| DRD PREPARED BY. DATE: CO%TSACT DRD NO..
REQUIREMENT: . .
EQ MF W. S. Rosowski [71/28/67 MF-OOﬂ
TITLE OF DOCUMENT! ORGANIZATION RESPONSIBLE TASK OR JDRL ITEM]
FOR DOCUMENT PREPARATION. SUBTASK. NO..
Finance
PO T OVERTEI ORGANIZATION RESPONSIBLE DRL NO.. |LEVEL NO.
REPORT, E FOR DOCUMENT REPRODUCTION:
ORGANIZATION RESPONSIBLE | DDL NO.. | FILE NO..
FOR DOCUMENT DISTRIBUTION: ‘
TYPE OF DOCUMENT.  ncoNTROL  DACTION  DREFERENCE 18 INFORMATION
USE OF DOCUMENT! ORGANIZATION RESPONSIBLE NO. OF COPIES:
FOR DOCUMENT STOWAGE:
25

ESTIMATED MANHOURS
FOR SINGLE PREPARATION

INFORMATION CUTOFF
DATE OR MILESTONE!

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS:

MF-004, *Report, Vouchered Hours

ESTIMATED COST($)
FOR SINGLE PREPARATION:

DATE DATA DUE
TO USER!

CLASSIFICATION.

O SECRET
O CONFIDENTIAL

X3 UNCLASSIFIED

) SECREY RESTRICTED DATA
3 CONFIDENTIAL RESTRICTED DATA

O GROUP |

0O GROUP 2

0O GROUP 3

0 GROUP 4

0O PROPRIETARY
O PUBLIC DOMAIN

DO SPECIAL HANDLING
O NASA DISCREET

O JPL DISCREET

0O PROJECT DISCREET
0 NOFORN

FREQUENCY OF {SSUE!

D ANNUALLY

O SEMI-ANNUALLY

O QUARTERLY

o m-uommug

DX MONTHLY dSUmmary
0O SEMI-MONTHLY

O BI-WEEKLY

O WEEKLY

O DAILY

& OTHERWISE,AS SPECIFIED

Two reports

PUBLICATION DATE:

SDR

UPDATE (FREQUENCY
OR MILESTONE).

Not applicable

~ ESTIMATED
EXPIRATION DATE:

REFERENCE DOCUMENTS!

FORM OF DATA! KIND OF DATA!

X PRINTED DOCUMENT 0O ABSTRACT 0O INSTRUCTION

0O CHART O BROCHURE O LETTER

O DIAGRAM O BULLETIN 0 usT

) DRAWING O CATALOG O L06

O FitM (STATIC OR MOTION) 00 CONTRACT O MANUAL

0O ILLUSTRATION O DIRECTIVE 0O MEMORANDUM

) MODEL O DISCLOSURE O MINUTES

D RECORDING (TAPE OR DISC) [ ENGINEERING CHANGE O PLAN APPLICABLE STANDARDS.

0 COMPUTER CARD ORDER 0O PROCEDURE

[J COMPUTER TAPE O REQUEST FOR ENGINEER- O REGULATION

03 MICROFILM (W/OR W/0 CARD) ING CHANGE PROPOSAL X REPORT

[0 OTHER 01 ENGINEERING CHANGE 0O SCHEDULE

PROPOSAL 0 SPECIFICATION
0 HANDBOOK 3 STANDARD
O INDEX O VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
(LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE
SUBMIT FOR REVIEW TO:
BY BY
SUBMIT FOR —_— _—
APPROVAL TO: BY —_— o ——
Project Manager
*Key Informal Data PAGE | OF 2__ JPL 2568 OCT 65



GE EXHIBIT DRD MF-003

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS!

DRD NO.:
MF-003

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE iN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS!

The Overtime Report lists the following:

1. Total direct overtime hours worked on the program by:
a. Total program
b. Task or other reporting level
¢. Functional organization
d. Individual

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD)

—9-

JPL 2568-1 ocT 65




- B e aSm e W s

GE EXHIBIT DRD MF-004

numbers

organization and name of employee on all shop order

DRD APPROVED BY: DATE: DATA
VOYAGER DATA REQUIREMENT DESCRIPTION CATEGORY.
ORGANIZATION ORIGINATING - OFFICE RESPONSIBLE FOR DRO:|CODE:| DRD PREPARED BY: DATE: CO':‘TC;?ACT DRD NO.
REQUIREMENT. . s
W.S. Rosowski 17/28/67 MF-OH
TITLE OF DOCUMENT! ORGANIZ ATION RESPONSIBLE TASK OR JDRL ITEMP
FOR DOCUMENT PREPARATION. | SUBTASK: NO..
Finance
PORT, VOUCHERED ORGANIZATION RESPONSIBLE | DRL NO. |LEVEL NO.
RE ’ U H HOURS FOR DOCUMENT REPRODUCTION:
ORGANIZATION RESPONSIBLE DDL NO.. FILE NO..
FOR DOCUMENT DISTRIBUTION;
TYPE OF DOCUMENT.  OCcONTROL DACTION  OREFERENCE K INFORMATION
USE OF DOCUMENT! ORGANIZATION RESPONSIBLE NO. OF COPIES:
FOR DOCUMENT STOWAGE:
Used by contractor to report hours worked by functional 6

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

INFORMATION CUTOFF
DATE OR MILESTONE:

ESTIMATED COST($)

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS!

MF-006, Report, Manpower

FOR SINGLE PREPARATION:

DATE DATA DUE
TO USER!

FREQUENCY OF ISSUE:

0O ANNUALLY

O SEMI-ANNUALLY
O QUARTERLY

O BI-MONTHLY

0O MONTHLY

CLASSIFICATION.

O SECRET
D CONFIDENTIAL
D) SECRET RESTRICTED DATA

B UNCLASSIFIED

0O CONFIDENTIAL RESTRICTED DATA

O GROUP |

0O GROUP 2

O GROUP 3

0O GROUP 4

0O PROPRIETARY
D PUBLIC DOMAIN

0 SPECIAL HANDLING
0O NASA DISCREET
DJPL DISCREEY

D PROJECT DISCREET
D NOFORN

D SEMI-MONTHLY
BI-WEEKLY
WEEKLY

O DAILY

0 OTHERWISE,AS SPECIFIED

PUBLICATION DATE:
SDR

UPDATE (FREQUENCY
OR MILESTONE).
Not applicable

ESTIMATED
EXPIRATION DATE!

REFERENCE DOCUMENTS:

SUBMIT FOR REVIEW TO:

BY

SUBMIT FOR
APPROVAL TO:

BY

Manager, Finance

111

FORM OF DATA: KIND OF DATA!
D PRINTED DOCUMENT D ABSTRACT 0O INSTRUCTION
00 CHART O BROCHURE O LETTER
O DIAGRAM O BULLETIN O usT
O DRAWING 0 CATALOG O LOG
O FILM (STATIC OR MOTION) DO CONTRACT O MANUAL
O ILLUSTRATION D DIRECTIVE 0O MEMORANDUM
DO MODEL O DISCLOSURE 0O MINUTES
O RECORDING (TAPE OR DISC) D ENGINEERING CHANGE 0O PLAN APPLICABLE STANDARDS:
0 COMPUTER CARD ORDER 0O PROCEDURE
03 COMPUTER TAPE O REQUEST FOR ENGINEER- O REGULATION
O MICROFILM (W/OR W/O CARD) ING CHANGE PROPOSAL 8 REPORT
X) OTHER O ENGINEERING CHANGE O SCHEDULE
Tab listing PROPOSAL O SPECIFICATION
O HANDBOOK O STANDARD
0 INDEX D VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED!
(LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE

8y

8y

i

PAGE | OF 2
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GE EXHIBIT DRD MF-004

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS!:

DRD NO..
MF-004

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

. . . . . . B .

© 00 N U hWN -

OUTLINE OF CONTENTS:
The computerized tab listing report shows the following:

Functional organization code

Name and payroll number of employee

Period reported

Type pay of employee (weekly or monthly)

Classification of employee (engineer, draftsman, etc.)

Each shop order number charged listing regular overtime hours
Total hours worked for the week and prior period adjustments
Total hours paid for the week

Variance - hours charged and paid

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)
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GE EXHIBIT DRD MF-005

Used by contractor to report, measure, and control
direct and indirect costs by project.

: DRD APPROVED BY! DATE: DATA
VOYAGER DATA REQUIREMENT DESCRIPTION CATEGORY.
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD:|CODE | DRD PREPARED BY. DATE | CONTRACT DRO NO..
REQUIREMENT. MF W.S. Rosowski [7/28/67 - MF-OOj
TITLE OF DOCUMENT: ORGANIZATION RESPONSIBLE J TASk OR JORL 1TEM]
FOR DOCUMENT PREPARATION: | SUBTASK: NO..
Finance
REPORT, PROJECT FINANCIAL PERFORMANCE ORGANIZATION RESPONSIBLE | DRL NO.. |LEVEL NO.:
FOR DOCUMENT REPRODUCTION:
ORGANIZATION RESPONSIBLE | DDL NO.. | FILE NO.:
FOR DOCUMENT DISTRIBUTION:
TYPE OF DOCUMENT.  gcoNTROL DACTION  DREFERENCE X INFORMATION
USE OF DOCUMENT. ORGANIZATION RESPONSIBLE NO. OF COPIES!
FOR DOCUMENT STOWAGE: 05

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

INFORMATION CUTOFF
DATE OR MILESTONE:

ESTIMATED COST($)

INTERRELATIONSH IP WiTH OTHER DATA REQUIREMENTS!

MF-001, Report, Material Commitment
MF-004, Report, Vouchered Hours
MF-006, Report, Manpower

PC-002, Report, Contract Status

FOR SINGLE PREPARATION:

DATE DATA DUE
TO USER:

FREQUENCY OF ISSUE:

DO ANNUALLY

O SEMI-ANNUALLY
0O QUARTERLY

0O BI-MONTHLY

0O MONTHLY

CLASSIFICATION:

0 SECRET
) CONFIDENTIAL
O SECRET RESTRICTED DATA

N UNCLASSIFIED

D CONFIDENTIAL RESTRICTED DATA

D GROUP

0O GROUP 2

0O GROUP 3

0 GROUP 4

O PROPRIETARY
O PUBLIC DOMAIN

0 SPECIAL HANDLING

D PROJECT DISCREET
0 NOFORN

O SEMI-MONTHLY
BI1-WEEKLY
WEEKLY

O DAILY

O OTHERWISE,AS SPECIFIED

PUBLICATION DATE!

SDR

UPDATE {FREQUENCY
OR MILESTONE).

Not applicable

~ ESTIMATED
EXPIRATION DATE!

REFERENCE DOCUMENTS!

SUBMIT FOR REVIEW TO!

8y

SUBMIT FOR
APPROVAL TO!

8Y

1]

FORM OF DATA! KIND OF DATA:
X PRINTED DOCUMENT D ABSTRACT DO INSTRUCTION
O CHART O BROCHURE O LETTER
O DIAGRAM D BULLETIN D usT
O DRAWING 0O CATALOG O Lo6
O FILM (STATIC OR MOTION) O CONTRACT O MANUAL
O ILLUSTRATION O DIRECTIVE 0 MEMORANDUM
O MODEL O DISCLOSURE O MINUTES
D RECORDING (TAPE OR DISC) D ENGINEERING CHANGE 0O PLAN APPLICABLE STANDARDS:
O COMPUTER CARD ORDER O PROCEDURE
O3 COMPUTER TAPE O REQUEST FOR ENGINEER- O REGULATION
{3 MICROFILM (W/OR W/0 CARD) ING CHANGE ProPOSAL B REPORT
O OTHER O ENGINEERING CHANGE O SCHEDULE
PROPOSAL D SPECIFICATION
O HANDBOOK O STANDARD
O INDEX D VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED:
(LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE

BY

Manager, Finance

8y

il
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GE EXHIBIT DRD MF-005

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS:

DRD NO.:
F-005

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:!

The Project Financial Performance Report lists the following data on a current week and

year-to-date basis.

1. Weekly data

a. Manpower in effective heads charged to project.

b. Labor, overhead, and material costs charged for the week .
2. Year-to-Date

a. Cost of labor and overhead of department personnel.

b. Cost of material expended and committed.

c. Cost of labor and overhead of other departments charging project.

d. Budget for period.

e. Available balance of funding/budget for period .

f. Percentage of completion regarding funding and date scheduled for completion.
g. Scheduled completion date.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD)
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GE EXHIBIT DRD MF-006

TYPE OF DOCUMENT.

0O CONTROL

DOACTION

DREFERENCE Bt INFORMATION

FOR DOCUMENT DISTRIBUTION.

DRD APPROVED BY: DATE. DATA
VOYAGER DATA REQUIREMENT DESCRIPTION CATEGORY
ORGANIZATION ORIGINATING CODE: | OFFICE RESPONSIBLE FOR DRD:|CODE:| DRD PREPARED BY: DATE! co':‘TgAc*r DRD NO
REQUIREMENT. . »
F W.S. Rosowski 7/28/67 MF-00
TITLE OF DOCUMENT! ORGANIZATION RESPONSIBLE TASK OR JORL ITEMF
FOR DOCUMENT PREPARATION; | SUBTASK NO.
Finance
MANPOWE ORGANIZATION RESPONSIBLE | DRL NO.. |LEVELNO.!
REPORT, R FOR DOCUMENT REPRODUCTION.
ORGANIZATION RESPONSIBLE | DDL NO.. | FILE NO..

USE OF DOCUMENT:

Used by contractor to report, measure, and control
effective manpower charged to each Shop Order by
employee class and functional organization

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE!

NO. OF COPIES!
6

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

INFORMATION CUTOFF
DATE OR MILESTONE.

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS!

MF-004, Report, Vouchered Hours

ESTIMATED COST ($)
FOR SINGLE PREPARATION.

DATE DATA DUE

TO USER!

FREQUENCY OF ISSUE!

O ANNUALLY
O SEMI-ANNUALLY

PUBLICATION DATE!

SDR

0 QUARTERLY

s] BI—MONTHéY

& MONTHLY SUMmary
O SEMI-MONTHLY

up

OR MILESTONE).

DATE (FREQUENCY

SUBMIT FOR REVIEW TO!:

BY

CLASS!FICATION: i
O SECRET 8 GRouP 2 O SPECIAL HANDLING | B SIWEEKLY Not applicable
D CONFIDENTIAL . 0 s:gg: 2 g?:EADt:ussg:gg DAILY ESTIMATED
D N IOENTIAL AESTRICTED DATA 0 PROPRIE TARY DO PROJECT DISCREET OTHERWISE,AS SPECIFIED | EXPIRATION DATE.
8 UNCLASSIFIED O PUBLIC DOMAIN O NOFORN Two reports
FORM OF DATA: KIND OF DATA: REFERENCE DOCUMENTS:
D PRINTED DOCUMENT O ABSTRACT O INSTRUCTION
D CHART D BROCHURE O LETTER
0O DIAGRAM O BULLETIN O usT
D DRAWING O CATALOG O LoG
O FILM (STATIC OR MOTION) O CONTRACT O MANUAL
O ILLUSTRATION O DIRECTIVE 03 MEMORANDUM
0 MODEL O DISCLOSURE O MINUTES
O RECORDING (TAPE OR DISC) 3 ENGINEERING CHANGE QO PLAN APPLICABLE STANDARDS:
O COMPUTER CARD ORDER D PROCEDURE
O COMPUTER TAPE O REQUEST FOR ENGINEER- O REGULATION
O MICROFILM (W/0OR W/O CARD) ING CHANGE PROPOSAL (K REPORT
x OT)Ii‘Egb 1isting D ENGINEERING CHANGE O SCHEDULE
PROPOSAL 0 SPECIFICATION
0O HANDBOOK O STANDARD
0O INDEX D VOUCHER
REVIEWS AND/OR APPROVALS REQUIRED!
(LIST IN ORDER OF SUBMITTAL)
DRAFT DATE PREPUBLICATION PROOF DATE

8Y

SUBMIT FOR
APPROVAL TO:

8Y

8y

Manager, Finance
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GE EXHIBIT DRD MF-006

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS:

DRD NO.:
MF-006

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DOL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

The Manpower Report is a computerized tab listing which indicates the following:

1. Time period covered
a. Weekly
b. Summarized monthly
2. Separate tabulations covering
a. Project by shop order sequence
b. Function organization then project by shop order sequence
(responsible and performing organization costs)
3. Report details (all costs)
a. Shop order number
b. Labor classification
¢. Regular and overtime manpower and effort
d. Intermediate and total summaries by task and organization

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)
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DOCUMENTATION RELATIONSHIP TREES

A documentation relationship tree has been prepared to show the relationships of data

items within each functional category as well as their relationships across categories.

Relationships within each functional category are shown by constructing a tier pattern beginning
with the top-level (or governing) data item and relating in descending order all data items
within the category to this top-level data item. (The location of a data item at a given level
on the diagram does not necessarily indicate the importance of that specific item but iden-
tifies and defines its relation to all other data items in that category.)

Relationships between data items in one category and data items in other functional categories
are shown by (1) shaded arrows to indicate the direction of the relationship and (2) an

alphabetic code to indicate the nature of the interrelationship as follows:

a. Data items needed for preparation and/or support of the referenced item. (I)

b. Data items that are supported or needed by this data item. (S)

c. Data items that relate ""to" and provide information of a general nature but are
not required in an input or support role. (G)

Each data item appearing on the Data Item List (DIL) was examined and evaluated with
respect to its contribution to, or dependence upon, data items appearing in other categories
and i8 included in the diagrams. Additionally, certain data elements indicated in the user
flow diagrams (but currently not identified as individual data items) have been shown within
a dashed rectangle to clarify relationships.
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LS-006 (T)

15‘3?: o PLAN, PROJECT PoLICIES
15-004 M hMPLEMENTATIO PROCEDURES,
15-002 (1) MA-007) & DIRECTIVES
LS-003 () (MA-004)
LS-007 (1) G
MP-002 (5) -
-012 PROJECT
Slg_ 001 ‘g POLICIES,
( PROCEDURES,
MG~010 (5) & DIRECTIVES
15-010 (5) (MA-003)
DM-008 (5)
$C-~002 (5)
SC-004 (5)
5C-006 (5)
TE-160 (5)
PLAN, ° PLAN, PLAN, PROJECT PLAN
' ORGANIZATION SECURITY CONTROL FACILITY
(MA-009) (Ma-011) (MA-008) (MA-012)
DM-008 (5). SC-001 (b SC-004() | RA-013 (D DM-017 (D
SC-002 () SC-007() | TE-056 (1)
5C-003 () SC-008 (1) | PC-011 (D)
5C-005 () SC-009 () | PC-015 ()
SC-012 () SC-011(D) | SC-013 () SC-013 (5)
i SE-001 () SC-014 (D :g‘:if ::;
: SC-010 (S)
; $C-009 (5)
PLAN, LAN, PROJECT PROJECT FUND- REPORT, PROJECT REPORT, REPORT, PROJECT
CONTINGENCY  OMMUNICATION ING INSTRUC- REVIEW SCHEDULE WEEKLY PROBLEM/ACTION
OPERATIONS | MA-010) TION (PFI) AND AGENDA ACTIVITY {RED FLAG)
(MA-025) (MA-002) (MA-017) (MA-021) (MA-015)
QA-020 @)
SE-038 ()
PROJECT
REPORT, CHANGE REPORT, PROJECT REPORT, PROJECT PC-003 (3) LIST, PRIORITY
CONTACT NOTICE REVIEW (MA-014) PROGRESS MONTHLY |t™> $C-009 (5) ACTION
(MA-024) (MA-001) (MA-016) PC-002 (S) ITEMS (MA-005)
DM-005 (S) DM-008 (S)
DM-022 (S)
1 REPORT, RESOURC
REQUIREMENTS/ REPORT, QUARTERLY, LIST, ACTION
AVAILABILITY WRITTEN (MA-019) ITEMS
‘ (MA-020) (MA-006)
TE-00L () | PC-002 (5) PC-003 (5)
MG-009 (1
REPORT, SCHEDULE/ REPORT, FILM
COST COUPLING SUMMARY (MA-018)
: (MONTHLY) (MA-022)
PC-003 (5)
REPORT, SCHEDULE/ REPORT, FINAL
COST COUPLING PROJECT
(MA-023) (MA-013)
|
LEGEND: AN
(M INDICATES DATA ITEMS NEEDED FOR PREPARATION OR SUPPORT 15-023 ()
‘ OF THE REFERENCED ITEM (INPUT). TE-166 (T)
! () INDICATES DATA ITEMS THAT ARE SUPPORTED OR NEEDED BY THIS ITEM. - —-
(G) DATA ITEMS THAT RELATE TO AND PROVIDE INFORMATION OF A GENERAL . ‘
NATURE BUT ARE NOT RE D IN AN OR SUPPORT ROLE : ;
QUIRED IN AN INPUT Figure I-3. Overall Management
INDICATES PRINCIPAL RELATIONSHIP (1, S, OR G) BETWEEN DATA ITEMS
{} NcATES PRUCIPAL RE LATIONSHIE Documentation Relationship Tree (MA)
|
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MA-007 (T)
MG-009 (1)

PC-015 (D

CM-026 (0
LS-023 ()
SE-001 (0)
PQ-004 (T}
DM-009 (0
MP-002 (1)

RA-009 (T)
QA-009 (D
TE-001 (T)
MG-014 (1)
MG-016 (1)
MG-020 (D)

MP-002 (1)
CM-026 ()
LS-012 (D)
SE-001 (T)
PQ-004 (1)
DM-009 (T

TE-001 (T)
QA-008 (D
RA-008 (1)
PC-015 M)
MA-007 (1)
MG-009 )

DM-009 (1)
PQ-004 (D
SE-001 O
15-023 (1)
CM-026 (T
MP-002 (1)

TE-001 (O
QA-003 ()
RA-009 (T)
PC-015 (O
MG-009 (D)
MA-007 (D)

ma-008 ® <3

SCHEDULE
CHANGE
REQUEST/NOTICE
(SC-001)

PLAN, PROJECT

IMPLEMENTATION |

(MA-007) :
(8C)

—
|
i

SCHEDULE, PROJECT
LEVEL (PERT)
(SC-002)

v

MA-008 (S)

SCHEDULE, TASK
& SUB TASK
LEVEL (PERT)
(SC-004)

Y

MA-008 (8}

SCHEDULE, DETAIL
PERT FRAGNETS
(SC-006)

SCHEDULE, PROJECT
LEVEL (MILESTONE)
(SC-003)

SCHEDULE, TASK &
SUB TASK LEVEL
(MILESTONE)
(SC-003)

Y

MG-014 (1)

MG-016 (D) MA-008 (S)

MG-020 (D

SCHEDULE, WORK
PACKAGE & COST
ACCOUNT LEVEL
(MILESTONE)
(SC-007)

PC-026 (S)
MA-008 (S)

MA-008 (S) MA-




> DM-008 (S)

LIST, SPECIAL
SCHEDULE
PRINTOUTS
(SC-014)

lo21 (@) :">

021 () [>

ﬁ> MA-008 (S)

REPORT, PROJECT
LEVEL PERT
{SC-008y

REPORT, PROJECT
LEVEL (MILESTONES)
(SC-009)

v

MA-008 {S)

REPORT, TASK &
SUB TASK
LEVEL (PERT)
(SC-010)

REPORT, DETAIL
PERT FRAGNET
STATUS

(5C-012)

H

MA-021 (@
MA-016 (1)

REPORT, TASK &
SUB TASK

LEVEL (MILESTONES)
(5C-0113

O

MA-021 (1)

o

MA-008 (5)

REPORT, WORK
PACKAGE & ACCOUNT
LEVEL MILESTONES
(SC-013)

H v

MA-021 (I} MA-008 (S)
PC-002 (5)

o> PC-002 (5)
MA-008 (8)

£> MA-008 )
PC-002 (S)

LEGEND:

@ INDICATES DATA ITEMS NEEDED FOR PREPARATION OR SUPPORT
OF THE REFERENCED ITEM {INPUT).

) INDICATES DATA ITEMS THAT ARE SUPPORTED OR NEEDED BY THIS ITEM.

G) DATA ITEMS THAT RELATE TO AND PROVIDE INFORMATION OF A GENERAL
NATURE BUT ARE NOT REQUIRED IN AN INPUT OR SUPPORT ROLE

Q INDICATES PRINCIPAL RELATIONSHIP (I, S, OR G) BETWEEN DATA ITEMS
IN OTHER FUNCTIONAL CATEGORIES.

Figure I-4. Scheduling Documentation
Relationship Tree (SC)
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LEGEND:

{) INDICATES DATA ITEMS NEEDED FOR PREPARATION OR SUPPORT

OF THE REFERENCED ITEM (INPUT). PLAN, PROJECT
(5) INDICATES DATA ITEMS THAT ARE SUPPORTED OR NEEDED BY THIS ITEM. gLOA—OOBOL

(G) DATA ITEMS THAT RELATE TO AND PROVIDE INFORMATION OF A GENERAL
NATURE BUT ARE NOT REQUIRED IN AN INPUT OR SUPPORT ROLE

INDICATES PRINCIPAL RELATIONSHIP (I, S, OR G) BETWEEN DATA ITEMS O

IN OTHER FUNCTIONAL CATEGORIES.

PC-002 ()

REPORT, CONTRACTOR
FINANCIAL MGMT.
(FORM 533) (MF-002)

REPORT, MATERIAL
COMMITMENT
(MF-001)

REPORT,
MANPOWER
(MF-006)

REPORT, REPORT, PROJECT
REPORT, VOUCHERED FINANCIAL
OVERTIME HOURS PERFORMANCE
(MF-003) (MF-004) : (MF-005)

DM-015 ) PC-002 (5)

Figure I-5. Manning and Financial
Documentation Relationship Tree (MF)
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DATA ITEM PHASING/FREQUENCY

Frequency and phasing requirements for preparation of data items in the Overall Management
category are shown in Figure I-6, Overall Management Data Item Phasing and Frequency
Matrix. These estimates assume a Phase ""C" start of 1 April 1968 and are based on the Data
Item List of 15 December 1966.

Preparation of data items in this category begins at the start of Task "C" and shows an in-
crease consistent with contract activity. Figure I-7, Management Data Item Density Profile,
shows the distribution and density of data item preparation requirements in averages per

month between each major review period.

Key informal data items constitute approximately one half of the total data requirement for
this category.

Figure I-8, Scheduling Data Item Phasing and Frequency Matrix, shows the preparation

and phasing requirements of data items in the scheduling functional category. As anticipated,
data item preparation requirements within this category, as well as all other categories
directly associated with project control and administration, begin at the start of Phase ""C"

and remain consistent throughout the contract period.

Figure I-9, Scheduling Data Item Density Profile, shows the density and distribution of
requirements for data item preparation. Requirements are shown in averages per month
between contract review periods. The relationship between "formal" and "key informal"

data items is also shown.

Figure I-10, Manning and Financial Data Item Phasing and Frequency Matrix, reflects the
phasing and frequency of preparation requirements of data items associated with the Manning
and Financial function. Basis for these estimates are the Data Items List, 15 December
1966 and with a Task "'C' start of 1 April1968. As noted on the matrix, these requirements
appear early after Task ""C" start and form a consistent pattern throughout the life of the

contract.




Figure I-11, Manning and Financial Data Items Density Profile, shows the distribution and
density of requirements for data items preparation in averages per month, per major

project review period.

Key informal data item requirements constitute approximately two-thirds of the total require-

ment for this category.
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1
0 Q 0 v
SDR FDR HDR CDR
i
jll——————— PHASE C - SYSTEM DEFINITION —- -
!
tl)— 7 Mo —— b} 9 Mo ot — 12 Mo
OVERALL
MANAGEMENT §/C and OSE DESIGN ~———————-—{iiull}~
Ma)
. < ENGR HDWE, FAB, »
: ASSY, TEST B
'q—mn 2 Mo —om "—unnsno-. CDR 4 Mo —
DATA ITEM
-
T QUANTITY | PREQUENCY | TOTAL ‘] QUANTITY | FREQUENCY | TOTAL | QUANTITY |FREQUENCY| TOTAL | QUANTITY | PREQUENCY | TOTAL | Qua
' DIRECTIVES
MA-001 *Project Change Notice 50 A/R 50 50 A/R 50 50 A/R 50 50 A/R 50
MA-002 *Project Funding Instruction (PFI) 70 Mo 250 70 Mo 250 55 Mo 500 63 Mo 750
MA-003 Project Policies, Procedrs. and Directvs. 15 Mo 45 5 Mo 15 5 Mo 45 5 Mo 60
' MA-004 *Departmt. Policies, Procdrs. & Directvs. 15 Mo 45 5 Mo 15 5 Mo 45 5 Mo 60
LISTS
MA-005 List, Priority Action Items 1 Mo 4 1 Mo 3 1 Mo 9 1 Mo 12
MA-006 *List, Action Items 1 Wk 15 1 Wk 15 1 Wk 40 1 Wk 52
PLANS
. MA-007 Plan, Project Implementation 1 I 1 i U 1 1 U 1 1 U 1
MA-008 Plan, Project Control 1 I 1 1 u 1 1 u 1 1 U 1
MA~009 Plan, Organization 1 I 1 1 U 1 1 U 1 1 u 1
MA-010 Plan, Project Communications 1 1 1 1 U 1 1 U 1 1 U 1
MA-011 Plan, Security 1 I 1 1 U 1 1 u 1 1 iH 1
MA-012 Plan, Facility 1 I 1 1 U 1 1 U 1 1 U 1
MA-025 Plan, Contingency Operation 1 I 1 1 U 1 1 v 1 1 U 1 F
' EEPQRTS
. MA-013 Report, Final Project
MA-014 *Report, Project Review 1 A/R 1 7 A/R 7 10 A/R 10
MA-015 Report, Proj. Problem/Action (Red Flag) 1 S/M 7 1 S/M 7 1 S/M 18 1 s/M 24
MA-016 Report, Proj. Progress {Monthiv) 1 Mo 4 1 Mo 3 1 Mo g 1 Mo 12
MA-017 Report, Proj. Review Sched. & Agenda 1 Mo 4 1 Mo 4 1 Mo 9 1 Mo 12
MA-018 Report, Film 1 S/A 1 1 S/A 1 1 S/A 1 1 S/A 2
MA-019 Report, Quarterly, Written 1 Q 1 1 Q 1 1 Q 3 1 Q 4
\ MA-020 Report, Resources Rqmts/Avialability 1 Mo 4 1 Mo 3 1 Mo 9 1 Mo 12
MA-02]1 Report, Weekly Activity 1 Wk 15 1 Wk 15 1 Wk 40 1 Wk 52
. MA-022 Report, Sched/Cost Couplng Summ. {Mnthly) 1 Mo 4 1 Mo 3 1 Mo 9 1 Mo 12
g l MA-023 *Report, Schedule/Cost Coupling 1 Wk 15 1 Wk 15 1 Wk 40 1 Wk 52
y —__MA-024 Report. Cogtact 60 A/R 60 120 A/R 120 300 A/R 300 1000 A/R 1000 :
! ' TOTALS 531 528 1141 2183
. *Key Informal Data
A Anmal /T One Time 1 Initial CDR Critical Design Rev
S/A Semi-Anmal A/R As Required F Final FACI First Article Config
1 WK Weekly U Update N/R New and Revised MAR Mission Acceptance
. MO Monthly /u One Update SDR System Design Review J FACT Joint Flight Accepts
B/W Bi-Weekly DA Daily PDR Preliminary Design Review Composite Testin
B/M Bi-Monthly Q Quarterly HDR Hard Design Review




Q

4

Y

0

FACI JFACT LAUNCH
1
[=————————— PHASE D - ACQUISTION i .
17 Mo Pt —— 14 Mo ——g 5 Mo —

FLT. S/C ASSY T/A HDWE PROC. | .
~ 1mst c/o —1 [ B & ST e} ——————— PRELAUNCH & LAUNCH OPERATIONS ———
b ' g™ EDVE FAD FLT. RDWE
k ASSY TEST -~ Pt PROC. FAB, 9™

P-ncz 9 Mo ,c—h- 1 Mo MAR

NTITY | PREQUEWCY | TOTAL | QUANTITY |FREQUENCY { TOTAL | QUANTITY | FREQUENCY | TOTAL | QuawrrTy | mmquemcy | roraL TOTALS WOTES AND ASSUMPTIONS
L
50 A/R 50 25 A/R 25 10 A/R 10 10 A/R 10 295
59 Mo 1600 71 Mo 1000 115 Mo 350 125 Mo 250 4350

4 Mo 68 2 Mo 28 261

4 Mo 68 2 Mo 28 261
|
1 Mo 17 1 Mo 14 1 Mo 3 1 Mo 2 64

1 Wk 74 1 Wk 61 1 Wk 10 1 Wk 10 277
]
C1 U 1 5

1 U 1 5
b1 U 1 5
£l U 1 5
Pl U 1 5
Tl y 1 5
T U 1 5
i 1 A/R 1 1 Contract Completion
12 A/R 12 15 A/R 15 10 A/R 10 6 A/R 6 61 Reports results of major reviews (Quart., Design, etc.)
b1 S/ 34 1 S/M 28 1 s/M 5 1 S/M 5 128
S Mo 17 1 Mo 14 1 Mo 3 1 Yo 2 64
1 Mo 17 1 Mo 14 1 Mo 3 1 Mo 2 65
1 S/A 3 1 S/A z 1 s/a 1 1 s/a 1 12

1 Q 6 1 Q 4 1 Q 1 1 Q 1 21

1 Mo 17 1 Mo 14 1 Mo 3 1 Mo 2 64
E1 Wk 74 1 Wk 61 1 Wk 10 1 10 277
-1 Mo 17 1 Mo i4 1 Mo 3 1 Mo 2 64
e 1 Wi 74 1 Wk 61 1 Wk 10 1 Wk 10 277
& A/R 2000 1200 A/R 1200 500 A/R 500 300 A/R 300 5480
4 3555 2583 922 614 12057

¢~ ¢

Figure 1-6. Overall Management Data Item
Phasing and Frequency Matrix
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SCHEDULING

Y

9

0

SDR HDR CDR
L]
0 j i} ——————— PHASE C - SYSTEM DEFINITION — Dttt
sc 1
t— 7 Mo i 9 Mo Pot— 12 Mo — b —
S/C and OSE DESIGN —————— Gitagl—
ENGR HDWE, FAB,
sy, TEST -
fq—pnn 2 Mo —f F—unnsno—-u rq—cnu.no-.
DATA ITEM
TITIE r :
QUANTTTY | PREQUENCY | TOTAL | QUANTITY | FREQUENKCY | TOTAL | QUANTITY FREQUENCY| TOTAL | QUANTITY | FREQUENCY | TOTAL | QUAN
DIRECTIVES (SC)
SC-001 *Schedule Change Request/Notice 15 A/R 15 15 A/R 15 40 A/R 40 50 A/R 50 5¢
LISTS
S€-014 *List, Special Schedule Printouts 5 Wk 75 5 Wk 75 5 Wk 200 5 Wk 260 5
REPORTS
SC-008 Report, Project Level PERT 1 B/V 7 1 B/W 7 1 B/W 20 1 B/W 26 1
SC-009 Report. Proiect Level Milestones 1 MK i3, 1 WK 15 1 HK 40 1 WK 32 ]
SC-010 Report, Task and Sub-Task Level PERT 1 B/W 7 1 B/W 7 1 B/W 20 1 B/W 26 1
SC-011 Report, Task and Sub-Tsk Lvl Milestones 1 B/W 7 1 B/W 7 1 B/W 20 1 B/W 2¢€ ]
SC-012 *Report, Detail PERT Fragnet Status 1 B/W 7 1 B/W 7 1 B/W 20 1 B/W 26 ]
SC-013 *Report, Work Package and Acct Level Mil. 1 B/W 7 1 B/W 7 1 B/W 20 1 B/W 26 ]
SCHEDULES
SC-002 Schedule, Project Level (PERT) 1 B/W 7 1 B/W 7 1 B/W 20 1 B/W 26 .
5C-003  Schedule, Project Level (Milestone) 1 I 1 1 Q 1 1 Q 3 1 Q 4 )
———SC-00¢ Schedule. Task and Sub-Task Level(PERT) 3 B/W ? 1 B/ ? 1 B/W 20 1 BM | 26 1
—5C-005 schedule, Task & Sub-T. Level (Milestone) 1 B/W 7 1 B/W 7 1 B/W 20 1 B/W 26 ;
SC-006 *Schedule, Detail PERT Fragnets 1 B/W 7 1 B/W 7 1 B/W 20 1 B/W 26 ]
SC-007 *Schedule, Work Package and Cost Account 1 w 13 1 W 15 1 W 40 1 W 52 )
Level (Milestone)
TOTALS 184 184 503 652
*Key Informal Data
A Anmal o/T One Time I Initial CDR Critical Design Revie
S/A Semi-Anmal A/R As Required F Final FACI First Article Configu
WK Weekly U Update N/R New and Revised MAR Mission Acceptance R
MO Monthly /U One Update SDR System Design Review JFACT Joint Flight Acceptans
B/W Bi-Weekly DA Daily PDR Preliminary Design Review Composite Testing
B/M Bi-Monthly Q Quarterly HDR Hard Design Review




%

4

0

0

FAC1 JFACT LAUNCH
L]
PHASE D - ACQUISTION I -
p——17 Mo o 14 Mo — Pt 5 Mo e
'FLT, S/C ASSY T/A HIME PROC. |
T TEST C/0 FAB & TEST [}—————— PRELAUNCH & LAUNCH OPERATIONS — @i
|
|
| P HDME FAB FLT. HDME
AsSy TEST =1~ . pan. ™
'q-mcn Mo 'Q-—Hb 1 Mo MAR
—
FITY | FREQUENCY | TOTAL | QUANTITY |FREQUERCY { TOTAL ] QUANTITY | FREQUENCY | TOTAL | QuaxrTy | Fumquemcy [ToTaL TOTALS NOTES ARD ASSUMPTIONS
A/R 50 50 A/R 50 40 A/R 40 25 A/R 25 285
Wk 370 3 Wk 305 3 Wk 50 5 Wk 50 1385 5 different types of schedule sorts to be provided each week.
|
i
B/W 37 1 B/W 30 1 B/W 5 1 B/W 5 137
WK 74 1 WK 61 1 WK 10 1 WK 10 277
B/W 37 1 B/W 30 1 B/W 5 1 B/W 5 137
B/W 317 1 B/W 30 1 B/W 5 1 B/W 5 137
B/W 37 1 B/W 30 1 B/W 5 1 B/W 5 137
B/W 37 1 B/W 30 1 B/W 5 1 B/W 5 137
B/W 37 1 B/W 30 1 B/W 5 1 B/W 3 137
Q ) 1 Q 5 1 Q 1 1 Q 1 23
B/W 37 1 B/W 30 1 B/W 5 1 B/W 5 137
B/W 37 1 B/W 30 1 B/W 5 1 B/W 5 137
B/W 37 1 B/W 30 1 B/W 5 1 B/W 5 137
W 74 1 w 61 1 w 10 1 W 10 277
; 906 752 156 141 3,478
jon Inspection

Figure I-8. Scheduling Data Item Phasing

and Frequency Matrix

oms
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‘-1

1
ji}——————— PHASE C - SYSTEM DEFINITION St
FINANCE
MANNING & 7 Mo — . 9 Mo P
§/C and OSE DESIGN
ENGR HDWE, FAB,
- ASSY, TEST
"—m 2 Mo —w F—ms:m—— 'q—-cnxano

QUANTITY | PREQUENCY | TOTAL ] QUANTITY | PREQUENCY | TOTAL | QUANTITY | PREQUERCY] TOTAL | QUANTITY | FREQUENCY 'IWAL]
.

X-] v pa 3 Y T wic 300 & G Lo-dea-

MF-001 *Report, Material Commitment 8 mo 2% 8 43 57 [} no 72 8 mo 56

g T
MF-002 Report, Contractor Financial Mgt o 1 mo 3 1 mo 4 1 “‘? I mo L}E
-7 vk 90 & wic i

8 o "4 8 mo 32 8 mo 72 8 wo 96

MF-004 *Report, Vouchered Hours 8 wk 120 8 wk 120 8 wk 320 [ wk 416

MF-005 *Report, Project Finanmcial Performance 8 20 26 8 MO .?.,6, 8 MO 72 8 MO 96

x-] WK T2O 153 . 120 g wE 326 .3 wK -3 0.2

MF-006 *Report, Manpower 8 mo 24 8 mo 32 mo 72 8 mo 96
581 642 1,577 2, 060

*Key Informal Data
One Time I Initial CDR Critical Desig
As Required F Final FACI First Article (
Update N/R New and Revised MAR Mission Accep
One Update SDR System Design Review J FACT Joint Flight Ac
Daily PDR Preliminary Design Review Composite T
Quarterly HDR Hard Design Review
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FACI JFACT LAURCH
L
p——————————— PHASE D - ACQUISTION | -
[ 17 Mo bl 14 Mo —a 5 Mo
FLT. S/C ASSY T/A HDME PROC.
mstc/o. — [ Fas & ST e} PRELAUNCH & LAUNCH OPERATIONS ————{@

e
'q—mu 9 Mo —nd 'q—.

FLT. HOWE
-t PROC. PAB. ]

= 1 Mo MAR

QTImTY FREQUENCY | TOTAL | QUANTITY |FREQUENCY | TOTAL | QUANTITY | PREQUENCY | TOTAL | QUANTITY | FREQUENCY | TOTAL TOTALS MOTES AND ASSUMPTIONS
k-] WK IIL 1~ WE +OU o wWh =34 I WK oU
8 mo 136 8 mo 112 8 mo 2: 8 mo 16 2728 Two types teports in four levels of detail
1 mo 17 1 E; 14 1 mo 3 1 mo 2 64
- =3 wE
@0 13% 8 Zo B 3 43 A B @ il 2728 _|iwo types of reports in four levels of detail
8 sk 592 8 7k 488 8 wk 80 8 Wk 80 2216 JTwo types of reports in four levels of detail
8 MO 136 8 MO 112 8 MO 20 8 MO 20 508
g :w ig_g g ;; ;g; g 3 gz g :z fz 2728 Two Types of Reports in 4 Levels of Details
2,929 2,414 415 390 10,972
| Review
jenfiguration Inspection
ance Review
septance
ting
i

Figure I-10. Manning and Financial Data
Item Phasing and Frequency Matrix
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